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DIVISION 0
Bidding Requirements

TRI-DAM PROJECT
TULLOCH DAY USE SITE
CALAVERAS COUNTY, CALIFORNIA

SECTION 00100
PROJECT DESCRIPTION SUMMARY

INTRODUCTION
The Tri-Dam Project (TDP) is providing a day use public access site at Tulloch Reservoir. TDP
operates the Tulloch Reservoir under the guidelines of a license issued by the Federal Energy
Regulatory Commission (FERC) and is the permitting agency for all real property around the
reservoir at elevation 515 feet and below.
TDP has received approval for construction of a day use recreational site that will include picnic
tables, fishing dock, natural shoreline beach area, restrooms and parking area.
SITE DESCRIPTION
The Project location and general arrangement is included in Attachment A. The site’s ground
surface slopes down from O’Byrnes Ferry Road to Tulloch Lake. There is an existing 4-foot-high
rock masonry retaining wall along the road grade, an upper bench below this wall, a 5-foot-high
sloping ground surface descending from the upper bench, and a lower bench along the lake
shoreline. An existing rip rap buttress wall lines the shoreline slope and retains an artificial fill that
forms the lower bench along the shoreline.
There are existing minor utility improvements on the site such as underground utilities and a small
concrete slab along the shoreline from a former floating dock. There are trees at the lower bench;
otherwise, low grass and rock aggregate cover the site’s ground surface. There is an existing
unimproved driveway extending from O’Byrnes Ferry Road that provides current access to the site
from the road to the upper and lower benches.
Along the southern property line, the shoreline slope/rip rap-buttress turns in slope about 90
degrees from the lake shore – forming a notch in the shoreline at the neighboring property. The
shoreline slope is irregular in elevation on the landward side of the walls. The fishing dock with
spud anchors is currently moored offsite near the proposed beach area, and will require relocation
to its proposed location.
PROJECT DESCRIPTION
The project will consist of earthwork and construction of the following:
•

Entrance gate and emergency gate required by the Fire Department

•

Asphalt-paved encroachment, driveway and parking lot

•

Modular restroom building set on a rock aggregate pad

•

Picnic shelters, with shade canopies

•

A natural beach area
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•

Permanent slopes and retaining walls

•

Pedestrian guardrail

•

Freestanding concrete screen wall

•

A floating fishing dock

•

New underground utilities

•

Mitigation of ground erosion at the shoreline

•

Paved walking paths

•

Landscaping

•

Fencing

•

Trash / recycling receptacles

The entrance driveway, parking lot and restroom building will occupy the area of the upper bench
and the picnic shelters and car top vessel self-launch near the beach will occupy the area of the
lower bench along the shoreline. The driveway and entrance gate will be at the north side of the
site and the restroom building and adjacent gate will be south of the parking lot. The fishing dock
will be on the lake reservoir water and moored to the shoreline near the middle of the site.
TDP would like the existing trees to remain. TDP’s objectives include good aesthetics, low
maintenance and cost-effectiveness for their constructed facility. TDP plans to begin construction
in the spring of 2021, to ensure completion by early summer 2021.
SCOPE OF WORK
Based on the approved plans, the scope of work will include:
• General earthwork
• Grading and Paving
• Landscaping
● Installation of a fishing dock, picnic tables, and a public restroom
● Installing of retaining walls, screen walls, fences, and gates
● Slurry seal along the front of the existing rock wall along the shoreline is not part of this
contract. It will be handled as a separate item next winter during the lake drawdown.
● Work in the County's right-of-way including installing a driveway approach,
striping and parking restrictions.
In order to facilitate timely completion, the Contractor must begin Work to provide submittals and
procure project materials within two (2) weeks of issuance of the Notice-to-Proceed or as otherwise
agreed by TDP.
Prior to any site Work commencing, the Contractor shall develop an onsite pollution prevention
and erosion control program and implement the Best Management Practices (BMPs) to prevent
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runoff to the reservoir from the laydown area and the construction site. Once the BMP
requirements are in place the site Work can begin. A SWPPP is not required due to the size of the
project.
With very limited work area and staging areas, the Contractor will be required to coordinate the
logistics for the delivery, storing and staging of material. The Contractor shall verify actual
material quantities required. The receiving and storage area will be located at the project site.
CONSTRUCTION METHODS AND TECHNIQUES
The Contractor is responsible for the Means and Methods used for the construction. Also, it will
be the Contractor’s responsibility to verify the materials quantities required for the construction
activities.
ENVIRONMENTAL CONSIDERATIONS
A full erosion control plan will be implemented as part of the Project prior to the commencement
of any land disturbance. Straw wattles, as shown on the plans, will be installed as erosion control
measures. These wattles or other devices will be installed above the waterline at all Work locations
that could dislodge sediments into the reservoir. The filtration devices should be heavy and should
self-seat firmly on the ground surface. All wattles or other devices shall be removed upon Project
completion. The Contractor shall prevent hazardous substances from entering the ground or
reservoir. If on-site fueling is necessary, a temporary equipment fueling station shall be
established, and fuel, oil and petroleum storage tanks shall be surrounded with suitable
containment structures.

- END OF SECTION 00100 -
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ATTACHMENT A
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SECTION 00200
NOTICE INVITING BIDS

NOTICE IS HEREBY GIVEN that the Board of Directors of the South San Joaquin Irrigation
District and the Oakdale Irrigation District, cooperatively operating as the Tri-Dam Project (TDP),
will receive BIDS for Work to be performed in accordance with Contract Plans and Specifications
(Contract Documents) via email to bjaruszewski@tridamproject.com until but no later than 2:30
p.m. local time on April 12, 2021 for construction of:
Tulloch Day Use Site
Calaveras County
At said time, and promptly thereafter, all Bids that have been duly received in accordance with the
Contract Documents will be opened.
Project Description: In accordance with plans and specifications prepared for OWNER by
Dillon & Murphy Engineering (D&M)(Engineer), the Work includes the furnishing of all labor,
materials, taxes, equipment and services for the construction of the Tulloch Day Use Site. See
Section 00100 Project Description for more detail.
The Start Work, Substantial and Final Completion for the Contract shall be as follows:
Start Work

Within two (2) weeks of issuance of the
Notice-to-Proceed or as otherwise agreed
by OWNER
6/26/2021
7/30/2021

Substantial Completion
Final Completion

Contract Documents for the Work to be constructed may be seen at the office of OWNER
(31885 Old Strawberry Road, Strawberry, CA 95375) and are available at the OWNER’S website
(www.tridamproject.com). The Contract for the Work advertised will be awarded to the most
qualified and responsible Bidder, but the Board of Directors of South San Joaquin Irrigation
District and the Oakdale Irrigation District cooperatively operating as Tri-Dam Project reserves
the right to reject any and all Bids. Determination of “responsive and responsible Bidder” will be
at the sole discretion of TDP.
It is requested that all parties intending to submit a bid notify the Owner’s Representative by
contacting Brian Jaruszewski (bjaruszewski@tridamproject.com) with copy to Joe Murphy
(jmurphy@dillonandmurphy.com) within 1 week following the Mandatory Pre-Bid Meeting so
that the prospective contractor can be placed on the “Plan Holder’s List.”
A Mandatory Pre-Bid Meeting is scheduled for March 26, 2021 at 9:00 a.m. at the Tulloch Day
Use Site, located at 7430 O’Byrnes Ferry Road, Copperopolis, CA. The purpose of the Pre-Bid
00200 - 1
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meeting will be to review the existing conditions and the Work to be performed under the Bid with
prospective Bidders.
The Bid must be on forms contained within the Contract Documents of the Bid Documents located
at the OWNER’s office or website at the address set forth above. One Bid is to be provided as a
PDF document and email subject noted “Tulloch Day Use Site Project” and must be received not
later than the specified time and date.
All Bids shall be accompanied by a cashier’s or certified check payable to the order of Tri-Dam
Project, amounting to ten percent (10%) of the Bid, or by a bond in said amount and payable to
Tri-Dam Project and signed by the Bidder and a corporate surety, or by the Bidder and two sureties
who shall justify before any officer competent to administer an oath, in double the amount of the
Bid and over and above all statutory exemptions. In the event that the most qualified and
responsible Bidder fails, within five (5) days after written notice that the Contract has been
awarded to Bidder, to enter into a Contract with OWNER, OWNER may award the Contract to
the next most qualified and responsible Bidder. In such event, the amount of the most qualified
and responsible Bidder’s security shall be applied by the OWNER to the difference between the
most qualified and responsible Bidder’s Bid and the second most qualified and responsible Bid,
and the surplus, if any, shall be returned to the most qualified and responsible Bidder if cash or a
check is used, or to the most qualified and responsible Bidder’s surety if a bond is used.
Contractor shall provide a Faithful Performance Bond and a Labor and Materials Bond, in the sum
of one hundred percent (100%) of the Contract price; the Bonds, if any, shall be in the format
specified by the OWNER. The Faithful Performance Bond will be retained by OWNER for twelve
(12) months following final acceptance by the OWNER of the improvements constructed to
guarantee correction of failures attributable to workmanship and materials. Upon the final
acceptance by the OWNER, the amount of the Faithful Performance Bond may be reduced to
twenty percent (20%) of the actual improvement construction costs.
Prior to commencement of work for the public project, the ENGINEER or OWNER's
representative for the OWNER shall prepare and file in the ENGINEER’S office both complete
and accurate Plans and Specifications or a work authorization describing the Work to be
performed.
The ENGINEER is Dillon & Murphy, located at PO Box 2180, Lodi, California, 95241, telephone
209-334-6613, jmurphy@dillonandmurphy.com, attention Joe Murphy. All communication must
include copy to: Brian Jaruszewski (bjaruszewski@tridamproject.com).
Contractor may substitute securities in lieu of retained funds withheld by the OWNER in
accordance with California PCC §22300.
Contractor will be required to pay to each craft, classification or type of workman the prevailing
wage determined by the State of California, Director of Industrial Relations, in the published wage
scale determination, and to comply with California Labor Code §§1777.5, 1776. Copies of the
prevailing rate of per diem wages are on file at the ENGINEER’S office and shall be made
available to any interested party upon request.
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Contractor will be required to post all jobsite notices prescribed by law or regulation.
No contractor or subcontractor may be listed on a bid proposal for a public works project
(submitted on or after March 1, 2015) unless registered with the California Department of
Industrial Relations (“DIR”) pursuant to labor code section 1725.5. To register log on to the DIR
website:
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm
This project is subject to compliance monitoring and enforcement by the DIR.
Contractor shall possess a valid Class “A” Contractor’s License at the time of bid, award of the
Contract, and during performance of the Contract.

- END OF SECTION 00200 -
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SECTION 00300
INSTRUCTIONS FOR BIDDERS

1.

2.

OBTAINING COPIES OF CONTRACT DOCUMENTS
A.

Bidders may view the Contract Documents at the locations designated in Contract
Specifications Section 00200 Notice Inviting Bids. The hardcopy at the OWNER’S
location described in Contract Specification Section 00200 shall be the official Bid
Set.

B.

Bidders shall use complete sets of Contract Documents in preparing Bids. OWNER
will not be responsible for Bidder using an incomplete set of Contract Documents.

C.

OWNER makes the Contract Documents available, on the above terms, for the sole
purpose of obtaining Bids for the Work and does not confer a license or grant
permission for any other use of the Contract Documents.

FORM OF BID
A.

All Bids must be made on the regular Bid Forms, which are made a part of these
Contract Documents. One Bid is to be provided as a PDF file via email and marked
as required in Contract Specifications Section 00200 Notice Inviting Bids. The Bid
must be signed by the individual or by the proper officials of the firm or corporation
by which the Bid is made. The right is reserved to reject any and all Bids and to
waive technical defects as the interests of the OWNER require.

B.

All Bids must be valid for ninety (90) days following the date of the Bid.

C.

Bid Forms may be obtained as described in Contract Specifications Section 00200.
The Contractor is responsible for submitting complete and current Bid Forms.

D.

The Bids shall include all portions of the following Sections:
00400
00502
00503
00530
00531
00540
00550
00601
00602

Noncollusion Affidavit
Indemnity Agreement
Guaranty
Bid
Acknowledgment of Receipt of Addenda
List of Subcontractors and Suppliers
Bidder’s Responsibility Statement
Bid Bond
Performance Bond
00300 - 1
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3.

4.

INTERPRETATION OR CORRECTION OF CONTRACT DOCUMENTS
A.

Bidder shall, before submitting its Bid, carefully study and compare the
components of the Contract Documents and shall examine the Project Site, the
conditions under which the Work is to be performed, and the local conditions.

B.

In the event the Bidder has questions as to the meaning of any part of the Contract
Documents, or Bidder finds any error, inconsistency, or ambiguity in the Contract
Documents, Bidder shall make a written Request for Clarification prior to
submitting its Bid. Requests for Clarification or interpretation of the Contract
Documents shall be addressed only to the OWNER’s Representative – the
ENGINEER – designated in Contract Specifications Section 00200 Notice Inviting
Bids. It shall be the Bidder’s responsibility to ensure that any such requests be
submitted to the OWNER’s Representative in a timely manner, but no later than as
stated in Specification Section 00300 Instructions for Bidders, 5E.

C.

If necessary, the ENGINEER shall make clarifications, interpretations, corrections
and changes to the Contract Documents by Addenda issued as provided below.
Purported clarifications, interpretations, corrections and changes to the Contract
Documents made in any other manner shall not be binding on OWNER, and
Bidders shall not rely upon them.

ADDENDA
A.

Addenda will only be issued by electronic mail. The OWNER’s Representative will
make reasonable efforts to deliver Addenda to all Bidders who are known by
OWNER to have received a complete set of Contract Documents, attended the
mandatory pre-bid conference and who have provided an electronic mail address
for receipt of Addenda. OWNER makes no guarantee that all Bidders will receive
all the Addenda.

B.

Copies of Addenda will be made available for inspection at the office and on the
website where the Contract Documents are on file for inspection, as indicated in
Contract Specifications Section 00200 Notice Inviting Bids.

C.

Addenda withdrawing the “Notice Inviting Bids” or postponing the Bid Deadline
may be issued any time prior to the Bid Deadline. However, if any Addenda results
in a material change to the Contract Documents, the Bid Deadline shall be extended
by OWNER by not less than seventy-two (72) hours, pursuant to California PCC §
4104.5. All Addenda with material changes will be issued not less than seventytwo (72) hours of Bid due date and time.

D.

Each Bidder shall be responsible for ascertaining, prior to submitting its Bid, that
it has received all issued Addenda. Each Bidder shall acknowledge receipt of all
Addenda as indicated in Contract Specifications Section 00531 Acknowledgement
of Receipt of Addenda on the Bid Form. Failure to acknowledge receipt of any
Addenda shall render the Bid non-responsive.
00300 - 2
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5.

6.

EXAMINATION OF SITE AND PLAN
A.

The Bidders must satisfy themselves as to the location of the Work, transportation
facilities, soil and rock conditions, underground conditions, groundwater, and all
other matters that may influence their Bids. It will be assumed that the Bidder has
investigated and is satisfied as to the conditions to be encountered, as to the
character, quality and quantity of Work to be performed and the material,
equipment and other devices to be furnished and as to the requirements of these
Contract Documents.

B.

Any information derived from OWNER, the Engineer, or any of their employees
or from any records of OWNER or the Engineer, will not relieve the Contractor
from risks of the responsibility of fulfilling the terms of the Contract.

C.

The Contractor shall review the site conditions before bidding.

D.

A mandatory pre-bid meeting will be held at 9:00 a.m. on March 26, 2021 at
the Tulloch Day Use Site located at 7430 O’Byrnes Ferry Road, Copperopolis,
CA. Required safety gear includes hard hat, work boots and safety vest.

E.

All questions must be emailed to Joe Murphy with copy to Brian Jaruszewski
(bjaruszewski@tridamproject.com) by 2:30 pm, April 1, 2021.

F.

Responses to all questions will be circulated by the end of business on
April 5, 2021.

FILLING IN BID FORMS BY BIDDERS
A.

Bids shall be submitted on the Bid Forms included with the Contract Documents.
Bidder shall submit, concurrently with its Bid, all other information requested by
these Contract Documents.

B.

All blanks on the Bid Forms shall be filled in electronically or printed legibly in
ink.

C.

Interlineations, alterations, and erasures must all be individually initialed by the
Bidder.

D.

Bidder shall acknowledge receipt of all Addenda on the Bid.

E.

Bidder shall not modify or qualify the Bid Forms in any manner.

F.

The Bid Forms shall be signed by a person or persons legally authorized to bind
Bidder to the Contract. The individuals signing each document shall warrant that
they are authorized to bind the legal entity of the Bidder.
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G.

7.

8.

BID GUARANTEE
A.

All Bids shall be accompanied by a cashier’s or certified check payable to the order
of Tri-Dam Project, amounting to ten percent (10%) of the Bid, or by a bond in said
amount and payable to Tri-Dam Project and signed by the Bidder and a corporate
surety, or by the Bidder and two sureties who shall justify before any officer
competent to administer an oath, in double the amount of the Bid and over and
above all statutory exemptions. In the event that the lowest responsible Bidder fails,
within five (5) days after written notice that the Contract has been awarded to him,
to enter into a Contract with OWNER, OWNER may award the Contract to the
second lowest responsible Bidder. In such event, the amount of the lowest
responsible Bidder’s security shall be applied by the OWNER to the difference
between the lowest responsible Bidder’s Bid and the second lowest responsible Bid,
and the surplus, if any, shall be returned to the lowest responsible Bidder if cash or
a check is used, or to the lowest responsible Bidder’s surety if a bond is used.

B.

The Bid security of the successful Bidder will be returned to him when he executes
a satisfactory Contract accompanied by the proper bonds. The Bid security of other
Bidders will be returned to them upon the award of the Contract to the successful
Bidder, except that of the next higher Bidder which shall be returned to him upon
the execution of a satisfactory Contract accompanied by the proper bonds by the
lowest Bidder, or in case of his default, the surety of the next higher Bidder will be
held until he executes a satisfactory Contract accompanied by the proper bonds.

WITHDRAWAL OF BID
A.

9.

If any of the conditions describe Section 6 are not met, the bid will be deemed NonResponsive and will be rejected.

Any Bid may be withdrawn at any time prior to 8:00 a.m. of the day fixed in the
“Notice Inviting Bids” for the opening of the Bids provided that a request in writing
executed by the Bidder or his authorized agent for such withdrawal is filed with the
OWNER’S Representative. The withdrawal of any Bid shall not prejudice the right
of a Bidder to file a new Bid prior to the established 2:30 p.m. deadline.

RESPONSIBILITY OF BIDDER
A.

OWNER has absolute discretion to determine the lowest responsive and
responsible Bidder. The Contract shall not be awarded to any Bidder who cannot
give satisfactory assurance of its ability to perform the Contract if awarded. Each
Bidder shall be required to furnish satisfactory evidence that they have sufficient
means and facilities and has had ample experience in the type of Work
contemplated herein to deliver the materials, furnish the equipment and devices,
and complete the installation in accordance with the Contract Documents and
within the time limit guaranteed.
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B.

In determining whether or not a Bidder is “responsive and responsible,” OWNER
will consider information provided in the Contract Specifications Section 00550
Bidder’s Responsibility Statement and the additional pages required that
demonstrate the following factors in relation to the Work to be performed for this
Project:
1.

Demonstrated financial strength including, but not limited to, resources
available, bonding capacity, and available insurance.

2.

Demonstrated safety record including, but not limited to, Experience
Modification Rate.

3.

Successful completion of projects of similar scope and size by contractor
and/or subcontractors. In reviewing this factor, OWNER may consider
elements including, but not limited to, project work scope, contract amount
of completed projects, experience on public works projects, experience
implementing prevailing wage certified payroll requirements, timeliness of
performance, and, if necessary, evaluation of Bidder’s work by previous
cities, districts, clients, design professionals, or subcontractors.

4.

Sufficiency of contract administration and construction management
systems including, but not limited to, proposed scheduling tools, proposed
subcontract forms, proposed progress payment applications, and proposed
certification of payroll documents.

5.

History of claims, litigation, and termination or disqualification from
projects.

6.

Bidder shall provide proof of public works Contractor registration with the
California Department of Industrial Relations.

OWNER will make its determination of responsiveness and responsibility based
upon information submitted by Bidders contained in the Contract Specifications,
Section 00550 Bidder’s Responsibility Statement, and, if necessary, interviews
with previous cities, districts, clients, design professionals or subcontractors with
whom the Bidder has worked.
If a Bidder otherwise determined to be the lowest responsive Bidder is determined
to be non-responsible by the OWNER, that Bidder will be given notice of each
finding by the OWNER’s Representative and shall have five (5) working days to
present additional relevant evidence to the OWNER’s representative. The
OWNER’s Representative shall make a recommendation to the OWNER, which
shall make a finding on the issue of non-responsibility as part of the process of
Award of Contract.
C.

The Contractor shall possess a valid Class “A” Contractor’s License at the time of
Bid, award of the Contract and throughout Project completion. Bids will not be
00300 - 5

March 19, 2021

INSTRUCTIONS FOR BIDDERS

TRI-DAM PROJECT
TULLOCH DAY USE SITE
CALAVERAS COUNTY, CALIFORNIA

accepted from a Contractor who is not licensed in accordance with the laws of the
State of California.
D.

10.

Contractor shall register with the California Department of Industrial Relations
(DIR) prior to submitting a bid for this Project, and shall be aware that this Project
is subject to enforcement by DIR.

BID PROTEST

The lack of a prompt procedure to resolve disputes regarding the bidding process would impair
the OWNER’s ability to carry out its purpose of constructing this project in a timely manner.
Therefore, to the maximum extent authorized by law and notwithstanding any other procedures
specified in documents referenced herein, all disputes and/or protests regarding the bidding process
shall be subject to the following procedure. In submitting a Bid to the OWNER for this project,
the Bidder agrees to comply with and to be bound by this procedure.
Any Bid protest must be submitted in writing to the OWNER’s Representative Joe Murphy
(jmurphy@dillonandmurphy.com) and copy to Brian Jaruszewski
(bjaruszewski@tridamproject.com), before 5:00 p.m. on the fifth (5th) working day following
Bid opening.
A.

The initial protest document must contain a complete statement of the basis for the
protest, and all supporting documentation.

B.

The party filing the protest must have actually submitted a Bid for the Work. A
subcontractor of a party submitting a Bid for the Work may not submit a Bid
protest. A party may not rely on the Bid protest submitted by another Bidder, but
must timely pursue its own protest.

C.

The protest must refer to the specific portion of the Contract Document that forms
the basis for the protest.

D.

The protest must include the name, address, email address and telephone number
of the person representing the protesting party.

E.

The party filing the protest must concurrently transmit a copy of the initial protest
document and any attached documentation to all other parties with a direct financial
interest that may be adversely affected by the outcome of the protest. Such parties
shall include all other Bidders who appear to have a reasonable prospect of
receiving an award depending upon the outcome of the protest.

F.

The OWNER will give the protested Bidder five (5) working days after the receipt
of the protest to submit a written response. The responding Bidder shall transmit
the response to the protesting Bidder concurrent with delivery to the OWNER.

G.

The procedure and time limits set forth in this paragraph are mandatory and are the
Bidder’s sole and exclusive remedy in the event of Bid protest. The Bidder’s failure
to comply with these procedures shall constitute a waiver of any right to further
00300 - 6
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pursue the Bid protest, including filing a Government Code Claim or legal
proceedings. A Bidder may not rely on a protest submitted by another Bidder, but
must timely pursue its own protest.

11.

12.

H.

If the OWNER determines that a protest is frivolous, the protesting Bidder may be
determined to be non-responsible and that Bidder may be determined to be
ineligible for future contract awards.

I.

The OWNER will issue a written final decision by first-class mail and/or by
electronic means, such as facsimile or e-mail, within fifteen (15) working days of
receiving the initial protest documentation from the protesting party. This written
decision will state the OWNER’s determinations after an investigation of all protest
documentation received/related information and the actions that will or will not be
taken in response to the protest received from the protesting party.

PROGRESS SCHEDULES – MATERIAL AND EQUIPMENT LISTS
A.

The Contractor shall be required to submit a Baseline schedule with the Bid, and
subsequent to the award of the contract, to submit weekly Updated Schedules
satisfactory to the Engineer showing the time and daily work hours he proposes to
spend in prosecuting the various major divisions of the Work and his proposed
sequence or order of operation in accordance with Division 1 Section 01320
Progress and Schedules of these documents.

B.

The Contractor will be required, subsequent to the award of the Contract, to submit
a complete statement of the origin, composition and manufacturers of any or all
materials to be used in the construction of the Work together with such samples
thereof as the Engineer may direct.

C.

The Contractor may be required to submit for the “review-and-acceptance” of the
Engineer lists of all materials, equipment and/or devices contemplated to be used
on or incorporated in the Work.

CONTRACT BONDS
A.

13.

The Contractor shall furnish bonds, at his own expense, to the extent required by
law or as set forth in the Contract Documents, and shall utilize the forms specified
in the Contract Documents.

INSURANCE
A.

The Contractor shall provide, at his own expense, all insurance including, but not
limited to, Workers’ Compensation, Automobile, Public Liability and Property
Damage, all insurance required by law, and any additional insurance as stipulated
within the Contract Documents, or by the OWNER.
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14.

AWARD OF CONTRACT
A.

15.

EXECUTION OF CONTRACT
A.

16.

17.

The Contract shall be executed and signed by the Contractor and returned with the
prescribed executed bonds and proof of insurance as required by the Contract
Documents within the five (5) days after receipt by him of the Notice of Award.
Failure to return the signed and executed Contract with the prescribed executed
bonds and proof of insurance within the five (5) day limit shall be just cause for the
annulment of the award and the forfeiture of the Bid security.

SUBCONTRACTOR AND SUPPLIER
A.

Each Bidder must comply with California PCC §4100 to 4113 (Subletting and
Subcontracting Fair Practices Act) and must submit with his Bid on the form
attached to the Bid Form, the name and location of the mill, shop or office of each
proposed Subcontractor and Supplier who will perform work or labor or render
services to the Contractor in excess of one-half of one percent (0.5%) of the
Contractor’s total Price or ten thousand dollars ($10,000), whichever is greater, and
shall state the portion of the work which will be done and/or by each Subcontractor.

B.

Contractor is required to self-perform at least thirty three percent (33%) of all
proposed work.

C.

Contractor is required to provide a list of suppliers providing more than $20,000 in
supplies/materials for the project Work to be performed under these Contract
Documents.

COMMENCEMENT OF WORK
A.

18.

The right is reserved to reject any or all Bids. The award of the Contract, if it is to
be awarded, will be made to the lowest responsible Bidder whose Bid complied
with all of the prescribed requirements.

The work shall commence within two (2) weeks of issuance of the Notice-toProceed or as otherwise agreed by OWNER to procure materials; to start Work no
later than May 7, 2021; to achieve Substantial Completion of the Work no later than
June 26, 2021, and to achieve Final Completion of the Work by July 30, 2021.

TAXES
A.

The Bid price set forth in the Bid Form shall include all federal, state and local taxes
applicable to the Work or materials furnished, and no claims for additional costs of
any such tax shall be made.
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19.

SCHEDULE OF VALUES OR PRICES
A.

20.

21.

GENERAL WAGE DETERMINATION
A.

Pursuant to the State of California Labor Code 1770-1780, the rate of wages for
each craft, classification or type of workman paid under this Contract shall be at
least that set by the wage scale as determined by the State of California, Department
of Industrial Relations. Pursuant to State of California Labor Code 1773.2, a copy
of these wage scale determinations can be obtained from the State of California,
Department of Industrial Relations. The Contractor shall determine the Employer
Payments and Worker Classifications prior to start of work.

B.

No contractor or subcontractor may be listed on a bid proposal for a public works
project (submitted on or after March 1, 2015) unless registered with the Department
of Industrial Relations pursuant to labor code section 1725.5. To register log on to
the DIR website:
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationF
orm

C.

All contractors and subcontractors must furnish electronic certified payroll records
directly to the Labor Commissioner (aka Division of Labor Standards
Enforcement).

D.

No contractor or subcontractor may be awarded a contract for public work on a
public works project (awarded on or after April 1, 2015) unless registered with the
department of industrial relations pursuant to labor code section 1725.5

E.

This project is subject to compliance monitoring and enforcement by the
Department of Industrial Relations.

DISCREPANCIES IN BIDS
A.

22.

The Contractor may be required or has the option to submit, upon award of
Contract, a breakdown or schedule of lump sum and unit prices that is satisfactory
to the Engineer to be used for monthly payment estimates.

Where there is any discrepancy in the written or numerical quotation of unit Bids
or the extension of the quantities and unit prices, the products of the written
quotation of unit price and the estimated quantity for the item will be the Bid
considered correct by OWNER.

DELIVERY OF BIDS
A.

Bids must be delivered to OWNER up to but not later than the specified time as
indicated in Contract Documents Section 00200 Notice Inviting Bids.
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23.

24.

COMPLIANCE WITH BIDDING PROCESS
A.

OWNER reserves the right to accept or reject any submitted Bid that fails to comply
with any of the requirements as set forth herein.

B.

OWNER reserves the right to waive minor, non-material deviations in submitted
Bids, at OWNER’s sole discretion.

AWARD OF CONTRACT
A.

25.

The OWNER may award a Contract as the interests of the OWNER may dictate.

COMPLIANCE WITH PROGRESS SCHEDULE
A.

The Contractor is specifically directed to review Contract Documents Section
01196 of the General Conditions.

B.

The Work is extremely time-sensitive, and time is of the essence. It is critical that
the Work be Substantially Completed by June 26, 2021 (“Substantial Completion
Deadline”). Should the Contractor fail to complete the Work by the Substantial
Completion Deadline, a deduction of One Thousand Dollars ($1,000.00) per
work day up to July 10, and $2,000 per work day for every day after will be
made from amounts otherwise due the Contractor for each and every calendar day,
or fraction thereof, that the Work, or each stated portion, remains incomplete after
the Substantial Completion Date. Such deduction shall represent the liquidated
damages owed to OWNER by Contractor as a result of Contractor’s failure to
complete the Work within the agreed upon period.

C.

Should the Contractor further fail to have Work Substantially Completed by July
1, 2021, whereby OWNER is unable to open the recreation site per FERC
requirement, a deduction of One Thousand Dollars ($1,000) per work day to
July 10, and $2,000 per work day for every day after shall be made from
amounts otherwise due to the Contractor for each and every calendar day, or
fraction thereof, until the Work is Substantially Completed. Such deduction shall
represent the liquidated damages owed to OWNER by Contractor as a result of
Contractor’s failure to complete the Work within the time allotted and impairing
OWNER’s ability to open recreation facility as required by FERC.

- END OF SECTION 00300 -
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SECTION 00400
“NONCOLLUSION” AFFIDAVIT

State of California
County of _________________

I, ____________________
, being first duly sworn, deposes and says under penalty of
perjury under the laws of the State of California, that he or she has the right, power, legal capacity,
and authority to execute this Affidavit, as
of
the party making the foregoing Bid, that the Bid is not made in the interest of, or on behalf of, any
undisclosed person, partnership, company, association, organization, or corporation; that the Bid
is genuine and not collusive or sham; that the Bidder has not directly or indirectly induced or
solicited any other Bidder to put in a false or sham Bid, and has not directly or indirectly colluded,
conspired, connived, or agreed with any Bidder or anyone else to put in a sham Bid, or that anyone
shall refrain from Bidding; that the Bidder has not in any manner, directly or indirectly, sought by
agreement, communication, or conference with anyone to fix the Bid price of the Bidder or any
other Bidder, or to fix any overhead, profit, or cost element of the Bid price, or of that of any other
Bidder, or to secure any advantage against the public body awarding the contract of anyone
interested in the proposed contract; that all statements contained in the Bid are true; and, further,
that the Bidder has not, directly or indirectly, submitted his or her Bid price or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will
not pay, any fee to any corporation, partnership, company association, organization, Bid
depository, or to any member or agent thereof to effectuate a collusive or sham Bid.
IN WITNESS WHEREOF, the undersigned represent and, warrant that they have the right, power,
legal capacity, and authority to sign this document on behalf of the Bidder, and have caused this
document to be executed by setting thereto their names, titles and signatures at
______________________________, ____________________________ County, in the State of
______________________________.

BIDDER:

__________________________________________________________
(Signature)
(Date)
_____________________________________________________________________

(Name and Title of Signatories)
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__________________________________________________________
(Legal Name Bidder)
__________________________________________________________
(Address)
__________________________________________________________
(Phone Number)

- END OF SECTION 00400 -
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SECTION 00502
INDEMNITY AGREEMENT

The undersigned Contractor (or supplier) by reason of contracts or purchase orders (and addenda
and riders thereto) which have or may be entered into with the designate certificate holder, agrees
the following conditions (which conform to California Civil Code, Section 2782) shall apply with
respect to any and all work performed for or materials or equipment supplied to designated
certificate holder.
The Contractor agrees to indemnify and save harmless, the OWNER/TDP, Condor Earth, OID,
SSJID, Dillon & Murphy, their officers, directors, agents, employees, and consultants from and
against all loss or expense, (including costs and attorney fees) on account of injury or death of
persons employed by the Contractor, or his subcontractors, his or their agents or employees; injury
to or death of any person; or injury to, damage or destruction of property, real or personal,
including loss of use thereof. Upon demand, the Contractor shall defend any suits or actions
covered by the terms of this Agreement.
Before commencing work, Contractor shall obtain at his own expense, and agrees to keep in effect
during the life of this Contract, as a minimum requirement, the following insurance, and any
additional insurance as stipulated within the Contract Documents (including Contract
Specification Section 01172), in a company or companies acceptable to the OWNER. All
insurance, excepting Workers' Compensation and Occupational Disease Insurance, shall include
as additional insured: the OWNER, Condor Earth, and their officers, employees, consultants and
agents.
A.

Worker's Compensation and Occupational Disease Insurance meeting the statutory
requirements of the State in which the work is to be performed; and Employer's
Liability Insurance in an amount of at least $1,000,000.00.

B.

Comprehensive Liability Insurance with limits of:

C.

1.

Bodily Injury, Property Damage and Personal Injury - $1,000,000.00 each
occurrence, $2,000,000.00 aggregate.

2.

This insurance shall be on an occurrence basis and shall protect the
Contractor against liability arising from: his operations, operations by
sub-contractors, elevators, products, completed operations and contractual
liability assumed under the indemnity provisions above insurance.

Automobile Liability on occurrence basis covering all owned, non-owned, and
hired automobiles for limits of liability of:
1.

Bodily Injury and Property Damage - $1,000,000.00 each occurrence.
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D.

Builder's Risk Insurance is not required, but any damages due to fire, arson,
vandalism or other causes typically covered under Builder’s Risk Insurance during
the construction period will be the full responsibility of the Contractor.

Provided however, that the limits of such insurance shall not limit the extent of such assumed
responsibility and liability.

DATE: _________________

ACCEPTED: ________________________
Owner, Partner or Officer

Witness-If Corp., Attest & Seal

COMPANY: _________________________

- END OF SECTION 00502 -
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SECTION 00503
GUARANTY

The Contractor shall remain responsible for all defects in the Work, for a period of one (1) year
following completion and acceptance of the Work by the OWNER. Should any of the materials or
equipment prove defective or should the Work as a whole prove defective, due to faulty techniques,
material furnished or methods of installation, or should the Work or any part thereof fail to operate
properly as originally intended and in accordance with the Plans and Specifications, the
undersigned agrees to reimburse the OWNER upon demand, for its expenses incurred in restoring
said Work to the condition contemplated in said project, including the cost of any such equipment
or materials replaced and the cost of removing and replacing any other work necessary to make
such replacement or repairs, or, upon demand by the OWNER, to replace any such materials and
to repair said work completely without cost to the OWNER so that said work will function
successfully as originally contemplated.
The OWNER shall have the unqualified option to make any needed replacement or repairs itself
or to have such replacements or repairs done by the undersigned. In the event the OWNER elects
to have said work performed by the undersigned, the undersigned agrees that the repairs shall be
made and such materials as are necessary shall be furnished and installed within a reasonable time
after receipt of demand from the OWNER. If the undersigned shall fail or refuse to comply with
his obligations under this guaranty, the OWNER shall be entitled to all costs and expenses,
including attorney’s fees, reasonably incurred by reason of the said failure or refusal.
Full compensation for furnishing the guaranty will be considered as included in the contract price
or prices paid for the items of work involved and no additional compensation will be allowed
therefore.
CONTRACTOR:
BY:
TITLE:
ADDRESS:

CONTRACTOR’S LICENSE NUMBER:
DIR REGISTRATION NUMBER:
TELEPHONE NUMBER:
- END OF SECTION 00503 -
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SECTION 00520
CONTRACT

This CONTRACT is made and entered into this ____ day of _______, 2021, by and between the
Tri-Dam Project (hereinafter “OWNER”) whose principal place of business is 31885 Old
Strawberry Rd., Strawberry, CA 95375, and ___________________ (hereinafter “Contractor”)
whose principal place of business is ______________________________________.
WITNESSETH
That the OWNER has awarded to the Contractor, upon his Bid duly submitted, the Contract for
doing the Work and furnishing the materials and equipment for the Work described in the Contract
Documents bound herewith on the terms stated as follows:
1.

Contractor Agrees:
A.

To do all the Work and furnish all the labor (at least 33% to be self-performed by
the bidding Contractor), material, equipment and appliances to complete the Work
in accordance with the Contract Documents.

B.

To do and perform the Work diligently as directed by the OWNER until completion
is evidenced by written acceptance by the OWNER.

C.

To start Work within two (2) weeks of issuance of the Notice-to-Proceed or as
otherwise agreed by OWNER; to achieve Substantial Completion of the Work no
later than June 26, 2021, and to achieve Final Completion of the Work by July 30,
2021.

D.

To remedy, at his expense, any defects in the Work which shall appear within a
period of twelve (12) months from the date of the final acceptance of the Work.

E.

To do and perform the Work contemplated hereby and furnish all supervision,
labor, material, appliances, equipment, tools and pay all taxes therefore, at the Bid
Price specified in the Bid Forms submitted by the Contractor, a conformed copy of
which is attached to and made a part of the Contract.

F.

To assume sole and complete responsibility for site conditions during the course of
construction of this Project, including safety of all persons and property; and that
is requirement shall apply continuously and not be limited to normal working hours.

G.

To maintain during the life of this Contract at the Contractors own expense
Workers’ Compensation, Automobile, Comprehensive Liability and Property
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Damage Insurance as set forth in any of the Contract Documents including, but not
limited to Section 00502 Indemnity Agreement and in General Requirements
Section 01172 Contractor’s Insurance, or any additional insurance that may be
required by the OWNER for the Work. Certificates of such insurance shall be
delivered to the OWNER prior to the start of Work, and as may be otherwise
specified within the Contract Documents. The Contractor must comply with
California Labor Code §3700. All insurance, excepting Worker’s Compensation
and Occupational Disease Insurance, shall include as additional insured, the South
Joaquin Irrigation District, Oakdale Irrigation District, Tri-Dam Project, Condor
Earth, and the directors, officers, employees, consultants and agents of the
aforementioned. The Contractor shall furnish evidence of the required insurance
coverage to the OWNER prior to execution of the Contract Documents. And in
compliance with provisions of Section 1861 of the California Labor Code, the
undersigned Contractor certifies as follows:
I am aware of the provisions of Section 3700 of the California Labor
Code, which requires every employer to be insured against liability for
Workers’ Compensation or to undertake self-insurance in accordance
with the provisions of that Code, and I will comply with such provisions
before commencing the performance of the work on this Contract.

2.

H.

The Work is extremely time-sensitive, and time is of the essence. It is critical that
the Work be Substantially Completed by June 26, 2021 (“Substantial Completion
Deadline”). Should the Contractor fail to complete the Work by the Substantial
Completion Deadline, a deduction of One Thousand Dollars ($1,000.00) per
work day up to July 10 and $2,000 per work day for every day after will be
made from amounts otherwise due the Contractor for each and every calendar day,
or fraction thereof, that the Work, or each stated portion, remains incomplete after
the Substantial Completion Date. Such deduction shall represent the liquidated
damages owed to OWNER by Contractor as a result of Contractor’s failure to
complete the Work within the agreed upon period.

I.

Should the Contractor further fail to have Work Substantially Completed by July
1, 2021, whereby OWNER is unable to open the recreation site per FERC
requirement, a deduction of One Thousand Dollars ($1,000) per work day up to
July 10 and $2,000 per work day for every day after, shall be made from
amounts otherwise due to the Contractor for each and every calendar day, or
fraction thereof, until the Work is Substantially Completed. Such deduction shall
represent the liquidated damages owed to OWNER by Contractor as a result of
Contractor’s failure to complete the Work within the time allotted and impairing
OWNER’s ability to open recreation facility as required by FERC.

The OWNER will cause payment to be made to the Contractor for the Contract prices
herein in the following manner:
A.

Contractor shall submit payment request no later than the first (1st) day of each
month. On or about the last day of each month, after the start of the Work, an
amount equal to ninety-five percent (95%) of the value of all Work completed as
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of the twenty-fifth (25th) day of the preceding month, based on the quantities of
Work completed, as determined by the Engineer at the unit prices stated at the time
of Bid, less the aggregate of all previous payments made to the Contractor, shall be
paid to the Contactor.
B.

Before issuance of the Notice-of-Completion, the Contractor shall submit evidence
satisfactory to the OWNER that all payrolls, materials bills and other indebtedness
connected with the Work have been paid, except that in the case of disputed
indebtedness or liens, the Contractor may submit in lieu of evidence of payment, a
Surety Bond satisfactory to the OWNER guaranteeing payment of all such disputed
amounts when adjudicated.

C.

Upon receipt of written notice that the Work is ready for final review, the Engineer
and OWNER will promptly make such review, and when the OWNER finds the
Work satisfactory under the Contract and the Contract fully performed, the
OWNER will promptly issue a Final Notice stating that the Work required by this
Contract has been completed. The OWNER then shall issue to the Contractor, the
entire balance found to be due within thirty-five (35) days after the date of the
OWNER’s final notice.

D.

Contractor may substitute securities in lieu of retained funds in accordance with
California PCC § 22300.

3.

It is further agreed by the parties that before each payment is made as provided above,
receipts and releases of liens of all kinds for all labor and materials and all other
indebtedness connected with the Work shall be presented to the OWNER by the
Contractor, unless specified otherwise by the OWNER.

4.

It is expressly understood and agreed that a waiver of any of the conditions or covenants
of this Contract shall not be considered a waiver of any of the provisions hereof.

5.

Contractor agrees to submit for review and approval DAS forms 140 and 142 (including
Subcontractors) based on the State of California, Department of Industrial Relations time
requirements.

6.

Contractor (including Subcontractor) agrees to pay to each craft, classification or type of
workman the prevailing wage determined by the State of California, Department of
Industrial Relations, in the published wage scale determination, which the Contractor will
post at the project site. Contractor agrees to post all other jobsite notices as may be
prescribed by law or regulation. Contractor agrees to comply with California Labor Code
§§ 1777.5, 1776. Certified payroll documentation shall be submitted with all Contractor
pay requests for review and acceptance by the Owner as described in Section 2.A above.
The Owner will use the following check list for certified payroll review:
•

Certified Payroll (CPR) and DIR eCPRs (including DIR Confirmation page) must be
submitted for each payroll.

•

Fringe Benefit Statement must be included with the first payroll and for any changes.
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7.

•

Provide a copy and proof of submission of the DAS 140 prior to starting work on the
Project.

•

Provide a copy and proof of submission of the DAS 142 as work progresses.

•

If no work is performed, a Statement of Non-Performance (SNP) and DIR eCPR SNP
must be provided for the payroll.

•

Certified Payroll, DIR eCPRs (including DIR Confirmation page), and Statement of
Non-Performances must be numbered in sequence with no gaps in payroll periods.

•

Provide a Statement of Compliance for each payroll.

•

Certified Payrolls/eCPRs must contain the Craft/Classification as listed by the DIR

•

Proof of training funds paid will be required.

If the Contractor should be adjudged a bankrupt, or if he should make a general assignment
for the benefit of his creditors, or if a receiver should be appointed on account of his
insolvency, or if he or any of his Subcontractors should persistently violate any of the
provisions of the contract, or if he should persistently or repeatedly refuse or should fail,
except in cases for which extension of time is provided, to supply enough properly skilled
workmen or proper materials, or if he should fail to make prompt payment to
Subcontractors or for material or labor, or persistently disregard laws, ordinances or the
instructions of the Engineer, then the OWNER may, upon certificate of the Engineer when
sufficient cause exists to justify such action, serve written notice upon the Contractor and
his surety of its intention to terminate the Contract, such notice to contain the reasons for
such intention to terminate the Contract, and unless within five (5) business days after the
serving of such notice, such violations shall cease and satisfactory arrangements for
correction thereof be made, the Contract shall, upon the expiration of said five (5) days,
cease and terminate. In the event of any such termination, the OWNER shall immediately
serve written notice thereof upon the surety and the Contractor, and the surety shall have
the right to take over and perform the Contract, provided, however, that if the surety within
ten (10) days after the serving upon it of Notice-of-Termination does not give the OWNER
written notice of its intention to take over and perform the Contract or does not commence
performance thereof within the ten (10) days stated above from the date of the serving of
such notice, the OWNER may take over the Work and prosecute the same to completion
by Contract or by any other method it may deem advisable, for the account and at the
expense of the Contractor, and the Contractor and his surety shall be liable to the OWNER
for any excess cost occasioned the OWNER thereby, and in such event the OWNER may
without liability for doing so, take possession of and utilize in completing the work such
materials, appliances, plant and other property belonging to the Contractor as may be on
the site of the Work and necessary therefore. In such case the Contractor shall not be
entitled to receive any further payment until the Work is finished. If the unpaid balance of
the contract price shall exceed the expenses of finishing the Work, including compensation
for additional managerial and administrative services, such excess shall be paid to the
Contractor. If the expense shall exceed such unpaid balance, the Contractor shall pay the
difference to the OWNER. The expense incurred by the OWNER, as herein provided and
damage incurred through the Contractor’s default, shall be certified by the Engineer.
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8.

New and unforeseen Work will be classed as Extra Work when determined by the OWNER
that such Work is not covered by any of the various items or combination of such items for
which there is a Bid Price. In the event that portions of such Work are determined by the
OWNER to be covered by some of the various items or combinations of such items for
which there is a Bid Price, the remaining portion of such Work will be classified as Extra
Work. Extra Work also includes work specifically designated as Extra Work in the Plans
and Specifications. Extra Work when ordered and accepted shall be paid for under a written
Change Order in accordance with the terms therein provided. Payment for the Extra Work
will be made at the unit price agreed upon by the Contractor and the OWNER; or by force
account. If the Work is done on force account, the Contractor shall receive the actual cost
of all materials furnished by him as shown by his paid voucher, plus fifteen percent (15%),
and for all labor, equipment and tools that are necessary, he shall receive the current prices
in the locality, which shall have been previously determined and agreed to in writing. The
price paid for labor shall include any compensation insurance paid by the Contractor. Mark
up on Subcontractors work shall not exceed fifteen percent (15%). All Extra Work and
force account shall be adjusted daily upon report sheets, prepared by the Contractor,
furnished to the OWNER and signed by both parties, which daily reports shall thereafter
be considered the true record of Extra Work or force account Work done. The daily report
sheets must be submitted within 48 hours after the work has been completed or the
OWNER will pay what he deems as fair.

9.

It is mutually agreed and understood that the complete Contract shall consist of this
Contract, and the following component documents, all of which are fully a part hereof as
if herein set out in full, or if not attached, as if attached, and which together constitute the
Contract Documents:
A.

Tri-Dam Project Contract Documents for Tulloch Day Use Site Project, dated
March, 2021, including Technical Specifications as shown on drawings;

B.

Tri-Dam Project Tulloch Day Use Site Project Contract Drawings dated March,
2021;

C.

Accepted Bid;

D.

Any Published Addenda or Supplements

10.

The provisions of California Labor Code §1777.5 and 1777.6 shall apply to the
employment of apprentices by Contractor or any Subcontractor under him.

11.

If the total bid amount as set forth in the Bid is in excess of $25,000, then Contractor shall
provide a faithful Performance Bond and Payment Bond each in the sum of one hundred
percent (100%) of the Contract Price; the Faithful Performance Bond will be retained by
OWNER for twelve (12) months following final acceptance by OWNER of the
improvements constructed to guarantee correction of failures attributable to workmanship
and materials for a period of one (1) year from final acceptance. Upon final acceptance by
OWNER, the amount of the Faithful Performance Bond will be reduced to twenty percent
(20%) of the actual improvement construction costs.
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12.

All provisions of the California Occupational Safety and Health Act of 1973 (Cal OSHA),
as amended, shall be the responsibility of the Contractor to adhered to.

13.

The statutory provisions for penalties for failing to comply with the State of California
wage and labor laws will be enforced, as well as that for failing to pay prevailing wages.

14.

OWNER shall, within ten (10) days of receipt by OWNER of any third-party claim relating
to this Contract, notify Contractor in writing of the receipt of such claim.

15.

Eight (8) hours labor constitutes a legal day’s work.

16.

The Contractor shall guarantee the Work for a period of one (1) year after the date of filing
of the Notice-of-Completion. The faulty materials and/or workmanship, and any repairs
made necessary by these causes shall be at his expense. A written manufacturer’s warranty
shall be provided for equipment supplied under this Contract. The warranty shall cover all
defects or failures of materials, or workmanship that occurs as the result of normal
operation and service.

17.

The Contractor shall indemnify, defend, and hold harmless the South San Joaquin
Irrigation District, Oakdale Irrigation District, the OWNER, Dillon & Murphy, Condor
Earth and the directors, officers, agents, consultants, and employees of the aforementioned,
and as outlined in Contract Specification Section 00502 Indemnity Agreement, from any
and all claims and losses accruing or resulting to Contractor and to any and all
Subcontractors, materials, men, laborers, and any other person, firm, or corporation
furnishing or supplying work, services, materials, or supplies in connection with the
performance of this agreement, and from any and all claims and losses accruing or resulting
to any person, firm, or corporation who may be injured or damaged by the Contractor in
the performance of this agreement. To the extent required by applicable law, disputes
arising between the Contractor and the OWNER under or in connection with this Contract
shall be resolved in accordance with the provisions of Public Contract Code, Section
20104, incorporated herein by this reference only after provisions for Dispute Resolution
have been thoroughly exhausted.

18.

Contractor and OWNER shall attempt to resolve conflicts or disputes under this Contact in
a fair and reasonable manner and agree that if resolution cannot be made an attempt will
be made to mediate the conflict by a professional mediator (except for payment disputes
which may be submitted directly to arbitration). If mediation does not settle any dispute or
action which arises under this Contract or the subject matter of this Contract, it shall be
subject to arbitration under the rules governing commercial arbitration as promulgated by
the American Arbitration Association. All arbitration shall be subject to the Federal
Arbitration Act.

19.

Per Government Code Section 4552 in submitting its Bid and entering into the Contract or
a Subcontract to supply goods, services, or materials pursuant to the Contract, the
Contractor or Subcontractor offers and agrees to assign to the OWNER all rights, title, and
interest in and to all causes of action it may have under Section 4 of the Clayton Act (15
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 [commencing with Section 16700]
of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of
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goods, services, or materials pursuant to the Contract or any Subcontract. This assignment
shall be made and become effective at the time the OWNER tenders final payment to the
Contractor, without further acknowledgment by the parties.
20.

The Contractor shall not assign or transfer this Contract or any part thereof or any interest
therein without consent in writing of the OWNER and the Contractor’s Surety, and any
such assignment or transfer without such written consent shall be null and void.
IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed in
duplicate, on the day and year first above written.

TRI-DAM PROJECT
Strawberry, California

CONTRACTOR

BY:

BY:

TITLE:

TITLE:

- END OF SECTION 00520 -
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SECTION 00530
BID

Bid Due: 2:30 p.m.,
On Monday, April 12, 2021
Via Email to: Brian Jaruszewski (bjaruszewski@tridamproject.com)
In response to your call for bids, the undersigned (also referred to as “Bidder”) having examined
the site of the Work, the Contract Documents, Contract Drawings, and documents attached thereto,
or other documents that are otherwise implied, hereby proposes to furnish the labor, all equipment,
all materials, all devices and other costs including federal, state, county and local sales or other
taxes, to do the work for which prices are quoted below, and to complete all work ready for use
within the number of working days specified and in accordance with said Contract Documents.
The Bidder further agrees that at least thirty-three percent (33%) of all labor will be self-performed
by the bidding Contractor.
Schedule of Baseline Bid Prices
The following Schedule of Bid Prices shall constitute the Bidder’s price for Work. In the following
Bid, amounts shall be shown in figures for the bid items. The total base Bid Price shall be shown
in both words and figures. In case of discrepancy between the words and figures, the words will
govern.
Unit Quantities
The OWNER reserves the right to adjust unit quantities to greater or lesser than twenty-five percent
(25%) of the estimated quantities without change to the Contractor’s Bid Unit Price.
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TRI-DAM PROJECT – Tulloch Day Use Site Project
Schedule of Bid Prices
Bid
Item

Bid Item Description

Estimated
Quantity

Unit

1

LS

175

CY

Unit Price

Unit Price Extension

ON-SITE
A. Site Work
$

$

$

$

$

$

$

$

SF

$

$

108

TON

$

$

0.35' AGGREGATE BASE

189

TON

$

$

A8

CONCRETE FLAT WORK

4,168

SF

$

$

A9

CONCRETE CURB

87

LF

$

$

A10

CONCRETE CURB AND
GUTTER

164

LF

$

$

A11

STAIRS COMPLETE
(WITH HANDRAILS)

1

LS

$

$

A12

ADA RAMP

1

LS

$

$

A13

EMERGENCY ACCESS
GATE
STRIPING

1

EA

$

$

1

LS

$

$

A15

"BEWARE GATE OPENS
INWARD" SIGN

1

EA

$

$

A16

PEDESTAL KEY PAD
(WITH 4) BOLLARDS

1

EA

$

$

A17

HANDRAIL NEAR
RESTROOM

1

LS

$

$

A.

Subtotal Site Work

A1

CLEAR AND GRUB

A2

EXCAVATION

A3
A4

FILL MATERIAL
COMPACT ORIGINAL
GROUND

1
7,264

LS
SF

A5

4,487

A6

CONCRETE SUBGRADE
COMPACTION
0.2" ASPHALT CONCRETE

A7

A14

$____________
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B. STORM DRAIN
B1 DROP INLET CATCH BASIN

1

EA

$

$

B2 YARD INLET DRAIN

1

LS

$

$

B3 12" STORM DRAIN

59

LF

$

$

B4 8" STORM DRAIN

64

LF

$

$

B5 RIP RAP

1

LS

$

$

B6 GRADE LOWER
TERRANCE AREA TO
DRAIN
B7 EROSION PROTECTION

1

LS

$

$

1

LS

$

$

B

Subtotal Storm Drain

C. SANITARY SEWER
C1 CONNECT TO EXISTING
FORCEMAIN
C2 2" CHECK VALVE

$ ______________

1

LS

$

$

2

EA

$

$

C3 2" SSFM

16

LF

$

$

C4 4" SEWER

2

LF

$

$

C5 SANITARY SEWER CLEAN
OUT
C6 SANITARY SEWER LIFT
STATION (COMPLETE)

1

EA

$

$

1

LS

$

$

C.

Subtotal Sanitary Sewer

$____________
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D. WATER
D1 CONNECT FOR EXISTING
WATER (8" X 2" X 8" TEE)
D2 2" WATER

1

LS

$

$

62

LF

$

$

D3 2" METER

1

EA

$

$

D4 2" GATE VALVE

2

EA

$

$

D5 BACK FLOW PREVENTER
ASSEMBLY

1

EA

$

$

D6 3/4" WATER

10

EA

$

$

D7 3/4" GATE VALVE

1

EA

$

$

D8 2" CAP

1

EA

$

$

D9 RELOCATE EXISTING
WATER METER

1

LS

$

$

D.

Subtotal Water

E. RETAINING WALL
E1 CMU SCREEN WALL
(COMPLETE AS SHOWN)
E2 STACKED ROCK WALL
(COMPLETE AS SHOWN)
E3 REFURBISH SEA WALL
(COMPLETE AS SHOWN
EXCEPT OMIT SLURRY)
E.

$____________

1

LS

$

$

1

LS

$

$

1

LS

$

$

Subtotal Retaining Wall

$____________
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F. MISCELLANEOUS
F1 PICNIC TABLE WITH
SHADE STRUCTURES
(COMPLETE)
F2 BENCHES

5

EA

$

$

2

EA

$

$

F3

RELOCATE FISHING PIER

1

LS

$

$

F4

INSTALL GANGWAY WITH
HANDRAIL AND ATTACH
TO MOORING
INSTALL ALL ADA
PARKING SIGNAGE
EROSION CONTROL
(COMPLETE)
PRE-FABRICATED
BATHROOM (COMPLETE
AND INSTALLED)
ALL LANDSCAPING AND
IRRIGATION COMPLETE
(PER LANDSCAPING PLAN)
ALL ELECTRICAL WORK
(COMPLETE) (PER THE
ELECTRICAL PLAN)

1

LS

$

$

1

LS

$

$

1

LS

$

$

1

LS

$

$

1

LS

$

$

1

LS

$

$

F5
F6
F7

F8

F9

F.

Subtotal Miscellaneous

$____________
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OFF-SITE
1
CLEAR AND GRUB

1

LS

$

$

2

EXCAVATION

15

CYD

$

$

3

1

LS

$

$

1875

SF

$

$

5

FILL MATERIAL
INCLUDING FEATHERING
SHOULDERS
COMPACT ORIGINAL
GROUND
SAW CUT

155

LF

$

$

6

0.2' ASPHALT CONCRETE

49

TON

$

$

7

0.35' AGGREGATE BASE

28

TON

$

$

8

12" AC DEEP LIFT

12

TON

$

$

9

256

LF

$

$

1

EA

$

$

2

EA

$

$

12

ALUMINUM IRON FENCE
(COMPLETE)
PEDESTAL KEY PAD
WITH (4) BOLLARDS
GATE MOTORS
(COMPLETE
12' SWING GATE

2

EA

$

$

13

GATE STOP

2

EA

$

$

14

STRIPING

1

LS

$

$

15

CLASS 1 FLEXIBLE POST
DELINEATOR
"NO PARKING" SIGNS

1

LS

$

$

2

EA

$

$

TRAFFIC LOOPS
(COMPLETE)

1

LS

$

$

4

10
11

16
17

OFF-SITE TOTAL $
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Subtotal – Items A through F
$
A.

SITE WORK
$

B.

STORM DRAIN
$

C.

SANITARY SEWER
$

D.

WATER
$

E.

RETAINING WALL
$

F.

MISCELLANEOUS
$
BID TOTAL "A-F" ON-SITE
$
BID TOTAL OFF-SITE
$
TOTAL ON-SITE AND OFF-SITE
Total Bid Price TDP Tulloch Day Use Site (in words)
_____________________________________________________
_____________________________________________________

Note: All work shown on the plans or implied on the plans shall be
included in the final cost.
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Narrative of Bid Item Description Listed Above – (Schedule of Bids)
A narrative of the primary bid items is provided for the convenience of the Bidder. The narrative
is not all-inclusive of the Work to be performed and does not replace or negate any Work required
in the Contract Documents or accompanying Project Drawings. All other work required to
complete the Contract Documents is considered incidental and not subject to payment.
A. Mobilization and Demobilization
Mobilization and Demobilization generally consists of work associated with Section 01400
Mobilization and Demobilization, Section 01500 Temporary Facilities of the Contract Documents
and is not to exceed 5% of the total bid price. Related Work may include work associated with
Section 01700 Contract Closeout.
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Bid Guaranty and Signature
Attached hereto and made a part hereof is United States Currency, Cashier’s Check, Certified
Check or Surety Bond No. ___________________ in the amount of $
, which is
not less than ten percent (10%) of the total amount of the total Bid, as a guaranty that the Bidder
will enter into a Contract in the form bound with these Contract Documents within five (5) days
after the Notice-of-Award of the Contract by the OWNER.
The undersigned hereby agrees that, in case his Bid is accepted, he will within five (5) days after
notice thereof, execute a Contract with the OWNER in the form hereto attached and, if required
by law, shall furnish a bond in the sum of the Contract price to secure the payment of all labor and
material bills, and also a bond in the sum of the Contract price to secure the faithful performance
of the Contract according to the terms and provisions therein; and in case of failure to execute the
Contract and furnish the bonds within said period or such extension thereof as may be allowed by
resolution duly passed and adopted, it is expressly agreed that the OWNER may award the Contract
to the second lowest Bidder and the amount of Bidder’s security shall be forfeited to the OWNER.
It is understood by the undersigned that the quantities of material of Work specified in the Notice
Inviting Sealed Bids are estimated and are given only for the purpose of comparing Bids and that
the prices quoted are not conditioned upon the accuracy or approximate accuracy of the estimate.
It is understood that the OWNER may award a Contract as the interests of the OWNER may
dictate.
Attached hereto and made a part of this Bid is a list of Subcontractors as required by the provisions
of Sections 4100 to 4113 of the Government Code of the State of California.

CONTRACTOR:
BY:
TITLE:
ADDRESS:

CONTRACTOR’S LICENSE NUMBER:
DIR REGISTRATION NUMBER:
TELEPHONE NUMBER:
- END OF SECTION 00530 –
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SECTION 00531
ACKNOWLEDGEMENT OF RECEIPT OF ADDENDA

Please indicate receipt of any Addenda to the Contract Documents by filling in the appropriate
Addendum number and filling in date received below. If there are any questions on any Addenda
that may have been issued, please contact Joe Murphy, Project Manager, Dillon & Murphy, PO
Box 2180, Lodi, CA, 95241, electronic mail jmurphy@dillonandmurphy.com with copy to Brian
Jaruszewski (bjaruszewski@tridamproject.com).
Addendum No.

Date Received

Addendum No.

Date Received

Addendum No.

Date Received

Addendum No.

Date Received

Addendum No.

Date Received

A BID MAY BE RENDERED NON-RESPONSIVE IF THE BIDDER DOES NOT
ACKNOWLEDGE THE RECEIPT OF ALL ADDENDA THAT MAY HAVE BEEN ISSUED
FOR THIS CONTRACT.
Bidder’s Names

Name and Title of Signer
Bidder’s Street Address
Bidder’s City, State, ZIP
Bidder’s Telephone No.

Signature of Bidder of Authorized Representative

Date

- END OF SECTION 00531 -
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SECTION 00540
LIST OF SUBCONTRACTORS AND SUPPLIERS

In compliance with the provisions of California PCC §4100 to 4113, and any amendments thereof,
each Bidder shall set forth below the names and locations of the mill, shop or office of each
Subcontractor and Supplier who will perform work or labor or render service to the Contractor, in
an amount in excess of one-half of one percent (0.5%) of the Contractor’s total Price on or about
the construction of the Work or improvement to be performed under these Contract Documents
and the portion of the Work which will be done by each Subcontractor. Contractor is required to
self-perform at least thirty three percent (33%) of all proposed Work.
Additionally, the Contractor is required to provide a list of suppliers providing more than $20,000
in supplies/materials for the project Work to be performed under these Contract Documents.
If the Contractor fails to specify a Subcontractor and/or Supplier for any portion of the Work to be
performed under the Contract, he shall be deemed to have agreed to perform such portion himself,
and he shall not be permitted to subcontract or purchase order that portion of the Work except
under the conditions herein set forth.
Subletting, subcontracting or purchase ordering of any portion of the Work as to which no
Subcontractor and Supplier was designated in the original Bid shall only be permitted in cases of
public emergency. If the Contractor fails to list Subcontractors or Suppliers as required by code or
as described in this Section, the bid will be considered Non-Responsive.
Portion of Work

Name Sub/Supplier
% Work

Business Address
DIR #
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Portion of Work

Name Sub/Supplier
% Work

Business Address
DIR #

License #

FIRM NAME:
BY:
TITLE:

- END OF SECTION 00540 -
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SECTION 00550
BIDDER’S RESPONSIBILITY STATEMENT

1.

SCOPE OF THIS STATEMENT
In order to allow Tri-Dam Project (OWNER) to make a determination of the Bidder’s
responsibility, the Bidder shall provide the following information as a part of its Bid.
OWNER shall consider the information contained in this Statement for the sole purpose of
determining the Bidder’s responsibility. Additional pages are required to respond to the
questions set forth in this Statement, the Bidder shall describe and list the additional pages
in Section 8 below.

2.

EXPERIENCE
A.

How many years has the Bidder been performing work as a contractor under the
present business name?
_____________________________________________________

B.

If any of the experience listed in this document refers to work performed under a
different name, list the different business names and describe the relationship to the
present business name on a separate page (list the additional pages in Section 8
below).
_____________________________________________________

3.

CURRENT WORK IN PROGRESS
A.

How many construction projects, which are currently under construction, is the
Bidder under contract to perform?
_____________________________________________________

B.

What is the total dollar amount of the construction contracts listed in Section 3.A.
above?
_____________________________________________________
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C.

How many construction contracts listed in Section 3.A. are:
(i).

In an amount of $1,000,000 or less?
______________________________________________

(ii).

In an amount between $1,000,001 and $2,500,000?
______________________________________________

(iii).

In an amount between $2,500,001 and $5,000,000?
_____________________________________________

(iv).

In an amount over $5,000,000?
_____________________________________________

(v).

List the name of the project and a client contact person, with telephone
number and email address, for three current active or most recent completed
projects referred to in Section 3.C.
Project Name:
Contract Amount:
Client Contact:
Name and Phone:
Email:
Project Name:
Contract Amount:
Client Contact:
Name and Phone:
Email:
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Project Name:
Contract Amount:
Client Contact:
Name and Phone:
Email:
4.

COMPLETED WORK

Provide the requested information set forth below for the three most recent projects completed
with a cost above $1,500,000 (do not list any projects listed in 3.C.(v) above.
A.

Three most recent projects completed above $1,500,000:
Project Name:
Project Description:

Contract Amount:
Date Completed:
Contact Person:
Contact Person’s Phone:
Email:
Project Name:
Project Description:
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Contract Amount:
Date Completed:
Contact Person:
Contact Person’s Phone:
Email:
Project Name:
Project Description:

Contract Amount:
Date Completed:
Contact Person:
Contact Person’s Phone:
Email:
B.

Provide a detailed description of three most recent shoreline/dock projects
completed by contractor or subcontractor listed in Section 00540 List of
Subcontractors and Suppliers. Details shall include a description of the job and how
the work was performed.
Project Name:
Project Description:
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Contract Amount:
Date Completed:
Contact Person:
Contact Person’s Phone:
Email:
Project Name:
Project Description:

Contract Amount:
Date Completed:
Contact Person:
Contact Person’s Phone:
Email:
Project Name:
Project Description:
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Contract Amount:
Date Completed:
Contact Person:
Contact Person’s Phone:
Email:
5.

CLAIMS HISTORY
A.

Has any claim (whether mediated, arbitrated, or litigated) been made against your
company or any subcontractor listed in Section 8 in the past five (5) years?

B.

Has your company or any subcontractor listed in Section 8 made any claim
(whether mediated, arbitrated, or litigated) against any public entity or claim in the
past five (5) years?

C.

If you answered “yes” to subsections 5.A. or 5.B. above, describe the claim(s) using
the format below: (use additional sheets if necessary).
Project Name:
Claim Amount:
Other Party Contact:
Name and Phone:
Email:
Explanation:
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If more than one (1), describe on additional sheet (see Section 8 below).
6.

CONTRACT TERMINATION
A.

Has your company or any subcontractor listed in Section 8 ever been terminated by
a public entity or client, or rejected from bidding on a public works project in the
last five (5) years?
__________ If yes, provide an explanation below:

Project Name:
Public Entity/Client Contact
Name and Phone:
Date of Termination/Rejection:
Explanation:

If more than one (1), describe on additional sheet (see Section 8 below).
7.

COMPLETION BY SURETY
A.

Has your company every failed to satisfactorily complete a construction contract,
or has a surety ever completed any portion of a construction contract of your
company within the last five (5) years?
__________. If yes, provide an explanation below:
Project Name:
Surety Contact
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Name and Phone:
Date of Surety Took Over:
Explanation:

If more than one (1), describe on additional sheet (see Section 8, below).
8.

ADDITIONAL PAGES REQUIRED
The Bidder is required to provide and declares that the pages listed in this Subsection were
added and included with these Bid Documents in order to accurately respond to the Bidding
Requirements, including but not limited to items listed in Section 00300 – Instructions for
Bidders, Items 9, 11 and 16 – Responsibility of Bidder, Schedule and Subcontractor
Participation. Failure to submit these items with the Bid may be used by the Owner to find
the bid Non-Responsive per Section 00300.6.G.
(Describe and List Pages Attached)
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9.

PENALTY OF PERJURY
Bidder hereby declares and certifies under penalty of perjury that the information contained
herein is true, correct, and complete.

IN WITNESS WHEREOF, the undersigned represent and warrant that they have the right, power,
legal capacity and authority to sign this document on behalf of the Bidder and have caused
this document to be executed by setting hereto their names, titles and signatures.
BIDDER:

____________________________
(Signature)

DATE: __________________

______________________________________________________
(Name and Title of Signatories)
______________________________________________________
(Legal Name of Bidder)
______________________________________________________
(Address)
______________________________________________________
(Phone Number)
- END OF SECTION 00550
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ATTACH CONTRACTOR SUBMITTED
ADDITIONAL PAGES HERE
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SECTION 00600
BOND REQUIREMENTS

PART 1 - GENERAL
1.01

GENERAL
A.

B.

All Bonds required, whether Bid, Performance, Payment or other Bonds, shall be
issued by an admitted surety insurer. The same admitted surety insurer must issue
the Bid Bond, Performance Bond and Payment Bond. The Payment and
Performance Bonds required by these Specifications will neither be accepted nor
approved by the OWNER unless the Bonds are underwritten by an admitted surety
and the requirements of California Code of Civil Procedure Section 995.630 are
met. The OWNER further reserves the right to satisfy itself as to the acceptability
of the surety and the form of bond. Upon request of the OWNER, the bidder
shall submit the following documents:
1.

The original, or a certified copy, of the unrevoked appointment, power of
attorney, bylaws, or other instrument authorizing the person who executed
the bond to do so.

2.

A certified copy of the certificate of authority of the insurer issued by the
California Insurance Commissioner.

3.

A certificate from the county clerk that the certificate of authority has not
been surrendered, revoked, canceled, annulled or suspended, or in the event
that it has, that renewed authority has been granted.

4.

A certified copy of the certificate of the listing status from the United States
Department of the Treasury Circular Number 570, as amended.

5.

A financial statement of the assets and liabilities of the insurer to the end of
the quarter calendar year prior to thirty (30) days next preceding the date of
the execution of the bond, in the form of an officers’ certificate as defined
in Corporations Code 173.

Such Bonds shall be executed by the Contractor and a corporate bonding company
licensed to transact such business in the state in which the Work is to be performed
and named on the current list of “Surety Companies Acceptable on Federal Bonds”
as published in the Treasury Department Circular Number 570. The expense of
these Bonds shall be borne by the Contractor. If at any time a Surety on any such
Bond is declared a bankrupt or loses its right to do business in the state in which
the Work is to be performed or is removed from the list of surety companies
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accepted on Federal Bonds, Contractor shall within twenty (20) days after notice
from the OWNER to do so, substitute an acceptable Bond (or Bonds) in such form
and sum and signed by such other Surety or Sureties as may be satisfactory to the
OWNER. The premiums on such Bond shall be paid by the Contractor. No further
payment shall be deemed due nor shall be made until the new Surety or Sureties
have furnished an acceptable Bond to the OWNER.

- END OF SECTION 00600 -
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SECTION 00601
BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we the undersigned,
as Principal, and

, an admitted California Surety, as

Surety, are hereby held and firmly bound unto Board of Directors of South San Joaquin Irrigation
District and Oakdale Irrigation District, cooperatively operating as the Tri-Dam Project, as
OWNER in the penal sum of
for the Payment of which, well and truly to be made, we hereby jointly and severally bind
ourselves, successors and assigns.
Signed, this

day of

, 2021.

The Condition of the above obligation is such that whereas the Principal has submitted to
a certain Bid attached hereto and
hereby

made

a

part

hereof

to

enter

into

a

contract

in

writing,

for

the

NOW THEREFORE,
(a)

If said Bid shall be rejected, or

(b)

If said Bid shall be accepted and the Principal shall execute and deliver a Contract in
the form of Contract attached hereto (properly completed in accordance with said Bid)
and shall furnish a Bond for his faithful performance of said Contract, and for the
payment of all persons performing labor or furnishing material in connection therewith,
and shall in all other respects perform the agreement created by the acceptance of said
Bid, then this obligation shall be void, otherwise the same shall remain in force and
effect; it being expressly understood and agreed that the liability of the Surety or any
and all claims hereunder shall, in no event, exceed the penal amount of this obligation
as herein state.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and
its Bond shall in no way be impaired or affected by any extension of the time within which the
OWNER may accept such Bid; and said Surety does hereby waive notice of any such extension.
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IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals,
and such of them as are corporations have caused their corporate seals to be hereto affixed and
these presents to be signed by their proper officers, the day and year first set forth above.

(L.S.)
Principal

California Certificate No.
Surety

Contractor
IMPORTANT – SURETY companies executing BONDS must appear on the Treasury
Department’s most current list (Circular 570 as amended) and be authorized to transact business
in the state where the PROJECT is located.

- END OF SECTION 00601 -
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SECTION 00602
PERFORMANCE BOND

Whereas, the Board of Directors of South San Joaquin Irrigation District and Oakdale Irrigation
District, cooperatively operating as the Tri-Dam Project (OWNER), State of California, and
_________________________________ (hereinafter designated as “Principal”) have entered into
an agreement whereby Principal agrees to perform certain Work, which said agreement dated
_________ 2021, and identified as Contract Documents for Tulloch Day Use Site Project, are
hereby referred to and made a part thereof; and
Whereas, said Principal is required under the terms of said agreement to furnish a bond for the
faithful performance of said agreement.
Now, therefore, we, the Principal and _____________________________, as Surety, are held and
firmly bound unto Tri-Dam Project in the penal sum of ____________________________ dollars
and ___________cents ($________________.____) lawful money of the United States, for the
payment of which sum will and truly to be made, we bind ourselves, our heirs, successors,
executors and administrators, jointly and severally, firmly by these presents.
The conditions of this obligation is such that if the above bounded Principal, his or its heirs,
executors, administrators, successors or assigns, shall in all things stand to and abide by, and will
and truly keep and perform the covenants, conditions and provisions in the said agreement and any
alteration thereof made as therein provided, on his or their part, to be kept and performed at the
time and in the manner therein specified, and in all respects according to their true intent and
meaning, and shall indemnify and save harmless South San Joaquin Irrigation District and the
Oakdale Irrigation District, cooperatively operating as the Tri-Dam Project, its officers, agents and
employees, as therein stipulated, then this obligation shall become null and void; otherwise it shall
be and remain in full force and effect.
As a part of the obligation secured hereby and in addition to the face amount specified therefore,
there shall be included costs and reasonable expenses, fees, including reasonable attorney’s fees,
incurred by South San Joaquin Irrigation District and the Oakdale Irrigation District, cooperatively
operating as the Tri-Dam Project in successfully enforcing such obligation, all to be taxed as costs
and included in any judgment rendered.
The Surety hereby stipulates and agrees that no change, extension of time, alteration or addition to
the terms of the agreement or the Work to be performed thereunder or the specifications
accompanying the same shall in anywise affect its obligations on this Bond, and it does hereby
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waive notice of any such change, extension of time, alteration or addition to the terms of the
agreement or to the Work or to the specifications. In witness whereof, this instrument has been
duly executed by the Principal and Surety above named on __________________________, 2021.

Principal

By:

Surety

By:
STATE OF CALIFORNIA
COUNTY OF

)
)

On ________________, before me, ___________________________, personally appeared
_________________________________, personally known to me (or proved to me on the basis
of satisfactory evidence) to be the person(s) whose name(s) is/are subscribed to the within
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity
upon behalf of which the person(s) acted, executed the instrument.
WITNESS my hand and official seal.

Signature_____________________________ (Seal)

- END OF SECTION 00602 -
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SECTION 00603
PAYMENT BOND

SOUTH SAN JOAQUIN IRRIGATION & OAKDALE IRRIGATION DISTRICT,
COOPERATIVELY OPERATING AS THE TRI-DAM PROJECT
PAYMENT BOND
Whereas, the Board of Directors of the South San Joaquin Irrigation District and the Oakdale
Irrigation District, cooperatively operating as the Tri-Dam Project (OWNER), in the State of
California,

and

________________________________________________

(hereinafter

designated as “Principal”) have entered into an agreement whereby the Principal agrees to perform
certain Work, which said agreement dated

, 2021, and identified

as Contract Documents for the Tulloch Day Use Site Project, are hereby referred to and made a
part thereof; and
Whereas, under the terms of the agreement, the Principal is required before entering upon the
performance of the Work, to file a good and sufficient Payment Bond with OWNER to secure the
claims to which reference is made in Title 15 (commencing with Section 3082) of Part 4 of
Division 3 of the Civil Code of the State of California.
Now, therefore, the Principal and _____________________________________________, as
corporate surety, are held firmly bound unto OWNER and all contractors, subcontractors, laborers,
material men, and other persons employed in the performance of the agreement and referred to in
Title 15 (commencing with Section 3082) of Part 4 of Division 3 of the Civil Code in the sum of
________________________________________________________dollars and________ cents
($_____________________), for materials furnished or labor thereon of any kind, or for amounts
due under the Unemployment Insurance Act with respect to this work or labor, that the Surety will
pay the same in an amount not exceeding the amount hereinabove set forth, and also in case suit
is brought upon this Bond, will pay, in addition to the face amount thereof, cost and reasonable
expenses and fees, including reasonable attorney’s fees, incurred by the OWNER in successfully
enforcing this obligation, to be awarded and fixed by the court, and to be taxed as costs and to be
included in the judgment therein rendered.
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It is hereby expressly stipulated and agreed that this Bond shall inure to the benefit of any and all
persons, companies, and corporations entitled to file claims under Title 15 (commencing with
Section 3082) of Part 4 of Division 3 of the Civil Code, so as to give a right of action to them or
their assigns in any suit brought upon this bond.
Should the condition of this Bond be fully performed, then this obligation shall become null and
void, otherwise it shall be and remain in full force and effect.
The Surety hereby stipulates and agrees that no change, extension of time, alteration, or addition
to the terms of the agreement or the specifications accompanying the same shall in any manner
affect its obligations on this bond, and it does hereby waive notice of any such change, extension,
alteration, or addition.
In witness whereof, this instrument has been duly executed by the Principal and Surety above
named, on _________________________, 2021.

Principal
By:

Surety
By:
STATE OF CALIFORNIA
COUNTY OF

)
)

On ________________, before me, ___________________________, personally
appeared _________________________________, personally known to me (or proved to me on
the basis of satisfactory evidence) to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or
the entity upon behalf of which the person(s) acted, executed the instrument.
WITNESS my hand and official seal.

Signature_____________________________ (Seal)

- END OF SECTION 00603 -
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SECTION 01005
SPECIFICATIONS

PART 1 - GENERAL
1.01

GENERAL
A.

The Contractor shall keep at the jobsite a copy of the Project Drawings and
Specifications (Contract Documents) and shall at all times give the OWNER and
ENGINEER access thereto.

B.

Anything mentioned in the Specifications and not shown on the Project Drawings
or shown on the Project Drawings and not mentioned in the Specifications, shall be
of like effect as if shown or mentioned in both.

C.

The Contractor shall not take advantage of any errors, discrepancies or omissions
that may exist in the Contract Documents but shall immediately call them to the
attention of the ENGINEER whose interpretation or correction thereof shall be
conclusive.

D.

In case of conflict between portions of the Contract Documents, the order of
precedence of Contract Documents shall be:
First:
Second:
Third:
Fourth:
Fifth:
Sixth:
Seventh:

1.02

Permits from other agencies as may be required by law
Addenda
Bidding Requirements, Division 00
General Requirements, Division 01
Contract Drawings
State Standard Specifications, Latest Edition
Reference Documents

E.

Change Orders, supplemental agreements and/or approved revisions to Contract
Documents will take precedence over documents listed above. Detailed Project
Drawings shall have precedence over General Plans.

F.

Whenever any conflict appears in any portion of the Contract Documents, it shall
be resolved by application of the order of precedence.

GENERAL CONDITIONS AND TECHNICAL SPECIFICATIONS
A.

For definitions of the Specifications categorized as General Requirements
(Division 01) refer to Section 01100 General Conditions, Article 01105 Definitions.
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1.03

REFERENCE DOCUMENTS
A.

For a definition of State Standard Specifications refer to Section 01100 General
Conditions, Article 01105 Definitions.

B.

Throughout the following Specification Sections, references are made to various
widely published, standard and commercial specifications, manuals, or codes of
technical societies, organizations, or associations. These Specifications are
intended to amplify the descriptions of materials, equipment, and construction
systems. The Contractor shall caution each of his Subcontractors to become
familiar with the contents of the pertinent portions of these Reference Documents.
The following Reference Documents are the most widely used and are cited or
referred to in each of the following sections of these Specifications.

C.

1.

American Society of Testing Materials (ASTM), latest edition.

2.

American National Standards Institute (ANSI), latest edition.

3.

American Standards Associations (ASA), latest edition.

4.

American Concrete Institute (ACI), latest edition.

5.

Federal Specifications, latest editions.

6.

California Building Code (CBC), California Code of Regulations, Title 24,
Part 2, Volumes 1, 2 and 3, latest edition.

7.

Uniform Plumbing Code, latest edition.

8.

National Electric Code, latest edition.

9.

California Code Regulations, Title 8, Chapter 4, Division of Industrial
Safety (Cal-OSHA), Subchapter 4 – Construction Safety Orders.

10.

State Standard Specifications is defined as State of California, Department
of Transportation (Caltrans), Standard Specifications, latest edition.

Each citation of a Reference Document shall be construed to refer to the latest
published revision of such specification as of the date of the invitation for bids and
to such portions of it that relate and apply directly to the material or installation
called for on this Project unless stated otherwise. The OWNER or ENGINEER will
give no consideration to any claimed ignorance as to what a cited Reference
Document contains, because such Subcontractor on a project of this scope is
deemed to be experienced and familiar with his own trade, and to be experienced
and familiar with his own trade’s generally accepted published standards of quality.
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D.

1.04

LIST OF DRAWINGS
A.

1.05

Whenever references are made to any of the abovementioned Reference Documents
or testing methods in the governing Building Codes, the requirements of those
Reference Documents shall govern, insofar as they are not in contravention with
maxima or minima prescribed by documents designated in the Building Code.

The Work shall conform to the following Contract Drawings separately bound and
titled: Tri-Dam Project Tulloch Day Use Site Project.
SHEET 1
SHEET 2
SHEET 3
SHEET 4
SHEET 5
SHEET 6
SHEET 7
SHEET 8
SHEET 9

COVER SHEET
TOPOGRAPHIC SHEET
GRADING PLAN
UTILITY PLAN
UTILITY PLAN DETAILS
EROSION CONTROL PLAN
EROSION CONTROL DETAILS
PRECAST BATHROOM PLAN
COMMERCIAL DOCK & FISHING PIER DETAILS

SHEET E1
SHEET E2
SHEET E3

ELECTRICAL SITE PLAN
PHOTOMETRIC STUDY
LEGEND, DETAILS

SHEET W1.0
SHEET W2.0
SHEET W3.0
SHEET W3.1
SHEET W4.0
SHEET W4.0
SHEET S1.0

COVER SHEET AND NOTES
SITE PLAN
UNFOLDED ELEVATIONS
UNFOLDED ELEVATION
DETAILS
STRUCTURAL SPECIFICATIONS & PROJECT DATA
FOUNDATION DETAILS

SHEET L1
SHEET L2
SHEET L3

PLANTING PLAN
IRRIGATION PLAN
DETAILS

STATE STANDARD SPECIFICATIONS
A.

For the purpose of this Contract, the following terms or pronouns in place of them,
used throughout the State Standard Specifications and defined in Section 1,
Definition of Terms, of the State Standard Specifications, shall be interpreted as
follows:
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TERMS
State
Department
Director
ENGINEER
Department of Transportation
Contractor

1.06

OCCUPATIONAL SAFETY AND HEALTH ACT
A.
The applicable standards of the American National Standards Institute and the
National Fire Protection Association that have been adopted are hereby made a part
of these Specifications as a whole and as mentioned in the various sections.
B.

1.07

INTERPRETATION
Tri-Dam Project
Tri-Dam Project
Tri-Dam Project
Dillon & Murphy
Tri-Dam Project
The person or persons, co-partnership
or corporation, private or municipal,
who have entered into a contract with
the Tri-Dam Project as party or parties
of the second part, or his or her legal
representative.

Any errors, ambiguities, or inconsistencies of these standards with either the local
codes, the Contract Specifications, or the Project Drawings will be brought to the
attention of the ENGINEER.

COMPLIANCE WITH ALL LAWS AND CODES
A.

Contractor shall conform to and abide by all local, city, county, state and federal
laws, rules, regulations, including industrial safety laws. Such laws shall be
considered as an essential part of these Specifications and, in the absence of definite
requirements herein, the provisions of such rules and regulations shall be observed
by the Contractor. If the Project Drawings and/or Contract Specifications are at
variance therewith, Contractor shall so notify ENGINEER promptly. Should the
Contractor perform any work contrary to such laws, ordinances, rules and
regulations he shall bear all costs arising there from.

B.

Where these Contract Specifications, however, call for or describe materials
workmanship or construction of a better quality, higher standard, or larger size than
is required by said rules and regulations, the provisions of these Specifications shall
take precedence over said rules and regulations. Contractor shall furnish, without
any extra charge, all additional labor or materials, or both, when required for
compliance with these rules and regulations.

- END OF SECTION 01005 -
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SECTION 01013
BEGINNING OF WORK, TIME OF COMPLETION, LIQUIDATED DAMAGES

PART 1 - GENERAL
1.01

GENERAL
A.

1.02

1.03

Attention is directed to the provisions in these General Requirements and Section
01100 General Conditions of these Contract Documents for Beginning of Work,
Time of Completion and Liquidated Damages.

BEGINNING OF WORK AND TIME OF COMPLETION
A.

The Contractor shall begin Work to procure materials within two (2) weeks of
issuance of the Notice-to-Proceed or as otherwise agreed by OWNER and start Site
Work no later than August 17, 2020. Contractor shall substantially complete the
Work on the Dates as shown in Section 00200 Notice Inviting Bids, to allow proper
operation. The Contract Award is anticipated to be issued April 16, 2021.

B.

The Contractor shall diligently prosecute the Work to completion on or before the
Substantial Completion Date indicated on the Notice-to-Proceed and specified in
Section 01100 General Conditions, Article 01193 Time of Completion.

LIQUIDATED DAMAGES
A.

The Work is extremely time-sensitive, and time is of the essence. It is critical that
the Work be Substantially Completed by June 26, 2021 (“Substantial Completion
Deadline”). Should the Contractor fail to complete the Work by the Substantial
Completion Deadline, a deduction of One Thousand Dollars ($1,000.00) per
work day up to July 10, and $2,000 per work day for every day after will be
made from amounts otherwise due the Contractor for each and every calendar day,
or fraction thereof, that the Work, or each stated portion, remains incomplete after
the Substantial Completion Date. Such deduction shall represent the liquidated
damages owed to OWNER by Contractor as a result of Contractor’s failure to
complete the Work within the agreed upon period.

B.

Should the Contractor further fail to have Work Substantially Completed by July
1, 2021, whereby OWNER is unable to open the recreation site per FERC
requirement, a deduction of One Thousand Dollars ($1,000.00) per work day up
to July 10, and $2,000 per work day for every day after, shall be made from
amounts otherwise due to the Contractor for each and every calendar day, or
fraction thereof, until the Work is Substantially Completed. Such deduction shall
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represent the liquidated damages owed to OWNER by Contractor as a result of
Contractor’s failure to complete the
Work within the time allotted and impairing OWNER’s ability to open recreation
facility as required by FERC.

- END OF SECTION 01013 -
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SECTION 01022
CHANGE ORDERS

PART 1 - GENERAL
1.01

1.02

GENERAL
A.

Without invalidating the Contract and without notice to any Surety, OWNER may,
at any time or from time to time, order additions, deletions, or revisions in the Work
by a Change Order, or a Work Change Directive. Upon receipt of any such
document, Contractor shall promptly proceed with the Work involved which will
be performed under the applicable conditions of the Contract Documents.

B.

Except as specifically modified herein, Section 4-1.03 of the State Standard
Specifications in its entirety shall govern the procedures for processing changes,
alterations or deviations in the Work. Definitions of changes in the Work and Extra
Work and payment for same shall be as described therein.

C.

The OWNER reserves the right to contract with any person or firm other than the
Contractor for any or all Extra Work. The Contractor’s attention is especially called
to the fact that he shall be entitled to no claim for damages for anticipated profits
on any portion of the Work that may be omitted.

D.

All changes which affect the cost of the construction or time of completion of the
Project must be authorized by means of a Contract Change Order. The Contract
Change Order will include Extra Work, Work for which quantities have been
altered from those shown in the Bid Schedule (Section 00530 of the Contract
Documents), as well as decreases or increases in the quantities of installed units
which are different than those shown in the Bid Schedule because of final
measurements.

COST OF THE WORK
A.

Contractor will be allowed the following cost adjustments for Work executed under
this Section that results in an increase in cost:
1.

Based on Unit Prices where Work performed is similar to the Work included
in the Bid Schedule as a Unit Price item.

2.

To actual wages paid, a labor surcharge as specified in California
Department of Transportation publication “Labor Surcharge and Equipment
Rental Rates.”
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3.

To actual wages paid, including the Labor Surcharge, a fee of fifteen percent
(15%).

4.

To the costs incurred for material and equipment rental, a fee of fifteen
percent (15%).
a.

5.

B.

Equipment rental rates shall be computed on the basis of California
Department of Transportation publication “Labor Surcharge and
Equipment Rental Rates.”

To the costs incurred for subcontracted work, a fee of five percent (5%).
a.

Basis of cost shall be the Subcontractor’s written quote.

b.

The Engineer shall have the right to require the Contractor to request
additional Subcontractor bids.

For changes that result in a decrease in cost from value engineering proposed by
the Contractor, a fee equal to ten percent (10%) of the net decrease shall be retained
by the Contractor. This provision does not apply to a reduction in units or deletion
of Work items, such as reduction in treatment area at the direction of the Engineer.

- END OF SECTION 01022 -
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SECTION 01025
MEASUREMENT AND PAYMENT

PART 1 - GENERAL
1.01

1.02

MEASUREMENT
A.

Unless otherwise specified in the Contract Documents, quantities of Work shall be
determined from measurements or dimensions in a horizontal plane. All
measurements shall be made in accordance with United States Standard Measures.
All materials shall be measured on the basis of “in-place” quantities paid for the
units listed in the Bid Schedule. For materials specified to be measured in-place in
a structure, the actual volume within the neat lines of the structure, as shown on the
Project Drawings, will be the basis for computing quantities.

B.

After the Work has been completed or when the Contractor submits a Partial
Payment request, the Contractor will make field measurements of unit price items
in order to determine the quantities of the various items as a basis for payment, and
the ENGINEER will verify and approve quantities. On all unit price items, the
Contractor will be paid for the actual amount of the Work performed in accordance
with the Contract Documents, as computed from field measurements.

C.

Measurement of lump sum bid items shall be in accordance with the approved
Schedule of Values. The Schedule of Values requirements are provided in Division
1, Section 01370 Schedule of Values. The Schedule of Values shall include lump
sum and unit price work.

D.

Work or quantities not listed in the description of Bid Items are considered
incidental to other construction and will not be measured and paid for.

E.

Pay Item Definitions for specific constructed items are provided in bid tab sheets,
Narrative of Bid Item Description.

INCREASED OR DECREASED QUANTITIES
A.

Attention is directed to the provisions in Caltrans Section 4-1.05 Changes and Extra
Work (latest edition) of the State Standard Specifications and these General
Requirements.

B.

All written requests for adjustment shall be made by the ENGINEER no later than
five (5) working days after notification by the Contractor that the item of work is
complete and pay quantities have been submitted.
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1.03

FINAL PAY QUANTITIES
A.

1.04

PAYMENT OF WITHHELD FUNDS
A.

1.05

The provisions in Caltrans Section 9-1.16 of the State Standard Specifications shall
not apply.

PARTIAL PAYMENT
A.

B.

1.06

Final pay quantities will be based on quantities submitted by the Contractor and
verified and approved by the ENGINEER.

Attention is directed to Caltrans Section 9-1.16 of the State Standard Specifications
which, except as modified herein, shall apply in its entirety.
1.

The OWNER shall withhold not less than five percent (5%) of the Contract
Price until Final Completion and acceptance of the Project.

2.

Partial payments for materials on hand shall not exceed one hundred percent
(100%) of the value of material delivered on site, properly stored in a
secured fenced area subject to, or under the control of, the OWNER and
local agency, and unused. Contractor shall submit copies of invoices of
materials to support values. Materials stored shall be installed within ninety
(90) days of delivery for payment eligibility.

Payment shall not relieve the Contractor from its obligations under the Contract;
nor shall such payment be construed as acceptance of any of the Work. Payment
shall not be construed as transfer of ownership of any equipment or materials to the
OWNER. Responsibility of ownership shall remain with the Contractor who shall
be obligated to protect any fully or partially completed Work or structure for which
payment has been made; or replace any materials or equipment to be provided under
the Contract which may be damaged, lost, stolen or otherwise degraded in any way
prior to acceptance of the Work, except as provided in Section 7-1.15 of the State
Standard Specifications.

FINAL PAYMENT
A.

Final payment will be due thirty-five (35) days after the acceptance and the filing
of the Notice-of-Completion by the OWNER.

B.

Payment for the Work will be made in accordance with the Standard Procedures of
the OWNER.

C.

Upon completion of the Project, the final Contract Prices shall be revised by
Change Order, if necessary, to reflect the true quantities used at the stated Bid Price
thereof as contained in the accepted Bid Schedule included in Section 00530 of the
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Contract Documents. Payments on account thereof will be made as set forth in these
Contract Documents.
1.07

DETERMINATION OF RIGHTS
A.

The provisions in Caltrans Section 9-1.10 of the State Standard Specifications shall
not apply.

- END OF SECTION 01025 -
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SECTION 01026
WAIVER AND RELEASE SUBMITTALS

PART 1 - INSTRUCTIONS
SUBMITTALS
1.01

FOR

WAIVER

AND

RELEASE

(LIEN

WAIVER)

GENERAL INSTRUCTIONS
A.

Waiver and Releases must be submitted on forms attached at the end of this Section.
Copies of said forms comply with Civil Code 3262. This applies to Contractor and
Subcontractors.

B.

Comply with Contract Documents Section 1025 Measurement and Payment.

C.

Waiver and Release submittal sequence.
1.

Upon initial submittal for progress payment, submit for each subcontractor,
material or equipment supplier a CONDITIONAL WAIVER AND
RELEASE UPON PROGRESS PAYMENT. If initial submittal is also a
final submittal for any or all subcontractors, material or equipment
suppliers, submit a CONDITIONAL WAIVER AND RELEASE UPON
FINAL PAYMENT for those suppliers or Subcontractors.

2.

Upon each subsequent submittal for progress payment, submit for each
Subcontractor, material or equipment supplier a CONDITIONAL
WAIVER AND RELEASE UPON PROGRESS PAYMENT for a total
amount reflecting the current progress payment. Also submit an
UNCONDITIONAL WAIVER AND RELEASE UPON PROGRESS
PAYMENT reflecting the previous progress payment aggregate sum.

3.

Upon submittal for final progress payment, submit for each Subcontractor,
material or equipment supplier a CONDITIONAL WAIVER AND
RELEASE UPON FINAL PAYMENT. Also submit an
UNCONDITIONAL WAIVER AND RELEASE UPON PROGRESS
PAYMENT reflecting the previous progress payment aggregate sum.

4.

Prior to final payment, submit for each Subcontractor, material or
equipment supplier a CONDITIONAL WAIVER AND RELEASE
UPON FINAL PAYMENT.

5.

Upon receipt of final payment, Contractor shall submit an
UNCONDITIONAL WAIVER AND RELEASE UPON FINAL
PAYMENT.
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CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Upon receipt by the undersigned of a check from
(Maker of Check)

in the sum of $

payable to
(Amount of Check)

(Payee or Payees of Check)

and when the check has been properly endorsed and has been paid by the bank upon which it is
drawn, this document shall become effective to release any mechanic's lien, stop notice, or bond
right the undersigned has on the job of
located at
(OWNER)

(Job Description)

to the following extent. This release covers a progress payment for labor, services, equipment, or
material furnished to
through
(Your Customer)

(Date)

only and does not cover any retentions retained before or after the release date; extras furnished
before the release date for which payment has not been received; extras or items furnished after
the release date. Rights based upon work performed or items furnished under a written change
order which has been fully executed by the parties prior to the release date are covered by this
release unless specifically reserved by the claimant in this release. This release of any mechanic's
lien, stop notice, or bond right shall not otherwise affect the contract right, including rights between
parties to the contract based upon the rescission, abandonment, or breach of the contract, or the
right of the undersigned to recover compensation for furnished labor, services, equipment, or
material covered by this release if that furnished labor, services, equipment, or material was not
compensated by the progress payment. Before any recipient of the document relies on it, said party
should verify evidence of payment to the undersigned.

DATE:
(Company Name)

By:
(Signature)

(Title)
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UNCONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT
The undersigned has been paid and has received a progress payment in the sum of
$

for labor, services, equipment and/or material furnished to
(Your Customer)

on the job of
(OWNER)

located at
(Job Description)

and does hereby release any mechanic's lien, stop notice, or bond right that the undersigned has on
the above referenced job to the following extent. This release covers a progress payment for labor,
services, equipment and/or materials furnished to
(Your Customer)

through

only,
(Date)

and does not cover any retentions retained before or after the release date; extras furnished before
the release date for which payment has not been received; extras or items furnished after the release
date. Rights based upon work performed or items furnished under a written change order which
has been fully executed by the parties prior to the release date are covered by this release unless
specifically reserved by the claimant in this release. This release of any mechanic's lien, stop
notice, or bond right shall not otherwise affect the contract rights, including rights between parties
to the contract based upon rescission, abandonment, or breach of the contract, or the right of the
undersigned to recover compensation for furnished labor, services, equipment, or material covered
by this release if that furnished labor, services, equipment, or material was not compensated by the
progress payment.

DATE:
(Company Name)

By:
(Signature)

(Title)

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT
YOU HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS
ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.
IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM.
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CONDITIONAL WAIVER AND RELEASE UPON FINAL PAYMENT
Upon receipt by the undersigned of a check from
(Maker of Check)

in the sum of $

payable to
(Amount of Check)

(Payee or Payees of Check)

and when the check has been properly endorsed and has been paid by the bank upon which it is
drawn, this document shall become effective to release any mechanic's lien, stop notice, or bond
right the undersigned has on the job of
located at
OWNER)

(Job Description)

This release covers the final payment to the undersigned for all labor, services, equipment, or
material furnished on
the job, except for disputed claims for additional work in the amount of $________________.
Before any recipient of this document relies on it, the party should verify evidence of payment to
the undersigned.

DATE:
(Company Name)

By:
(Signature)

(Title)
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UNCONDITIONAL WAIVER AND RELEASE UPON FINAL PAYMENT
The under signed has been paid in full for all labor, services, equipment or material furnished to
on the job of
(Your Customer)

(OWNER)

located at

and does
(Job Description)

hereby waive and release any right to a mechanic's lien, stop notice, or any right against a labor
and material bond on
the job, except for disputed claims for extra work in the amount of $

DATE:
(Company Name)

By:
(Signature)

(Title)

NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT
YOU HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS
ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID.
IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM.

- END OF SECTION 01026 -
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SECTION 01052
ENGINEER'S STATUS DURING CONSTRUCTION

PART 1 - GENERAL
1.01

OWNER’S REPRESENTATIVE
A.

1.02

The ENGINEER will be OWNER’s Representative during the construction period.
The duties and responsibilities and the limitations of authority of the ENGINEER
as OWNER’s Representative during construction are set forth in the Contract
Documents and will not be changed without written consent of OWNER and
Engineer.

VISITS TO SITE
A.

ENGINEER will make visits to the Site at intervals appropriate to the various stages
of construction as ENGINEER deems necessary in order to observe the progress
that has been made and the quality of the various aspects of Contractor’s executed
Work. Based on information obtained during such visits and observations,
ENGINEER, for the benefit of OWNER, will determine, in general, if the Work is
proceeding in accordance with the Contract Documents. ENGINEER will not be
required to make exhaustive or continuous inspections on the Site to check the
quality or quantity of the Work. ENGINEER’S efforts will be directed toward
providing for OWNER a greater degree of confidence that the completed Work will
conform generally to the Contract Documents. On the basis of such visits and
observations, ENGINEER will keep OWNER informed of the progress of the Work
and will endeavor to guard OWNER against defective Work.

B.

ENGINEER visits and observations are subject to all the limitations on
ENGINEER’S authority and responsibility set forth in this Section, Article 1.05
Limitations on ENGINEER’S Authority and Responsibilities. Particularly, but
without limitation, during or as a result of ENGINEER visits or observations of
Contractor's Work, ENGINEER will not supervise, direct, control, or have
authority over or be responsible for Contractor’s means, methods, techniques,
sequences, or procedures of construction, or the safety precautions and programs
incident thereto, or for any failure of Contractor to comply with laws and
regulations applicable to the performance of the Work.

C.

Review of the Work by the ENGINEER shall not relieve the Contractor of the
obligation to fulfill all conditions of the Contract.

D.

No oral or telephonic agreement or conversation with any officer, agent or
employee of the OWNER or the ENGINEER, or with the ENGINEER, either
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before or after execution of the Contract, shall affect or modify any of the terms or
obligations contained in any of the Contract Documents.
E.

1.03

1.04

AUTHORIZED VARIATIONS IN WORK
A.

ENGINEER may authorize minor variations in the Work from the requirements of
the Contract Documents that do not involve an adjustment in the Contract Price or
the Contract Time of Completion and are compatible with the design concept of the
completed Project as a functioning whole as indicated by the Contract Documents.
These may be accomplished by a Change Order and will be binding on OWNER
and also on Contractor, who shall perform the Work involved promptly. If OWNER
or Contractor believes that a Change Order justifies an adjustment in the Contract
Price or Contract Time of Completion, or both, and the parties are unable to agree
on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim
may be made therefore as provided within the Contract Documents.

B.

Clarification of specific details or contract requirements as needed by the
Contractor shall be made by a Request for Information.

REJECTING DEFECTIVE WORK
A.

1.05

The Contractor shall pay the OWNER for all overtime review in accordance with
existing resolutions or fee schedules of the OWNER and ENGINEER, unless the
charges for such inspection have been specifically waived in the Contract
Documents. Overtime charges will be made for all reviews on Saturdays, Sundays
and federal holidays, and hours worked by the reviewer other than those of the
normal work day.

ENGINEER will have authority to reject Work that ENGINEER believes to be
defective, or that ENGINEER believes will not produce a completed Project that
conforms to the Contract Documents or that will prejudice the integrity of the
design concept of the completed Project as a functioning whole as indicated by the
Contract Documents. ENGINEER will also have authority to require special
inspection or testing of the Work, whether or not the Work is fabricated, installed,
or completed. Neither this authority nor the ENGINEER’S good faith judgment to
reject or not reject any Work shall subject the ENGINEER to any liability or cause
of action by the Contractor, Subcontractors, or any other suppliers or persons
performing Work on the Contract.

LIMITATIONS ON ENGINEER’S AUTHORITY AND RESPONSIBILITIES
A.

ENGINEER will not supervise, direct, control, or have authority over or be
responsible for Contractor’s means, methods, techniques, sequences, or procedures
of construction, or the safety precautions and programs incident thereto, or for any
failure of Contractor to comply with laws and regulations applicable to the
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performance of the Work. ENGINEER will not be responsible for Contractor’s
failure to perform the Work in accordance with the Contract Documents.
B.

ENGINEER will not be responsible for the acts or omissions of Contractor or of
any Subcontractor or any supplier or of any other individual or entity performing
any of the Work.

C.

ENGINEER’S review of the final Application for Payment and accompanying
documentation and all maintenance and operating instructions, schedules,
guarantees, bonds, certificates of inspection, tests and approvals, and other
documentation required, that their content complies with the requirements of, and
in the case of certificates of inspections, tests, and approvals that the results certified
indicate compliance with the Contract Documents.

D.

The limitations upon authority and responsibility shall also apply to, the Resident
Project Representative, if any, and assistants, if any.

- END OF SECTION 01052 -
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SECTION 01100
GENERAL CONDITIONS

01105 DEFINITIONS
A.

The Contract Documents consist of the Contract (also referred to as “Agreement”)
and the following:
•

Contract Documents FOR BIDDING dated March, 2021

•

Any Published Addenda or Supplements

•

Accepted Bid

•

Faithful Performance Bond and Payment Bond

•

Project Drawings including any amendments

•

General Requirements

•

Change Orders (if any)

B.

The OWNER and the Contractor are those mentioned as such in the Agreement.
They are treated throughout the complete Contract and the Contract Documents as
if each were of the singular number and masculine gender.

C.

The term Subcontractor, as employed herein, includes only those having a direct
contract with the Contractor and it includes one who furnishes material worked to
a special design according to the Project Drawings and Specifications of this Work,
or labor at the Project Site, but does not include one who merely furnishes material
not so worked.

D.

The ENGINEER/OWNER, as employed herein, includes the Project Construction
Manager/OWNER and Engineer, Joe Murphy client representative at the Site.

E.

Where in any of the Contract Documents or in the complete Contract there is any
provision in respect to the giving of any notice, such notice shall be deemed to have
been given (as to the OWNER) when written notice shall have been placed in the
United States mail addressed to the OWNER at its place of business; (as to the
Contractor) when written notice shall be delivered to the chief representative of the
Contractor at the Site of the Project or by mailing such written notice in the United
States mail addressed to the Contractor at the place stated in the papers prepared by
him to accompany his Bid as the address of his permanent place of business.

F.

The term “Work” of the Contractor or Subcontractor includes labor or materials or
both.
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G.

All time limits stated in the Contract Documents are of the essence of the Contract.

H.

State Standard Specifications is defined as State of California, Department of
Transportation (Caltrans), Standard Specifications, latest edition.

01110 EXECUTION, CORRELATION AND INTENT OF DOCUMENT
A.

The Contract Documents are complementary, and what is called for by any one
shall be as binding as if called for by all. The intention of the documents is to
include in the Contractor’s Bid the costs of all labor and materials, equipment and
transportation necessary for the proper execution of the Work. Materials or Work
described in words which so applied have a well-known technical or trade meaning
shall be held to refer to such recognized standards.

01115 DETAIL DRAWINGS AND INSTRUCTION
A.

The ENGINEER/OWNER shall prepare and file Drawings and Specifications or a
Work Authorization describing the Work to be performed, together with an
approximate estimate of the unit quantities, prior to commencement of the Work.

B.

The ENGINEER/OWNER shall furnish with reasonable promptness, additional
instructions, by means of drawings or otherwise, necessary for the proper execution
of the Work. All such drawings and instructions shall be consistent with the
Contract Documents, true developments thereof and reasonably inferable
therefrom.

C.

The Work shall be executed in conformity therewith and the Contractor shall do no
Work without proper drawings and/or instructions.

01120 CONTRACTOR SUBMITTALS
A.

The Contractor shall check and verify all field measurements and submit with such
promptness as to cause no delay in his own work or in that of any other Contractor,
one electronic submittal in PDF format of all shop drawings or material submittals
and schedules required for the Work of the various trades (Submittals), and the
ENGINEER/OWNER shall pass upon them with reasonable promptness, making
desired corrections. The ENGINEER’S/OWNER’S “review-and-acceptance” of
Submittals shall not relieve the Contractor from responsibility for deviations from
the Contract Documents, unless he has, in writing, secured the
ENGINEER’S/OWNER’S “Acceptance” of such deviations, nor shall it relieve
Contractor from responsibility for errors.
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B.

Contractor agrees that Submittals processed by the ENGINEER/OWNER are not
Change Orders; that the purpose of Submittals by the Contractor is to demonstrate
to the ENGINEER/OWNER that the Contractor understands the intent of the
Contract Documents, that he demonstrates his understanding by indicating which
equipment and material he intends to furnish and install and by detailing the
fabrication and installation methods he intends to use.

C.

Contractor further agrees that if deviations, discrepancies or conflicts between
Submittals and Contract Documents are discovered either prior to or after
Submittals are processed by the ENGINEER/OWNER, the design Project
Drawings and Specifications shall control and shall be followed.
1.

Unless otherwise stipulated, the Contractor shall provide and pay for all
materials, labor, water, tools, equipment, light, power, transportation and
other facilities necessary for the execution and completion of the Work.

2.

Unless otherwise specified, all materials shall be new and both
workmanship and materials shall be of good quality. The Contractor shall,
if required, furnish satisfactory evidence as to the kind and quality of
materials.

3.

The Contractor shall employ on the Work only workmen skilled in the Work
assigned to them, and the OWNER shall have the right to require the
removal from this Work of any employee unacceptable to OWNER.

01125 ROYALTIES AND PATENTS
A.

The Contractor shall pay all royalties and license fees. He shall defend all suits or
claims for infringement of any patent rights and shall hold the OWNER harmless
from loss on account thereof, except that the OWNER shall be responsible for all
such loss when a particular process or the product of a particular manufacturer or
manufacturers is specified, but if the Contractor has information that the process or
article specified is an infringement of a patent he shall be responsible for such loss
unless he promptly gives such information to the ENGINEER or OWNER. The
approval of any method of construction, invention, appliance, process, article,
device or material of any kind by the ENGINEER or OWNER shall only be an
approval of its adequacy for the work, and shall not be an approval of the use thereof
by the Contractor in violation of any patent or other rights of any third person.

01130 PERMITS, REGULATIONS AND TAXES
A.

Permits and licenses necessary for the prosecution of the Work shall be secured and
paid for by the Contractor unless otherwise specified. Permits include an
Encroachment Permit, Building Permit, and a Grading Permit.
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B.

The Contractor shall give all notices and comply with all laws, ordinances, rules
and regulations bearing on the conduct of the Work as drawn and specified in the
Project Drawings and Specifications. If the Contractor observes that the Project
Drawings and Specifications are at variance therewith he shall promptly notify the
Engineer in writing, and any necessary changes shall be adjusted as provided in the
Contract Documents for changes in the Work.

C.

The Contractor shall not proceed with the performance of any such Work until such
changes are agreed upon. If the Contractor performs any Work knowing it to be
contrary to such laws, ordinances, rules and regulations, without such notice to the
ENGINEER/OWNER and such adjustments of changes as aforesaid, then the
Contractor shall bear all costs arising from or in connection with such Work.

D.

The Contractor shall pay for all federal, state and local taxes on all materials and
labor services furnished by him and all taxes arising out of the operations under this
Contract.

E.

The Contractor shall post jobsite notices on public works requirements, per
California Department of Industrial Relations requirements.

01135 PROTECTION OF WORK AND PROPERTY
A.

The Contractor shall continuously maintain adequate protection of all his Work
from damage and shall protect the OWNER’s property from injury or loss arising
in connection with this Contract. He shall make good any such damage, injury or
loss, except such as may be directly due to errors in the Contract Documents or
caused by agents or employees of the OWNER. He shall adequately protect
adjacent property, including as provided by law and the Contract Documents, and
shall make good any damage, injury or loss thereto arising in connection with this
Contract.

01140 ACCIDENT PREVENTION
A.

Precaution shall be exercised at all times for the protection of persons (including
employees) and property. The safety provisions of applicable laws, building and
construction codes shall be observed. Machinery and equipment shall be guarded
and all hazards eliminated in accordance with the safety provisions of the Manual
of Accident Prevention in Construction, published by the Associated General
Contractors of America, to the extent that such provisions are not in contravention
of applicable law.
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01145 INSPECTION OF WORK
A.

The ENGINEER, his representatives, FERC'S representative, and the OWNER’s
representatives shall, at all times, have access to the Work and the Contractor shall
provide proper facilities for such access and for inspection and sample collection.

B.

Re-examination of questioned Work may be ordered by the ENGINEER/OWNER,
and, if so ordered, the Work must be uncovered by the Contractor. If such Work be
found in accordance with the Contract Documents, the OWNER shall pay the cost
of reexamination and replacement. If such Work be found not in accordance with
the Contract Documents, the Contractor shall pay such costs, unless he shall show
that the defect in the Work was caused by some other Contractor for whose work
the Contractor herein is not responsible and, in that event, the Contractor herein
shall not be liable for such cost.

C.

All work shall be under the direct inspection of the ENGINEER for OWNER.

D.

Where the Project Drawings and Specifications do not state the amount and location
of inspection, material sampling, and material testing, the ENGINEER/OWNER
shall determine the amount and location of such Work in accordance with the latest
edition of the California Building Code. The ENGINEER/OWNER may make
additions or reductions to the amount of testing and inspections where he deems
appropriate. Also, other local, state and federal agencies including FERC'S
representative may request access for inspections, however, these request will be
presented through the ENGINEER/OWNER.

01150 CONTRACTOR’S SUPERINTENDENCE AND SUPERVISION
A.

Contractor shall keep on his Work, during its progress, a competent superintendent
and any necessary assistants, all satisfactory to the ENGINEER/OWNER. The
Superintendent shall not be changed except with the consent of the
ENGINEER/OWNER, unless the Superintendent proves to be unsatisfactory to the
Contractor and ceases to be in his employ, or unless the Superintendent proves to
be unsatisfactory to the OWNER. The Superintendent shall represent the
Contractor in his absences and all directions given to him shall be as binding as if
given to the Contractor. Other directions shall be so confirmed on written request
in each case.

B.

The Contractor shall give efficient and competent supervision to the Work. He shall
carefully study and compare all Project Drawings and Specifications, and other
instructions and shall at once report to the ENGINEER/OWNER any error,
inconsistency or omission which he may discover, but he shall not be held
responsible for their existence or discovery.
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C.

The Contractor shall be specifically responsible for the coordination of all Work
performed under this Contract and exploration Work directed by the OWNER or
ENGINEER. Coordination shall be interpreted to include general layout of the
structures, coordination of the layout and Work under various sections, scheduling
the sequence of operations ensuring safety and cooperation between the trades, and
the preparation of diagrams and drawings necessary to ensure proper and
expeditious completion of all Work.

D.

Each Subcontractor shall be responsible for the proper laying out of his own Work,
shall coordinate his layout and Work with the Work of the other sections, and shall
be responsible for any damage which may occur to the Work of any other
Subcontractor or Contractor because of errors or inaccuracy. Neither the
ENGINEER/OWNER, nor his representatives, will, in any case, assume the
responsibility for laying out the Work.

E.

Work performed as an Allowance shall be coordinated by the Contractor as all other
Work performed as part of the Contract.

01155 CHANGES IN THE WORK
A.

The OWNER, without invalidating the Contract, may order Extra Work or make
changes by altering, adding to, or deducting from the Work, the Contract Sum being
adjusted accordingly based on the unit prices submitted in the Bid, and also as per
Section 01022 Change Orders. All such Work shall be executed under the
conditions of the original Contract except that any claim for extension of time
caused thereby shall be adjusted only when the project Completion Date cannot be
achieved as contracted.

B.

In giving instructions, the ENGINEER/OWNER shall have authority to make
changes in the work quantities up to a total Contract price difference of twenty-five
percent (25%), not involving changes to unit prices, and not inconsistent with the
purposes of the Project. No Extra Work or change shall be made unless in pursuance
of a written order signed by the OWNER and countersigned by the ENGINEER for
lump sum items.

C.

The value of any such Extra Work or change shall be determined in one of the
following ways:
1.

By unit prices contained in the original bid.

2.

By an acceptable lump sum proposal.

3.

On a cost plus limited percentage basis (defined as cost of labor, materials
and equipment plus a specified percentage of these items, but not to exceed
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fifteen percent [15%] of the aggregate of the cost of such labor, materials
and equipment).
D.

The value of Allowances shall be determined based on the unit rates provided in
Section 00560 Allowance Pricing in the Bid, and shall be inclusive of labor,
insurance, overhead, and profit.

01156 CLAIMS FOR EXTRA COST
A.

All claims for extension, or extra costs of $375,000 or less, except those cost
changes resulting by changes in unit quantities, which are not resolved by change
order shall be resolved in accordance with California PCC §20104, and following,
a copy of which is provided in Attachment A, Section 01100 General Conditions.

01157 DEDUCTIONS FOR UNCORRECTED WORK
A.

If the ENGINEER and OWNER decline to correct Work injured or done not in
accordance with the Contract, an equitable deduction from the Contract price shall
be made therefore.

01158 DELAYS AND EXTENSION OF TIME
A.

If the Contractor be delayed at any time in the progress of the Work by neglect of
the OWNER or the ENGINEER, or of any employee of either, or by any separate
Contractor employed by the OWNER, or by changes ordered in the Work or by
strikes, lockouts, fire, unusual delay in transportation, unavoidable casualties or any
cause which the ENGINEER/OWNER shall decide justifies the delay, then the time
of completion shall be extended for such reasonable time as the
ENGINEER/OWNER may decide.

B.

No such extension shall be made for delay occurring more than seven (7) days
before claim therefore is made in writing to the ENGINEER/OWNER. In the case
of a continuing cause of delay, only one claim is necessary.

C.

If no schedule or agreement stating the dates upon which Drawings shall be
furnished is made, then no request for delay shall be allowed on account of failure
to furnish Drawings until one (1) week after demand for such Drawings and not
then unless such request be reasonable.

D.

If the Contractor foresees that actions by the OWNER will be cause for delay, the
Contractor shall notify the ENGINEER/OWNER immediately.
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01160 CORRECTIONS OF WORK BEFORE FINAL PAYMENT
A.

The Contractor shall promptly remove from the premises all materials condemned
by the ENGINEER/OWNER as failing to conform to the Contract, whether
incorporated in the Work or not, and the Contractor shall promptly replace and reexecute his own Work in accordance with the Contract and without expense to the
OWNER and shall bear the expense of making good Work of other Contractors
destroyed or damaged by such removal or replacement.

B.

If the Contractor does not remove such condemned Work and materials within a
reasonable time, fixed by written notice, the OWNER may remove them and may
store the material at the expense of the Contractor.

01161 CORRECTION OF WORK AFTER FINAL PAYMENT
A.

Neither the final certificate nor payment nor any provision in the Contract
Documents shall relieve the Contractor of responsibility for faulty materials or
workmanship, and, unless otherwise specified, he shall remedy any defects due
thereto and pay for any damage to their Work resulting therefrom that shall appear
within a period of one (1) year from the date of the acceptance by the OWNER.
The OWNER shall give notice of observed defects with reasonable promptness. All
questions arising under this article shall be decided by the ENGINEER/OWNER,
subject to the right of either party to obtain judicial review.

01162 OWNER’S RIGHT TO DO WORK
A.

If the Contractor should neglect to prosecute the Work properly or fail to perform
any provisions of the Contract, the OWNER, after five (5) days written notice to
the Contractor, may without prejudice to any other remedy he may have, make good
such deficiencies and may deduct the cost thereof from the payment then or
thereafter due the Contractor; provided, however, that the ENGINEER/OWNER
shall approve both such action and the amount charged the Contractor.

01170 PAYMENT
A.

Not later than the last day of each calendar month, the OWNER will cause partial
payment to be made to the Contractor as provided in Division 1 Section 01025
Measurement and Payment and Division 0 Section 00520 Contract on the basis of
a duly certified approved estimate of the Work completed as of the 25th day of the
preceding calendar month pursuant to this Contract. These estimates shall be
prepared by the Contractor and approved by the ENGINEER/OWNER.

01100 - 8
March 19, 2021

GENERAL CONDITIONS

TRI-DAM PROJECT
TULLOCH DAY USE SITE
CALAVERAS COUNTY, CALIFORNIA

B.

Waiver and Release submittals shall be provided from Contractor and
Subcontractors with Contractor pay requests as per Division 1 Section 01026
Waiver and Release Submittals.

C.

Certified payroll documentation shall be submitted with all Contractor pay requests
as per Section 00520.2.6.

01171 OWNER’S RIGHT TO WITHHOLD
APPLICATION THEREOF
A.

B.

CERTAIN

AMOUNTS

AND

MAKE

The OWNER may withhold from agreed payments to the Contractor such an
amount or amounts as may be necessary to cover:
1.

Payments that may be earned or due for just claims for labor or materials
furnished in and about the Work;

2.

Defective Work not remedied;

3.

Failure of a Contractor to make proper payments to his Subcontractors;

4.

Reasonable doubt that the Contract can be completed for the balance then
unpaid; and

5.

Evidence of damage to another Contractor or the OWNER.

In any of the above instances, the OWNER shall disburse and shall have the right
to act as agent for the Contractor in disbursing such funds as have been withheld
pursuant to this paragraph to the party or parties who are entitled to payment
therefrom. The OWNER will render a proper accounting of all such funds
disbursed.

01172 CONTRACTOR’S INSURANCE
A.

The Contractor shall not commence Work under this Contract until he has obtained
all insurance required under this section, and any additional insurance as stipulated
within the Contract Documents, and such insurance, and companies carrying such
insurance, have been approved by the OWNER; nor shall the Contractor allow any
Subcontractor to commence Work on his subcontract until all similar insurance
required to the Subcontractor has been so obtained and approved.
1.

Worker’s Compensation Insurance: The Contractor shall take out and
maintain during the life of this Contract, Workers’ Compensation insurance
for all of his employees employed at the site of the project and, in case any
work is sublet, the Contractor shall require the Subcontractor similarly to
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provide Workers’ Compensation insurance for all of the latter’s employees
unless such employees are covered by the protection afforded by the
Contractor. In case any class of employees engaged in hazardous Work
under this Contract at the site of the project is not protected under the
Workers’ Compensation statute, the Contractor shall provide Employer’s
Liability Insurance for the protection of his employees not otherwise
protected in an amount of at least $1,000,000.00.
2.

Comprehensive Liability and Property Damage Insurance: The Contractor
shall take out and maintain during the life of this Contract such
Comprehensive Liability and Property Damage insurance in which the
OWNER and Engineer shall be named as additional insured and which shall
protect him and any Subcontractor performing Work covered by this
Contract, from claims for damages for personal injury, including accidental
death, as well as claims for property damages, which may arise from
operations under this Contract, whether such operations be by himself or by
any Subcontractor or by anyone directly or indirectly employed by either of
them, and shall include a hold harmless agreement which will indemnify
the OWNER and the Engineer for loss or damage howsoever caused by the
Contractor in performing the Contract, and the amounts of such insurance
shall be as follows:
Bodily Injury, Property Damage and Personal Injury $1,000,000.00 each
occurrence, $2,000,000.00 aggregate.
This insurance shall be on an occurrence basis and shall protect the
Contractor against liability arising from: his operations, operations by
Subcontractors, elevators, products, completed operations and contractual
liability assumed under the indemnity provisions above insurance.

B.

3.

Insurance Covering Special Hazards: A rider or riders to the Public Liability
and Property Damage insurance policy or policies herein required shall be
furnished by the Contractor for special hazards, such as blasting, operation
of material hoist, etc.

4.

Automobile Insurance: The Contractor shall take out and maintain during
the life of his Contract, Automobile Public Liability insurance in amounts
not less than $1,000,000 per occurrence and Property Damage Liability
insurance in amount not less than $1,000,000, if any teams or motor vehicles
are engaged in operations within the terms of this Contract on the site of the
Work to be performed thereunder, covering the use of all such teams or
motor vehicles, unless such coverage is included in the insurance required
by sub-section 2 hereof.

The Contractor will submit, prior to the execution of the final Contract, Certificates
of Insurance, evidencing coverage, as set forth herein and which shall name the
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OWNER, which shall include the Oakdale Irrigation District, South San Joaquin
Irrigation District and Tri-Dam Project, its directors, officers, employees and
volunteers, and the ENGINEER and their employees as an additional insured under
all such policies. Any and all amounts of deductible shall be assumed by the
Contractor at his sole risk.
C.

Cancellation Clause – All policies must provide for thirty (30) days cancellation
notice in writing to the OWNER and the ENGINEER before cancellation becomes
effective.

D.

The OWNER may accept insurance covering a Contractor or Subcontractor in
character and amounts less than the standard requirements set forth herein where
such standard requirements appear excessive because of the character or extent of
the Work to be performed by such Contractor or Subcontractor; but such acceptance
as to any Contractor or Subcontractor shall not thereby relieve any other Contractor
or Subcontractor of meeting the full extent of the requirements herein.

01173 INDEMNIFICATION OF OWNER AND ENGINEER
A.

Contractor agrees to protect, indemnify, and hold the OWNER and ENGINEER
harmless from and against any and all liability, loss or expense (including attorney’s
fees) in connection with any claim, demand, action, or cause of action asserted
against OWNER or ENGINEER because of any injury to, or death of, any person
or persons, and/or loss of, or damage to, any property, however caused, which
results from or is alleged to result from, or occurs in connection with the
performance of this Contract, whether before or after completion, by Contractor,
its or his or her agents, employees, or subcontractors, except where such injury,
death, loss, or damage, is caused by the sole negligence of OWNER or ENGINEER.

B.

As a part of such indemnification, Contractor agrees, if requested by OWNER or
ENGINEER, to assume, without expense to OWNER or ENGINEER, the defense
of any such claim, demands, actions or causes of action.

01174 SURETY BONDS
A.

The Contractor shall furnish bonds covering the faithful performance of the
Contract and the payment of all obligations arising thereunder, each in the amount
of one hundred percent (100%) of the estimated or bid amount, whichever is
greater, as stated in the Contract and in such form as the OWNER may prescribe
and with such sureties as he may approve. The cost of the premium shall be paid
by the Contractor.
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01175 DAMAGES
A.

If either party to this Contract should suffer damage in any manner because of any
wrongful act or neglect of the other party or of anyone employed by him, then he
shall be reimbursed by the other party for such damage.

B.

The Work is extremely time-sensitive, and time is of the essence. It is critical that
the Work be Substantially Completed by June 26, 2021 (“Substantial Completion
Deadline”). Should the Contractor fail to complete the Work by the Substantial
Completion Deadline, a deduction of One Thousand Dollars ($1,000.00) per
work day up to July 10, and $2,000 per work day for every day after will be
made from amounts otherwise due the Contractor for each and every calendar day,
or fraction thereof, that the Work, or each stated portion, remains incomplete after
the Substantial Completion Date. Such deduction shall represent the liquidated
damages owed to OWNER by Contractor as a result of Contractor’s failure to
complete the Work within the agreed upon period.

C.

Claims under this clause shall be made in writing to the party liable within a
reasonable time after the first observance of such damage and not later than the time
of final payment, except as otherwise provided in the Contract Documents in the
case of faulty work or materials.

01176 TRANSFER OF CONTRACT
A.

The Contractor shall not transfer his Contract without the approval of the OWNER.
No transfer shall, under any circumstances relieve the Contractor of his liabilities
and obligations under his Contract. No transfer shall be made until after the Surety
has been given due notice of such transfer and has furnished written consent thereto.

01177 SUBCONTRACTORS AND SUPPLIERS
A.

The Contractor shall submit with the Bid a list of all Subcontractors and Suppliers
who will perform Work in excess of ten thousand dollars ($10,000), whichever is
greater, and the Contractor shall not employ any that the Engineer may within a
reasonable time object to as incompetent or unfit.

B.

The Contractor agrees that he is fully responsible to the OWNER for the acts and
omissions of his Subcontractors and of persons either directly or indirectly
employed by them, as well as for the acts and omissions of persons directly
employed by him.

C.

Nothing contained in the Contract Documents shall create any contractual relation
between any Subcontractor and the OWNER.
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D.

The Contractor shall not substitute Subcontractors and Suppliers without prior
notification to the Engineer, and in accordance with the Contract Documents.

01180 ENGINEER’S STATUS
A.

The ENGINEER/OWNER shall have general supervision and direction of the
Work. The Engineer is an agent of the OWNER only to the extent provided in the
Contract Documents and when in special instances he is authorized by the OWNER
so to act, and in such instances he shall, upon request, show the Contractor written
authority. He has authority to stop the Work whenever such stoppage maybe
necessary to insure the proper execution of the Contract.

B.

As the ENGINEER is in the first instance, the interpreter of the conditions of the
Contract and the judge of its performance he shall side neither with the OWNER
nor with the Contractor but shall use his powers under the Contract to enforce its
faithful performance by both.

01181 ENGINEER’S DECISIONS
A.

The ENGINEER shall, within a reasonable time, make decisions on all claims of
the OWNER or Contractor and on all other matters relating to the execution and
progress of the Work or the interpretation of the Contract Documents.

B.

The ENGINEER’S decisions, in matters relating to artistic effect, shall be final, if
within the terms of the Contract Documents.

01182 DISPUTES
A.

Any disputes, claims or questions arising under the Contract or any documents
thereof shall be resolved pursuant to California PCC §§20104 – 20104.6, a copy of
which is included in Attachment A, Section 01100, General Conditions.

01190 CALIFORNIA OCCUPATIONAL SAFETY AND HEALTH ACT
A.

The Contractor shall conduct his/her operations in accordance with the rules and
regulations of the California Division of Industrial Safety and the current
requirements of the California Division of Occupational Safety and Health
(DOSH), also referred to as Cal-OSHA, and Construction Safety Orders and
General Industry Safety Orders.

B.

The Contractor shall submit to Cal/OSHA when required and to the ENGINEER at
the pre-construction meeting written copies of a Site Specific Safety Work Plan
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(Safety Plan). The Contractor will not be permitted to commence any Work until
the ENGINEER has “reviewed” the Safety Plan (the ENGINEER is not obligated
to approve the Contractor’s Safety Plan). The Safety Plan shall include but not be
limited to work procedures, material and equipment to be used, hazard prevention,
method of rescue, prevention of injury, protection of personnel by use of protective
garments, and other health and safety standards. The Safety Plan shall also include,
at a minimum, a detailed description of safety measures for soil and rock excavation
and moving of large boulders for riprap. Describe all safety precautions to be
undertaken and identify any special protective gear and equipment to be utilized.
C.

The Contractor shall do whatever Work is necessary for safety and be solely and
completely responsible for conditions on the job site, including safety of all
personnel (including OWNER, ENGINEER’S employees, and FERC
representatives) and OWNER’S property during the Contract period. The
requirement shall apply continuously and not be limited to normal working hours.

D.

The Safety Plan includes operations in accordance to California Code of
Regulations, Title 8, Construction Safety Orders and General Industry Safety
Orders, and all applicable state safety statues in the performance of Work hereunder
so as not to cause loss or delay. To the extent allowed by law, the Contractor shall
indemnify and hold the OWNER, ENGINEER and their representatives harmless
from any liability, claim, demand, fire or loss whatsoever resulting from arising out
of or connected with Contractor’s failure or alleged failure to comply with such
statues, including, but not limited to attorney’s fees and expenses arising directly
or indirectly out, or by reason, of said compliance. Should the Contractor be found
to be in serious violation of any Cal/OSHA safety requirements and/or in imminent
danger, the Engineer is obligated to stop the Work immediately. No further Work
shall be permitted until the Contractor can demonstrate to the ENGINEER’S
satisfaction that Work can be completed in accordance with safety requirements.
The ENGINEER or OWNER shall not be held responsible for lost work costs and
time for a “stop work order” resulting from a proven Contractor’s safety violation.

E.

The Contractor shall submit at the preconstruction meeting, in addition to a Site
Specific Safety Plan, an Injury and Illness Prevention Program (IIPP) and a Hazard
Communication Program for the ENGINEER/OWNER to “review.” The IIPP shall
include but not be limited to Work procedures, materials and equipment to be used,
hazard preventions, fire prevention, method of rescue, prevention of injury,
protection of personnel by use of protective garments, and other health and safety
standards.

F.

Contractor’s employees and Subcontractors must be under the direct supervision of
a “Competent Person” at all times for the protection of personnel. “Competent
Person” is defined in California Code of Regulations, Title 8, Construction Safety
Orders, Article 2, Section 1504 – Definitions.

01100 - 14
March 19, 2021

GENERAL CONDITIONS

TRI-DAM PROJECT
TULLOCH DAY USE SITE
CALAVERAS COUNTY, CALIFORNIA

G.

Daily inspections of excavation and all work shall be made by a “Competent
Person” for the protection of construction personnel.

H.

The Contractor shall prevent public access to unauthorized personnel from entering
the job site during construction. The Contractor shall provide construction signs
stating that public access is strictly prohibited. The public access prevention
requirement shall apply continuously and shall not be limited to normal working
hours.

01191 DIFFERING SITE CONDITIONS/EXCAVATION REQUIREMENTS
A.

If the Contract involves excavations that extend below the ground surface, the
Contractor shall:
1.

B.

Promptly, and before the following conditions are disturbed, notify the
public entity, in writing, of any:
a.

Material that the Contractor believes may be hazardous waste, as
defined in Section 25117 of the California Health and Safety Code
that is required to be removed to a Class I, Class II or Class III
disposal site in accordance with provisions of existing law.

b.

Unknown physical conditions at the Site of unusual nature, different
materially from those ordinarily encountered and generally
recognized as inherent in work of the character provided for in the
Contract Documents.

The ENGINEER and/or OWNER shall promptly investigate the conditions, and if
it finds that the conditions do materially so differ, or do involve hazardous waste,
and cause a decrease or increase in the Contractor’s cost of, or the time required
for, performance of any part of the Work, shall issue a Change Order under the
procedures described herein. In the event that a dispute arises between the public
entity and the Contractor whether the conditions materially differ, or involve
hazardous waste, or cause a decrease or increase in the Contractor’s cost of, or time
required for, performance of any part of the Work, the Contractor shall not be
excused from any scheduled completion date provided for by the Contract but shall
proceed with the Work to be performed under the Contract. The Contractor shall
retain any and all rights provided herein that pertain to the resolution of disputes
and protests between the contracting parties.

01192 UTILITY RELOCATION
A.

The Contractor shall notify Underground Service Alert (USA) as required by law
prior to any excavation or utility relocation work. If the Contractor fails to notify
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USA, the responsibility of the OWNER and Engineer described in this Section shall
be nullified.
B.

OWNER shall assume the responsibility for the timely removal, relocation, or
protection of existing main or trunk line utility facilities that may be located on the
Site if either OWNER or ENGINEER fails to identify the utilities in the Project
Drawings and Specifications made a part of the Notice Inviting Bids, and OWNER
shall compensate Contractor for the costs of locating, repairing damage not due to
the failure of the Contractor to exercise reasonable care, and removing or relocating
such utility facilities not indicated in the Project Drawings and Specifications with
reasonable accuracy, and for equipment on the project necessarily idled during such
work. If the Contractor while performing the Contract discovers utility facilities not
identified by the public agency in the Project Drawings and Specifications, or USA
request, he shall immediately notify OWNER or ENGINEER in writing.

C.

Contractor shall not be assessed liquidated damages for delay in completion of the
Project when such delay was caused by the failure of the public agency or the
OWNER of the utility to provide for removal or relocation of such utility facilities.

D.

Nothing herein shall be deemed to require the OWNER to indicate the presence of
existing service laterals or appurtenances whenever the presence of such utilities
on the site of the construction project can be inferred from the presence of other
visible facilities, such as structures, meter and junction boxes, ditches on or adjacent
to the site of the construction.

01193 TIME OF COMPLETION
A.

To start Work to procure materials within two (2) weeks of issuance of the Noticeto-Proceed or as otherwise agreed by OWNER; to start Site Work no later than May
3, 2021; to achieve Substantial Completion of the Work no later than June 26, 2021,
and to achieve Final Completion of the Work by July 30, 2021.

01194 UNFAIR BUSINESS PRACTICES CLAIMS
A.

In entering into this Contract, Contractor offers and agrees to assign to the OWNER
all rights, title, and interest in and to all causes of action it may have under Section
4 of the Clayton Act (15 U.S.C. Sec 15) or under the Cartwright Act (Chapter 2
(commencing with Section 16700) of Part 2 of Division 7 of the Business and
Professions Code), arising from purchases of goods, services, or materials pursuant
to the public works contract or subcontract. This assignment is made and becomes
effective at the time the OWNER tender’s final payment to the Contractor, without
further acknowledgment by the parties.
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01195 OWNER’S RIGHT TO TERMINATE, AMEND, OR MODIFY CONTRACT
A.

Contractor shall not be responsible for the cost of repairing or restoring damage to
the Work, which damage is determined to have been proximately caused by an act
of God, in excess of five percent (5%) of the Contract amount, provided, that the
Work damaged is built in accordance with accepted and applicable building
standards, the latest edition of the California Building Code and the Project
Drawings and Specifications of the awarding authority. “Acts of God” shall include
only the following occurrences or conditions and effects: earthquakes in excess of
a magnitude of 3.5 on the Richter Scale, precipitation or wind storm events greater
than a 25-year event as determined by a local public agency or a national weather
agency or other event designated a Disaster Area by FEMA.

B.

OWNER may make changes in the Contract in the course of construction to bring
the completed improvements into compliance with environmental requirements or
standards established by state and federal statutes and regulations enacted after the
Contract has been awarded or entered into. Contractor shall be paid for the changes
in accordance with the provisions of the Contract governing payment for changes
in the Work or, if no provisions are set forth in the Contract, payment shall be as
agreed to by the parties.

C.

OWNER may, by mutual consent of the contracting parties, terminate, amend, or
modify the Contract. The compensation payable, if any, for amendments and
modifications shall be determined as the parties so agree. The compensation
payable, if any, in the event the contract is so terminated shall be determined as the
parties so agree or under applicable statutory provision providing for the
termination.

D.

OWNER may, at its discretion, terminate the Contract for environmental
considerations, whether or not such considerations were foreseen at the time the
parties entered into the Contract.

E.

If the Contractor should be adjudged bankrupt, or if he should make a general
assignment for the benefit of his creditors, or if a receiver should be appointed on
account of his insolvency, or if he should persistently or repeatedly refuse or should
fail, except in cases for which extension of time is provided, to supply enough
properly skilled workmen or proper materials, or if he should fail to make prompt
payment(s) to Subcontractors or for material or labor, or persistently disregard laws,
ordinances or the instructions of the ENGINEER, or otherwise be guilty of a
substantial violation of any provision of the Contract, then the OWNER, upon the
certification of the ENGINEER that sufficient cause exists to justify such action,
may without prejudice to any other right or remedy and after giving the Contractor
seven (7) days written notice, terminate the employment of the Contractor and take
possession of the premises and of all materials, tools and appliances thereon and
finish the Work by whatever method he may deem expedient. In such case the
Contractor shall not be entitled to receive any further payment until the Work is
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finished. If the unpaid balance of the Contract price shall exceed the expense of
finishing the Work including compensation for additional managerial and
administrative services, such excess shall be paid to the Contractor. If such expense
shall exceed such unpaid balance, the Contractor shall pay the difference to the
OWNER. The expense incurred by the OWNER as herein provided, and the
damage incurred through the Contractor’s default, shall be verified by the
ENGINEER.

01196 SCHEDULE AND OWNER’S RIGHT TO TERMINATE
A.

OWNER and Contractor agree that it is extremely important that OWNER, as a
provider of hydroelectric power organized under the laws of the State of California,
and serving numerous entities and citizens with power, have the Work completed
in time to flow water through its power plants. Therefore, in addition to any
damages as set forth in Section 01175 of these General Conditions, Contractor shall
adhere strictly to the Progress Schedule required to be submitted in accordance with
Section 00300, Paragraph 11 of the Instructions for Bidders, and any failure to do
so is agreed to be a material breach of this Contract, and OWNER shall be entitled
to the agreed upon liquidated damages, and may terminate this Contract without
liability to Contractor except for payments due and not then paid minus said
liquidated damages, and, further, such failure to strictly adhere to the Progress
Schedule is agreed to be a default under the Performance Bond and Payment Bond
required pursuant to this Contract, and shall entitle OWNER to require the Surety
specified in such bonds to pay for the Completion of the Works specified in the
Contract in accordance with the terms of said bonds.

- END OF SECTION 01100 -
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ATTACHMENT A
Public Contract Code 20104
20104.
(a)
(1) This article applies to all public works claims of three hundred seventy-five thousand
dollars ($375,000) or less which arise between a contractor and a local agency.
(2) This article shall not apply to any claims resulting from a contract between a contractor and a
public agency when the public agency has elected to resolve any disputes pursuant to Article 7.1
(commencing with Section 10240) of Chapter 1 of Part 2.
(b)
(1) “Public work” means “public works contract” as defined in Section 1101 but does not
include any work or improvement contracted for by the state or the Regents of the University of
California.
(2) “Claim” means a separate demand by the contractor for (A) a time extension, (B) payment of
money or damages arising from work done by, or on behalf of, the contractor pursuant to the
contract for a public work and payment of which is not otherwise expressly provided for or the
claimant is not otherwise entitled to, or (C) an amount the payment of which is disputed by the
local agency.
(c)
The provisions of this article or a summary thereof shall be set forth in the plans or
specifications for any work which may give rise to a claim under this article.
(d)

This article applies only to contracts entered into on or after January 1, 1991.

(Amended by Stats. 2010, Ch. 697, Sec. 47. (SB 189) Effective January 1, 2011. Operative July
1, 2012, by Sec. 105 of Ch. 697.)

20104.2.
For any claim subject to this article, the following requirements apply:
(a)
The claim shall be in writing and include the documents necessary to substantiate the
claim. Claims must be filed on or before the date of final payment. Nothing in this subdivision is
intended to extend the time limit or supersede notice requirements otherwise provided by
contract for the filing of claims.
(b)
(1) For claims of less than fifty thousand dollars ($50,000), the local agency shall respond
in writing to any written claim within 45 days of receipt of the claim, or may request, in writing,
within 30 days of receipt of the claim, any additional documentation supporting the claim or
relating to defenses to the claim the local agency may have against the claimant.
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(2)
If additional information is thereafter required, it shall be requested and provided
pursuant to this subdivision, upon mutual agreement of the local agency and the claimant.
(3)
The local agency’s written response to the claim, as further documented, shall be
submitted to the claimant within 15 days after receipt of the further documentation or within a
period of time no greater than that taken by the claimant in producing the additional information,
whichever is greater.
(c)
(1) For claims of over fifty thousand dollars ($50,000) and less than or equal to three
hundred seventy-five thousand dollars ($375,000), the local agency shall respond in writing to all
written claims within 60 days of receipt of the claim, or may request, in writing, within 30 days
of receipt of the claim, any additional documentation supporting the claim or relating to defenses
to the claim the local agency may have against the claimant.
(2)
If additional information is thereafter required, it shall be requested and provided
pursuant to this subdivision, upon mutual agreement of the local agency and the claimant.
(3)
The local agency’s written response to the claim, as further documented, shall be
submitted to the claimant within 30 days after receipt of the further documentation, or within a
period of time no greater than that taken by the claimant in producing the additional information
or requested documentation, whichever is greater.
(d)
If the claimant disputes the local agency’s written response, or the local agency fails to
respond within the time prescribed, the claimant may so notify the local agency, in writing, either
within 15 days of receipt of the local agency’s response or within 15 days of the local agency’s
failure to respond within the time prescribed, respectively, and demand an informal conference
to meet and confer for settlement of the issues in dispute. Upon a demand, the local agency shall
schedule a meet and confer conference within 30 days for settlement of the dispute.
(e)
Following the meet and confer conference, if the claim or any portion remains in dispute,
the claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and
Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government
Code. For purposes of those provisions, the running of the period of time within which a claim
must be filed shall be tolled from the time the claimant submits his or her written claim pursuant
to subdivision (a) until the time that claim is denied as a result of the meet and confer process,
including any period of time utilized by the meet and confer process.
(f)
This article does not apply to tort claims and nothing in this article is intended nor shall
be construed to change the time periods for filing tort claims or actions specified by Chapter 1
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of
Division 3.6 of Title 1 of the Government Code.
(Added by Stats. 1994, Ch. 726, Sec. 22. Effective September 22, 1994.)
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20104.4.
The following procedures are established for all civil actions filed to resolve claims subject to
this article:
(a)
Within 60 days, but no earlier than 30 days, following the filing or responsive pleadings,
the court shall submit the matter to nonbinding mediation unless waived by mutual stipulation of
both parties. The mediation process shall provide for the selection within 15 days by both parties
of a disinterested third person as mediator, shall be commenced within 30 days of the submittal,
and shall be concluded within 15 days from the commencement of the mediation unless a time
requirement is extended upon a good cause showing to the court or by stipulation of both parties.
If the parties fail to select a mediator within the 15-day period, any party may petition the court
to appoint the mediator.
(b)
(1) If the matter remains in dispute, the case shall be submitted to judicial arbitration
pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the Code of
Civil Procedure, notwithstanding Section 1141.11 of that code. The Civil Discovery Act (Title 4
(commencing with Section 2016.010) of Part 4 of the Code of Civil Procedure) shall apply to
any proceeding brought under this subdivision consistent with the rules pertaining to judicial
arbitration.
(2)
Notwithstanding any other provision of law, upon stipulation of the parties, arbitrators
appointed for purposes of this article shall be experienced in construction law, and, upon
stipulation of the parties, mediators and arbitrators shall be paid necessary and reasonable hourly
rates of pay not to exceed their customary rate, and such fees and expenses shall be paid equally
by the parties, except in the case of arbitration where the arbitrator, for good cause, determines a
different division. In no event shall these fees or expenses be paid by state or county funds.
(3)
In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of the
Code of Civil Procedure, any party who after receiving an arbitration award requests a trial de
novo but does not obtain a more favorable judgment shall, in addition to payment of costs and
fees under that chapter, pay the attorney’s fees of the other party arising out of the trial de novo.
(c)
The court may, upon request by any party, order any witnesses to participate in the
mediation or arbitration process.
(Amended by Stats. 2004, Ch. 182, Sec. 54. Effective January 1, 2005. Operative July 1, 2005,
by Sec. 64 of Ch. 182.)

20104.6.
(a)
No local agency shall fail to pay money as to any portion of a claim which is undisputed
except as otherwise provided in the contract.
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(b)
In any suit filed under Section 20104.4, the local agency shall pay interest at the legal rate
on any arbitration award or judgment. The interest shall begin to accrue on the date the suit is
filed in a court of law.
(Added by Stats. 1994, Ch. 726, Sec. 22. Effective September 22, 1994.)
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SECTION 01200
PROJECT MANAGEMENT, ADMINISTRATION AND FACILITIES OPERATION

PART 1 - GENERAL
1.01

1.02

SCOPE
A.

Work Specified – This Specification Section covers the Work necessary to manage
and administrate the Project. This Section also covers the costs to operate and
maintain the facilities and equipment not directly involved with the individual
Work activities or items, i.e., the Bid Items. Traditionally, the Contractors refer to
this work as the “Project Indirects.”

B.

Work Inclusions – The Work shall include all management and administrative labor
and indirect consumables, equipment, and facilities and incidentals to perform the
Work specified in this Section.

BACKGROUND AND SITE CONDITIONS
A.

1.03

1.04

The Project is anticipated to take approximately 2 months to substantially complete.
Access is restricted and activities must be coordinated. The cost for “Project
Indirects” will not be paid for as a separate line item, but should be incorporated
into the unit prices in a uniform manner.

DEFINITIONS
A.

Indirect Costs – Project management staff, administrative staff and salaries
burdens, and office and equipment operation costs, and indirect equipment, i.e.,
pick-up trucks and maintenance costs for Project Management, Administration and
Facilities Operation.

B.

Project Work Duration – Refer to Specification Section 01193.

C.

Planning and Progress Review (PPR) Meeting – A weekly meeting held between
the Contractor, the Engineer and the OWNER to discuss/review Drawings,
coordinate and agree on items of Work relating to the Project, such as design,
methods and means, schedules and progress, third party coordination, quality
control and testing, safety and contract administration.

SPECIFICATIONS, CODES, STANDARDS AND REPORTS
A.

General – Unless otherwise revised, altered, modified or stated in this General
Requirements Section or Related Work Specification Sections, the Contractor shall
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comply with the following Specifications, Codes, Standards and Reports, and their
latest published edition:

1.05

1.

American Society for Testing and Materials (ASTM).

2.

California Building Code (CBC), California Code of Regulations, Title 24,
Part 2, Volumes 1, 2 and 3, latest edition.

3.

State of California, Department of Transportation (Caltrans), Standard
Specifications, latest edition.

RELATED WORK SPECIFICATIONS SECTIONS
01320

Progress and Schedules

PART 2 - PRODUCTS
2.01

SUBMITTAL FORMAT AND INSTRUCTIONS
A.

Refer to Section 01330 Submittals.

PART 3 - EXECUTION
3.01

MATERIALS PROVIDED
A.

3.02

The Contractor shall provide site office(s) and staff as needed to perform this Work,
including the Resident Engineer/OWNER facility. Refer to Section 01500
Temporary Facilities.

PLANNING AND PROGRESS REVIEW (PPR) MEETINGS
A.

Senior supervisory staff members of the Contractor and its relevant Subcontractors
shall attend and be active participants to every weekly PPR meeting.

B.

Weekly PPR meetings shall be held at agreed time and day by team in the
Contractor’s Site Office facility (other meeting times and placement may be
arranged).

C.

In the a.m. the day prior to the weekly PPR meeting for the duration of the Work
the Contractor shall submit its agenda items, Look Ahead/Behind Schedule, and
other relevant documentation to the Resident Engineer to incorporate into the PPR
meeting.

D.

The Resident Engineer or assistant is responsible for publishing a weekly agenda,
conducting the meeting, and publishing the meeting minutes. The Contractor is
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responsible for providing agenda items and weekly schedules/progresses, bringing
relevant supervisory personnel, and Subcontractors/Suppliers to the meeting on
time, being active participants during the meeting, and reading and commenting on
the PPR’s meeting minutes.

PART 4 - MEASUREMENT AND PAYMENT
4.01

METHOD OF MEASUREMENT
A.

4.02

This item not applicable per Article 1.02.

BASIS OF PAYMENT
A.

This item not applicable per Article 1.02.

- END OF SECTION 01200 -
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SECTION 01250
QUALITY CONTROL AND ASSURANCE

PART 1 - GENERAL
1.01

1.02

SCOPE
A.

This Section includes the general requirements for quality control and assurance of
the Contract Work. The requirements specified in this Section are in addition to
quality control and assurance requirements specified elsewhere in these Contract
Documents.

B.

The Contractor shall establish a quality assurance and control program: (a) to
ensure sufficient supervision, examination; inspection and testing of specified items
of Work at appropriate intervals, including those of Subcontractors and suppliers;
and (b) to control conformance to the applicable Contract Documents with respect
to identified products, workmanship, construction, maintenance while idle, finish
and functional performance. At a minimum, Contractor’s quality control program
shall include checking, approval and coordination of submittal and oversight of
specified tests; and it shall specifically assign to the Contractor personnel the
obligation to notify the ENGINEER/OWNER to verify and inspect when items of
Work are completed that cannot be later located or inspected without uncovering
Work. Contractor shall accurately annotate data on the record documents.

BACKGROUND AND SITE CONDITIONS
A.

1.03

The Project has a number of tasks that shall be completed within a limited time
frame. Field technicians, provided by and paid by the OWNER, will use field
quality control methods to verify quality in the Work. Contract Documents will be
issued to the Contractor describing dimensions and workmanship for the
installation and manufacturer of the Work. High standards shall be set by the
Contractor, and all codes must be met or exceeded by the Contractor to ensure that
the Work is successfully completed.

DEFINITIONS
A.

Independent Materials Testing Laboratory – Materials testing laboratory which is
not owned and/or operated by the Contractor, employer, or one of Contractor’s
Subcontractors performing related Work. The laboratory shall be certified in
accordance with ASTM E329 (Standard Specification for Agencies Engaged in the
Testing and/or Inspection of Materials used in Construction). Test Work performed
in the field and at the laboratory by the Independent Laboratory personnel shall be
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paid by the Contractor unless approved otherwise in writing in advance of the
testing by the OWNER.
B.

ENGINEER’S/OWNER'S Materials Testing Laboratory – ENGINEER’S/OWNER'S
laboratory, which has been certified in accordance with ASTM E329 (Standard
Specification for Agencies Engaged in the Testing and/or Inspection of Materials used
in Construction). The ENGINEER’S Laboratory is considered “independent” and has
the following capabilities: shotcrete, concrete, grout, aggregates, soils and rock
testing.

C.

Quality Assurance – Program for systematic monitoring and evaluation of the
various aspects of a project, service, or facility to ensure that standards of quality
are being met.

D.

Quality Control – Maintenance of proper standards by regular inspection of the
product within a laboratory or controlled environment. Aggregate of activities (as
design analysis and inspection for defects) designed to ensure adequate quality,
especially, in the Work.

E.

Field Quality Control – Maintenance of proper standards by a certified inspector
away from a laboratory or controlled environment of the Work.

F.

Code – Comprehensive and systematically arranged body of rules, standards, and
conduct or procedures that dictate the way a product or the Work is manufactured,
inspected, installed and/or performed.

G.

Specifications – A statement of particulars, describing materials, dimensions, and
workmanship for the construction, installation and/or manufacture of the Work.

H.

Standards – Process or protocol for manufacture, installation, or construction of a
product or the Work, accepted as a basis for comparison.

I.

Reports – Detailed and formal account of findings.

J.

Specialty Subcontractor – Business firm contracted to perform part of another’s
entire contract that specializes in a certain task(s) or procedure(s).

K.

Major Supplier – As listed and defined in Division 0 Section 00540 and Division 1
Section 01100, Article 01177.

L.

Contractor Design Tests – Tests required by the Contract Documents for the
Contractor to perform to develop his design products, mixes, etc. to meet the
contract technical specifications. The tests are performed by an independent
materials testing laboratory.
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1.04

SPECIFICATIONS, CODES, STANDARDS AND REPORTS
A.

General – Unless otherwise revised, altered, modified or stated in this Specification
Section or Related Work Specification Sections, the Contractor shall comply to the
following Specifications, Codes, Standards and Reports, and their latest published
edition:
1.

American Society of Testing and Materials (ASTM).
a.

1.05

2.

California Building Code (CBC), California Code of Regulations, Title 24,
Part 2, Volumes 1, 2 and 3, latest edition.

3.

State of California, Department of Transportation (Caltrans), Standard
Specifications, latest edition.

4.

California Code Regulations, Title 8, Chapter 4, Division of Industrial
Safety (Cal OSHA), Subchapter 4 – Construction Safety Orders, and
Subchapter 7 – General Industry Safety Orders.

RELATED SPECIFICATION SECTIONS
01200
01330

1.06

E329 – Standard Specification for agencies engaged in testing
and/or inspection of materials used in construction.

Project Management, Administration and Facilities Operation
Submittals

QUALITY CONTROL AND ASSURANCE REQUIREMENTS
A.

The Contractor shall provide a dedicated Quality Assurance and Quality Control
designated person on site. This person may have other collateral duties on the
Project. This person must be knowledgeable with a background of administrative
and engineering capabilities. This person shall have direct access to the
Contractor’s president and/or a corporate officer with the Contractor’s company,
preferably to the Quality Assurance and Control Corporate Officer.

B.

The Contractor shall have its Quality Control and Assurance Work Plan readily
available on site.

C.

Quality Control and Assurance Work Plans shall be required of specialty
Subcontractor and major suppliers. Their plans shall flow smoothly and seamless
into the Contractors Work Plan.
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1.07

CONTRACTOR SUBMITTALS
A.

Pre-Construction.
1.

The Contractor shall submit the qualifications of its Quality Control and
Assurance designated person for this Work, for “review-and-acceptance”
by the ENGINEER/OWNER.

2.

Submit the name and direct contact information, i.e., email address, postal
mail address, voice telephone number and facsimile number, for
Contractor’s Corporate Quality Control and Assurance Office to the
ENGINEER/OWNER for “review-and-information.”

3.

Submit the Contractor’s Quality Control and Assurance Work Plan for
“review-and-acceptance” by the ENGINEER/OWNER.
a.

4.

B.

Submit to the ENGINEER/OWNER for review and possible comment all
instructions issued by the manufacturers for all products to be incorporated
into the permanent Work.

Construction.
1.

Submit non-conformance reports and abatements.
a.

2.

C.

Provide a listing of abated and outstanding non-conformances every
week prior to the Planning and Progress Review (PPR) meeting.

The Contractor shall submit as-built Project Drawings and Shop Drawings
prior to project completion for “review-and-edit” by the
ENGINEER/OWNER.

Acceptable for Final Payment
1.

1.08

Provide an acceptance method and means to track non-conformance
Work deficiencies to their abatement issued by the Contractor, the
ENGINEER/OWNER, and third parties.

The Contractor shall submit a final set of as-built Project and Shop
Drawings of all known changes, deviations, additional information and
locations, etc., for the ENGINEER’S/OWNER'S “review-and-acceptance.”

SPECIAL CONDITIONS AND REQUIREMENTS
A.

Critical Specialty Personnel, Subcontractors and Suppliers
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Tri-Dam Project seeks to use the existing onsite dock as the proposed
fishing dock, if practicable.
The pre-fabricated restroom shall have no wood components.
Contractor should be aware that the lead time for the pre-fabricated
bathroom is 100-120 days. The restroom shall be ordered immediately
following the award of contract.
Stacked boulders on proposal retaining walls shall be volcanic rock similar
in color, shape and size as the existing shoreline wall (or a similar
alternative approved by TDP).
The Contractor is responsible for reserving an area on the project site for
staging and laydown.
PART 2 - PRODUCTS
NOT USED
PART 3 - EXECUTION
3.01

GENERAL
A.

The Contractor and its Subcontractors and Suppliers shall provide and maintain
quality-control program(s), regulation methods, procedures and processes to ensure
compliance with standards of quality required by the Contract Documents. The
Contractor shall submit to the ENGINEER/OWNER description(s) of the quality
control program(s).

B.

Submittals are required for all items in each category, even those which the
Contractor intends to furnish or fabricate as shown on the Contract and/or Shop
Drawings to confirm compliance with the designs.

C.

The Contractor shall obtain field measurements required for the accurate
fabrication and installation of the Work included in this Contract. Exact
measurements are the Contractor’s responsibility.

D.

Unless otherwise indicated or specified in the Technical Specifications,
manufactured materials, products, installed or applied shall be in accordance with
the manufacturer’s instructions, directions and/or specifications. The installation or
application shall be in accordance with printed instructions furnished by the
manufacturer of the material considered for use under conditions similar to those at
the Project Site. The Contractor shall furnish instruction to the
ENGINEER/OWNER for his “review-and-acceptance” before Work is begun.
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3.02

E.

Any deviation from the Contract Documents and/or the Manufacturer’s printed
recommendations shall be explained and acknowledged as correct and appropriate
for the circumstances in writing by the particular manufacturer.

F.

The Contractor will be held responsible for installations contrary to the
manufacturer’s recommendations.

G.

Shop and Field Work shall be performed by mechanics, craftsmen, and workers
skilled and experienced in the fabrication and installation of the work involved.

H.

The Work for this Contract shall be performed in accordance with the best accepted
practices of the various trades involved and in accordance with these Contract
Documents and “reviewed and accepted” Shop Drawings.

I.

The Work shall be erected and installed plumb, level, square and true, or true to
indicated angle, and/or in proper alignment and relationship to the work of other
trades. Finished work shall be free from defects and damage.

J.

The ENGINEER/OWNER reserves the right to reject material and Work quality
that are not considered to be up to acceptable industry standards of the various
trades involved. Such inferior material or Work quality shall be repaired or
replaced, as directed, at no additional cost to the OWNER.

INSPECTIONS, TESTS AND FIELD QUALITY CONTROL
A.

The OWNER, Engineer, , and/or other designated inspection and testing agency
may perform inspections, tests and other services at its discretion.

B.

The ENGINEER/OWNER will report observations and results of tests indicating
compliance or non-compliance with Contract Documents to the Contractor, to the
OWNER and to the Agency and/or third party that owns and/or governs within the
Project Site.

C.

Contractor shall cooperate with ENGINEER/OWNER in furnishing samples of
materials, equipment, tools, storage and other assistance as requested.

D.

Testing and inspection of the Work required by the Contract Documents shall be
arranged by the ENGINEER/OWNER and paid for by the OWNER through an
Independent Materials Testing Laboratory or the ENGINEER’S/OWNER'S
Materials Testing Laboratory, unless specifically indicated otherwise on the
Contract Documents.

E.

Special inspections to be performed by the ENGINEER/OWNER as specified in
the Contract Documents, or, as required, to comply with a code or other agency
having jurisdiction shall be performed at the OWNER'S expense. Contractor shall
give the ENGINEER/OWNER, the ENGINEER’S/OWNER'S Materials Testing
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Laboratory and special inspectors a minimum of three (3) work days’ notice,
excluding weekends and holidays, of when and where such special inspections are
required, in order for the Engineer to arrange for the appropriate inspectors and
observers be present to perform the necessary inspections or tests.
F.

The ENGINEER/OWNER reserves the right to modify the scope of, or to reassign
any of the testing and inspection services specified in the various sections of the
Contract Documents to be performed by a testing agency or consultant retained by
the ENGINEER and/or OWNER in connection with the Work.

G.

If the public authorities having jurisdiction determine that portions of the Work
require additional testing, inspection or approval not included in Article A above,
the ENGINEER/OWNER will order the performance of such services by qualified
independent testing agencies or consultants as may reasonably be required. The
OWNER shall bear such costs, except as otherwise provided in Article H below.

H.

If such procedures for testing, inspection or approval reveal failure of the portion
of the Work to comply with requirements of the Contract Documents, Contractor
shall bear all costs made necessary by such failure including costs of repeated
procedures and compensation for the OWNER'S/ENGINEER’S testing and
inspection services and expenses.

I.

1.

If the ENGINEER’S/OWNER'S observation of any inspection or testing
undertaken pursuant to this Article 3.02 reveals a failure in any one of a
number of identical or similar items or elements incorporated in the Work
to comply: (i) with the requirements of the Contract Documents or (ii) with
laws, ordinances, rules, regulations, or orders of any public authority having
jurisdiction with respect to the performance of the Work, then the
ENGINEER/OWNER will have the authority to order inspection and
testing of all such items or elements of the Work, or of a representative
number of such items or elements of the Work, as it may consider necessary
or advisable.

2.

Contractor shall bear all costs thereof, including reimbursement to the
OWNER for the OWNER'S/ENGINEER’S additional testing and
inspection services if any are required, made necessary thereby. However,
neither the ENGINEER’S/OWNER'S authority to act under General
Requirements Section 01100, Article 01180, nor any decision made by the
ENGINEER in good faith either to exercise or not to exercise such
authority, shall give rise to any duty or responsibility of the ENGINEER
and/or OWNER to Contractor, any Subcontractor, or any of their agents or
employees, or any other person performing any of the Work.

Neither observation by the ENGINEER/OWNER nor inspections, tests, or
acceptance by the ENGINEER’S/OWNER'S inspectors or testing agencies and
consultants shall relieve Contractor from Contractor’s obligation to perform and
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provide quality control services to assure that the Work conforms to the
requirements of the Contract Documents.

3.03

3.04

J.

Unless otherwise required by the Contract Documents, required certificates of
testing, inspection or approval shall be secured by Contractor and furnished to the
ENGINEER/OWNER in accordance with the Contract Documents.

K.

If observation or testing is required outside of CALAVERAS County, the
Contractor shall bear the travel-related costs, including transportation, lodging,
meals, long-distance telephone calls and facsimile transmittals, and associated
expenses occurred by the Engineer.

L.

The Contractor shall provide promptly all facilities, labor, and material reasonably
needed for performing such safe and convenient inspection and testing as may be
required by the ENGINEER/OWNER. Tests or inspections conducted pursuant to
the Contract Documents will be made promptly to avoid unreasonable delay in the
Work.

M.

The OWNER reserves the right to charge to Contractor any additional cost of
inspection or test when the Work, material or workmanship is not ready for
inspection at the specified time.

UNCOVERING OF WORK
A.

No Work shall be covered until inspected by the ENGINEER/OWNER.

B.

If part of the Work is covered prior to the ENGINEER’S/OWNER'S inspection,
Contractor shall uncover it for the ENGINEER’S/OWNER'S observation and
subsequently replace it at no additional cost to the OWNER and without change in
the Contract Time(s).

C.

Should the ENGINEER and/or the OWNER wish to re-inspect a portion of the
Work that has been covered, Contractor shall uncover it on request. If the Work
conforms to the requirements of the Contract Documents, the OWNER will pay the
costs of uncovering and replacement. If the Work does not conform to the
requirements of the Contract Documents, Contractor shall pay said costs, including
related disruptions and delays.

CORRECTION OF NON-CONFORMING WORK
A.

Upon receipt of written notification from the ENGINEER/OWNER, NonConforming Work shall be removed from the Project Site and replaced promptly
by the Contractor with Work that conforms to the Contract Documents, regardless
of when the Non-Conformance is determined. Contractor shall pay all claims, costs,
losses, and damages, including the OWNER'S and/or ENGINEER’S expenses at
the labor rates included in the contracts between the OWNER and the OWNER'S
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and/or ENGINEER’S testing and inspection services, of removal and replacement
including but not limited to all costs of repair or replacement of Work of others.
B.

If Contractor fails to correct Non-Conforming Work or to proceed with corrections
within five (5) days of the date of written notification from the
ENGINEER/OWNER, the OWNER may correct the Non-Conforming Work in
accordance with General Requirements Section 01100, Article 01162, or may
remove it and store the salvageable materials or equipment at Contractor’s expense.
If Contractor does not pay the costs of such removal and storage within seven (7)
days after written notice, the OWNER may sell, auction, or discard such materials
and equipment. The OWNER will credit Contractor’s account for the excess
proceeds of such sale, if any. The OWNER will deduct from Contractor’s account
the costs of damages to the Work, rectifying the Non-Conforming Work, removing
and storing such salvageable materials and equipment, and discarding the materials
and equipment, if any. If the proceeds fail to cover said costs and damages, the
Contract Sum shall be reduced by the deficit. If the current Contract unpaid balance
and retention is insufficient to cover such amount, Contractor shall reimburse the
OWNER.

C.

Contractor shall repair or replace Non-Conforming Work or damage resulting from
such Non-Conforming Work promptly at no additional cost to the OWNER,
whether due to: (i) faulty materials or workmanship; or (ii) defective installation by
Contractor of materials or equipment manufactured by others; or (iii) disturbance
of, or damage to, OWNER or Third Party improvements by Contractor’s operations
contrary to the Contract Documents; or (iv) other failure to conform to the
requirements of the Contract Documents. Such repair or replacement shall
commence within five (5) days of the date of the ENGINEER’S written notification
of occurrence of such Non-Conforming Work and shall forthwith be diligently
prosecuted to completion during the following correction periods, or such longer
period of time as may be prescribed by laws and regulations or by the terms of any
applicable guarantees required elsewhere in the Contract Documents, as applicable:
1.

Any time during construction of the Work; or

2.

One (1) year following the date of the Notice of Final Completion for NonConforming Work or damage resulting therefrom in any part of the surface
Work or in surface improvements of the OWNER such as building
superstructures, pavements, curbs, walks, tracks, walls, stairways, poles,
mechanical and electrical equipment, materials, appurtenances and
accessories, or other surface structures; or

3.

Two (2) years following the date of the Notice of Final Completion for NonConforming Work or damage resulting therefrom in any part of subsurface
Work or in subsurface improvements of the OWNER not included in the
Work, such as building foundations, sewers, side sewers, culverts, other
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drainage structures, pipes, valves, conduits, conductors, or other subsurface
structures.
D.

This requirement to correct Non-Conforming Work shall continue until one (1) year
after the date of correction of repaired or replaced Items.

E.

This requirement to correct Non-Conforming Work and all similar requirements
applicable to equipment of Subcontractors or Suppliers used in or as a part of the
Work (whether on equipment of the nature above specified or otherwise) shall inure
to the benefit of the OWNER without necessity of separate transfer or assignment
thereof.

F.

The remedies provided for in this Article 3.04 shall not be restrictive but shall be
cumulative and shall be in addition to all other legal remedies the OWNER may
possess with respect to latent defects or frauds.

G.

If, in the judgment of the ENGINEER/OWNER, replacement of any defective or
Non-Conforming Work is undesirable or impractical, the Contract Bid shall be
reduced by such amount as the OWNER or its authorized representatives deem
equitable, or Contractor shall rebate moneys previously paid by the OWNER be
taken as the basis of claims for Extra-Work. The Contractor shall have no claim for
damages or extension of time due to any delay resulting from making required
revisions to Contract Documents and/or to Shop Drawings. The review of these
drawing(s) by the ENGINEER shall apply to general design only and shall in no
way relieve the Contractor of responsibility for errors or omissions contained
therein nor shall such review operate to waive or modify any provision or
requirement contained in these Contract Specifications or on the Project Drawings.
The ENGINEER’S/OWNER'S notation shall be included in the “As-Built”
Contract and/or Shop Drawings.

PART 4 - MEASUREMENT AND PAYMENT
4.01

METHOD OF MEASUREMENT
A.

4.02

Aspects in this Section 01250 Quality and Control Assurance shall not be measured
for payment.

BASIS OF PAYMENT
A.

The work required in this Section shall be considered incidental to Section 01200
Project Management, Administration and Facilities Operation and other Technical
Specification noted on the Drawings.

B.

The Contractor shall not receive compensation for this type of Work under
“Allowance” Work.
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- END OF SECTION 01250 -
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SECTION 01320
PROGRESS AND SCHEDULES
PART 1 - GENERAL
1.01

SCOPE
A.

1.02

This Specification Section describes the requirements and procedures for preparing,
revising and reviewing the Contractor’s construction schedules used for planning,
managing and following construction activities. The schedules provide a basis for
determining the progress status of the project relative to the completion time,
specific dates and for determining the acceptability of the Contractor’s progress
payment estimates.

BACKGROUND AND SITE CONDITIONS
The project site is undeveloped with the exception of several shade trees, terrace
levels and rock erosion protection wall along the shoreline. It is situated on the
along the shoreline of Tulloch Reservoir near the Calaveras County/Tuolumne
County line. The site has direct access from O'Byrnes Ferry Road which is a
Calaveras County road.
The lake level fluctuates daily and seasonally, due to power generation daily and
for flood protection in the winter. As of March, 2021, the level has been rising as
it does annually, to reach full pool volume by mid-May. The Contractor should be
aware that the lake level will fluctuate between elevation 506.5 and 509.5 during
construction. The elevation of the wall at the shoreline varies in height but the highwater elevation can rise to within approximately 1.5 feet below the top of the wall.
The Contractor should note that there are no utilities on site. Any temporary
utilities are his responsibility.
The construction hours are limited to the hours noted on the Grading Permit.
The Contractor to make special note of the excavation requirements behind the
existing sea wall.
The upper retaining walls shall match the lower rock retaining wall along the
shoreline with similar rock material and color.
The pre-fabricated bathroom to contain no wood components.

1.03

DEFINITIONS
A.

Critical Path Method (CPM) – A CPM schedule is a planning technique based on
network flow theory and is specifically used for well-defined projects. It is based
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on a fixed schedule determined for each activity and based on realistic time
estimates, which are the result of experience. A CPM flow network shall then be
derived from the actual performance of the task or activity.
B.

Program Evaluation and Review Technique (PERT) – A PERT schedule is a
planning technique based on network flow theory. PERT is specifically used for
massive programs with hard-to-define objectives and overlapping responsibility
divided among many organizations. PERT projects also could involve wide
geographic dispersal and a large degree of time and cost uncertainty. A PERT
schedule is established based on the probability of finishing the work within a
certain period of time. The PERT flow network shall then be derived from the
occurrences of events.

C.

Float – is the total amount of delay that the activity may experience and still not
become critical.

D.

Contract Float – If the schedule anticipates early completion of all or any part of
the Work, Contract Float is the number of calendar days between Contractor’s
anticipated date for early completion of all or any such part of the Work and the
corresponding specified Contract Time.

E.

Total Float – Number of calendar days by which the Work or any part of the Work
may be delayed without necessarily extending a pertinent Contract Time. Total
Float is by definition at least equal to Contract Float.

F.

Business Day – Any day except Saturdays, Sundays and Holidays observed by the
OWNER and/or the Engineer.

G.

Calendar Day (CalDay) – Every day shown on the calendar, including Saturdays,
Sundays and Holidays.

H.

Day – Same as Work Day.

I.

Critical Path – The sequence of work activities and events in series taking the
longest time to complete. Each work activity must be complete before the next
activity can start. The critical path has no float.

J.

Holidays – The recognized Holiday and their periods for this Project are as follows:
Holiday
Memorial Day
Independence Day

Period
MAY 31, 2021
JULY 4, 2021

Days
SAT through MON
SAT through MON

The ENGINEER/OWNER takes Holiday periods as Holidays or leave (vacation)
as listed in this Article. The Contractor may work those exception days, except
Sundays, without backchargeable inspection. If the Contractor wishes to perform
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“production-type” Work on ENGINEER/OWNER non-working days (including all
Sundays), the Contractor shall be backcharged according to the attached schedules
for additional services and inspections (Attachment A following the end of this
Section).

1.04

K.

Baseline Schedule – A computer generated schedule using common scheduling
software, e.g., Primavera, with Microsoft® Windows ™ operating software, or a
manually produced schedule, based on CPM and showing Critical Path.

L.

Updated Schedule – A schedule and progress up to date, using the same method as
the Baseline Schedule. With a short Project Schedule, it is anticipated one baseline
schedule will be issued and review weekly in the PRR meetings. The Contractor
will submit a final schedule once the project has been completed it there were
events that impacted the schedule.

M.

Look Ahead/Behind Schedule – A bar chart schedule manual or computer
generated showing past Work performed for one (1) week back and showing future
Work activities which are to be continued or started for next two (2) weeks ahead.
The schedule is submitted every week until the Project is complete. This schedule
will be discussed weekly in the PRR meetings.

N.

Work Day – Normal working hours shall be between the hours of 7:00 a.m. and
5:00 p.m., Monday through Saturday, excluding Holidays. Saturday work shall not
be required but is available at Contractor’s option at no additional expense to the
Owner. Any days anticipated to require extended work hours or Sunday/Holiday
work shall be clearly shown on the Baseline and Updated Schedules, and shall, at
a minimum, be submitted to the ENGINEER/OWNER for “review-andacceptance” at least one (1) week in advance. If unanticipated extended work hours
are required, the ENGINEER/OWNER shall be notified immediately. No work
shall be allowed during hours of darkness without proper lighting.

O.

Substantial Completion – Substantial Completion for the Project occurs on a date
when all the Contract Work at the Tulloch Day Use Site has been completed and
the OWNER can legally open the recreation site to the public. All construction
equipment, tools, materials and debris have been removed.

P.

Final Completion – Final Completion occurs on a date when the Contractor has
finished removing all the sedimentation control protection from the site and Work
areas satisfactory to the ENGINEER and the OWNER, and; has completely
demobilized from the Project Site(s), completed all the contractual documentation,
and has signed the final Change Order to the Contract.

RELATED SPECIFICATION SECTIONS
01200

Project Management, Administration and Facilities Operation
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1.05

CONTRACTOR SUBMITTALS
A.

B.

Pre-Construction
1.

Within two (2) weeks of Contract Award the Contractor shall submit an
updated Baseline Schedule and initial weekly schedule including materials
procurement and delivery for “review” by the ENGINEER and the
OWNER.

2.

Within one (1) week of receipt, the ENGINEER/OWNER shall return the
Contractor’s Baseline and Weekly Schedule with a request for corrections
and/or adjustments.

Construction
1.

The Contractor shall submit a Look Ahead/Behind Schedule to the
ENGINEER/OWNER on a weekly basis.

PART 2 - PRODUCTS
2.01

PROGRESS/SCHEDULE COMPUTER PROGRAM
A.

The Contractor shall use provide copies of the baseline schedule in PDF format and
one copy in a format that can be reviewed and adjusted weekly.

PART 3 - EXECUTION
3.01

SCHEDULES
A.

Baseline Schedule
1.

The Contractor shall prepare a Baseline Schedule. The schedule shall depict
all significant construction activities including mobilization, materials
procurement and delivery, critical submittals, key construction milestones,
demobilization and cleanup. The schedule shall include all items of Work,
as a minimum, listed on the Contract Bid Schedule descriptions and, if
submitted and “review-and-accepted”, on the Contractor’s Schedule of
Values.

2.

Substantial Completion Date is June 26, 2021. This milestone and date shall
be shown on the Baseline Schedule and Weekly Look Ahead/Look Behind
Schedules. The dependencies between activities shall be indicated so that it
may be established what effect the progress of any one activity has on the
schedule. Changes to the anticipated Substantial Completion date shall be
noted and explained.
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3.

The Baseline Schedule shall be presented to all attendees at the
Pre-Construction Meeting.

4.

The Baseline Schedule shall be represented in Work Days for activity
durations and in Calendar Days along the X axis depiction.

5.

Key events and milestones shall be shown on the Baseline Schedule. The
following, as a minimum, shall be shown as key events and milestones:

Description
Contract Award
Notice-to-Proceed
Pre-Construction Meeting
Construction Work Start
Substantial Completion
Final Completion
B.

Updated Schedules
1.

C.

Date
4/16/2021
4/23/2021
Prior to 5/7/2021
5/7/2021
6/26/2021
7/30/2021

Due to the duration of the Project, there will be one updated Baseline
Schedule due on 6/1/2021. Each week the Baseline Schedule will be
reviewed. The Look Ahead/Behind Schedules will also be used as Updates.

Look Ahead/Behind Schedule
1.

The Contractor shall prepare a simple bar graph manually, computer
assisted or computer-generated schedule each week.

2.

The Look Ahead/Behind Schedule shall show planned, scheduled activities
projected at least two (2) weeks ahead and show progress of activities,
completed and started but not furnished, at least one (1) week behind. The
division separating ahead and behind Work activities shall be at the end of
Production Work one (1) day prior to the Progress and Planning Review
(PPR) meeting day for that week.

3.

The Contractor shall submit the Look Ahead/Behind Schedule each week
and at least twenty-four (24) hours before the PPR meetings.

PART 4 - MEASUREMENT AND PAYMENT
4.01

METHOD OF MEASUREMENT
A.

Schedules shall not be measured for payment.
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4.02

BASIS OF PAYMENT
A.

The time-and-materials to produce project schedules shall be considered incidental
to Section 01200 Project Management, Administration and Facilities Operation.

- END OF SECTION 01320 -
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ATTACHMENT A
Engineer’s Schedule of Fees

847 N. Cluff Avenue, Suite A-2 • Lodi, California 95240
P.O. Box 2180 • Lodi, California 95241
(209) 334-6613 • Fax (209) 334-0723
FEE SCHEDULE 2021
$/Hr
PRINCIPAL ENGINEER

$ 210.00

STRUCTURAL ENGINEER

210.00

SR. ENGINEER

184.00

RESIDENT ENGINEER

184.00

ASSOCIATE ENGINEER

160.00

JR. ENGINEER

132.00

ENGINEERING AID

104.00

COMPUTER TECHNICIAN

122.00

LICENSED SURVEYOR

184.00

ASSISTANT RESIDENT ENGINEER

148.00

ONE MAN SURVEY CREW WITH GPS

190.00

TWO-MAN SURVEY CREW

200.00

TWO-MAN SURVEY CREW WITH GPS

242.00

TWO-MAN SURVEY CREW PREVAILING WAGE

274.00

THREE-MAN SURVEY CREW

258.00

CONSTRUCTION MANAGER

184.00

CONSTRUCTION INSPECTOR

138.00

CONSTRUCTION INSPECTOR PREVAILING WAGE

164.00

CONSTRUCTION INSPECTOR PREVAILING WAGE OVERTIME (11/2)

216.00

CONSTRUCTION INSPECTOR PREVAILING WAGE OVER TIME (2)

266.00

SCHEDULER

132.00

ADMINISTRATIVE ASSISTANT

80.00

COURT APPEARANCE (1 day minimum)

3,200.00/DAY

REPRODUCTION OF DRAWINGS
AND REPORTS AND OTHER
SPECIAL EXPENSES

Cost plus 10%
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SECTION 01330
SUBMITTALS

PART 1 - GENERAL
1.01

1.02

SCOPE
A.

Due to the short duration of this project, every effort will be used to expedite the
Submittal review process.

B.

The Work specified in this Section summarizes requirements and procedures for
submitting documents for “review-and-acceptance” by the ENGINEER.

RELATED WORK SPECIFICATIONS
01200
01320

1.03

SPECIFICATIONS, CODES, STANDARDS AND REPORTS
A.

1.04

Project Management, Administration and Facilities Operation
Progress and Schedules

General – Unless otherwise revised, altered, modified or stated in this Specification
Section or Related Work Specification Sections, the Contractor shall comply with
the following Specifications, Codes, Standards and Reports, and their latest
published edition:
1.

American Society for Testing and Materials (ASTM)

2.

California Building Code (CBC), California Code of Regulations, Title 24,
Part 2, Volumes 1, 2 and 3, latest edition

3.

State of California, Department of Transportation (Caltrans), Standard
Specifications, latest edition

DEFINITIONS
A.

Shop Drawings – Fabrication or layout drawings required for permanent
incorporation in the Work and to be placed and/or in the as-built Project Drawings.

B.

Working Sketches – The Contractor’s plan Drawings for temporary equipment or
structures such as shoring, decking, temporary bulkheads, support of excavation,
support of utilities, ground water control, and forming and false work; and for such
other work as may be required for construction, but do not become an integral part
of permanent Work. Working Sketches may require a Professional Engineer to sign
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and seal associated calculations and the sketch(es), as required by the Specifications
as shown on the Drawings of the Contract Documents for temporary work which
will not become a part of permanent structures included in this Contract.
C.

Work Plans – A narrative with or without Working Sketches that discusses the
Contractor’s procedures, methods and means, and products to execute and complete
the Work.

D.

Samples – Samples of materials or equipment submitted to ENGINEER and/or
OWNER for “review-and-acceptance,” prior to incorporating the item in the Work
as required by individual Specification Section or as Specified on the Drawings.

E.

Certification – As identified in each section, certificates or certified test results
submitted which demonstrates proof of compliance with Specifications for
products, materials, equipment, systems, and qualifications of personnel,
manufacturers, fabricators and installers.

F.

Calculations – Where required by the Specifications or the Contract Documents,
calculations signed and sealed by a specific branch Professional ENGINEER
registered in the State of California.

G.

Test Procedures and Reports – Test procedures for “review-and-acceptance” by the
Engineer before commencement of testing. Test reports shall be in a format for
“review-and-record only” by the ENGINEER.

H.

Documentation – Documents required to be submitted by the Specifications,
including miscellaneous items such as delivery tickets, batch tickets and bills of
materials for “record only.”

I.

Product Data – Manufacturer’s literature, catalog cuts, and Material Safety Data
Sheets submitted for “review-and-acceptance” by the Engineer.

J.

Operations and Maintenance Manuals – Operations and maintenance manuals for
equipment and systems, as required by the Specifications for the ENGINEER to
“review-and-deposition” and for the OWNER to keep.

K.

Construction Schedules – Refer to Specification Section 01320 Progress and
Schedules.

L.

Substitution – Approved substitution is an item of the Work which include means
and methods of construction, products, supplies, materials, and equipment which
are specified in the Contract Documents. The Contractor has requested a change in
writing. The ENGINEER has “reviewed-and-accepted” the item substitution in
writing.
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1.05

M.

Changes – Changes proposed by the Contractor to items listed in the Contract
Documents and/or in the Contractor’s submittal(s) after “review-and-acceptance”
will not be permitted unless those changes have been “submitted, reviewed-andaccepted” in writing by the ENGINEER.

N.

Equals – When the Contract Documents state, “or equal,” the Contractor may
submit a product which is equal to the product(s) specified for “review-andacceptance” by the ENGINEER.

QUALITY CONTROL AND ASSURANCE REQUIREMENTS
A.

Prepare Shop Drawings, Working Sketches and record documents to acceptable
industry standard of quality.

PART 2 - PRODUCTS
2.01

MASTER LIST OF SUBMITTALS
A.

2.02

Identify submittals required and determine the date on which each submittal is
required in conformance with “reviewed-and-accepted” schedules. Within ten (10)
days after the effective date of Notice-to-Proceed, furnish a master list of submittals
required by the Contract Documents, with corresponding submittal dates which
match the dates listed in the detailed Contract Schedule to be “reviewed-andaccepted” by the ENGINEER. Allow no less than ten (10)-day cycles for review of
each submittal by the ENGINEER. Note: the individual specification sections may
indicate longer lead time for the “review-and-acceptance” by the ENGINEER
before Work may begin. The Contractor shall not start Work on items until required
submittals are “reviewed-and-accepted” by the ENGINEER unless otherwise
“accepted” by the ENGINEER. The Contractor’s key and critical submittals for
composition and “review-and-accept” shall be placed on the Contractor’s Baseline
Schedule.

SUBMITTAL FORMAT AND INSTRUCTIONS
A.

Shop Drawings and Working Sketches to show the following information:
1.

Title block.

2.

Drawing title, date and revision dates, scale and consecutive drawing
numbers.

3.

Contract title and number.
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B.

Submittals to show the following information when applicable:
1.

Cover sheet with a title and with a block space for the Contractor’s
Certification Stamp and the ENGINEER’S Submittal Action.

2.

Names of Contractor, Subcontractors, Suppliers, Manufacturers and, when
applicable, the seal and signature of an engineer, currently registered in the
State of California, for the discipline involved.

3.

Identification of product by either description, model number, style number,
serial number or lot number, and finish numbers.

4.

Subject identification by Contract Drawing.

5.

Field dimensions, clearly identified as such.

6.

Applicable standards, such as ASTM or Federal Specification numbers.

7.

Identification of deviations from the Contract Documents.

8.

On cover page, Contractor’s stamp, signed and dated, certifying:
a.

Review of submittals for compliance with the Contract Documents.

b.

Verification of field measurements.

c.

Verification of Subcontractor’s work for accuracy.

d.

Statement that submittal does not or does deviate from Contract
Documents.

C.

Action Block – Include a blank space, five (5) inches by five (5) inches, in the lower
right corner, just above the title block, in which the ENGINEER will indicate action
taken. (Submittals and Drawings without this space may be returned, without
review for compliance.)

D.

Make submittals sufficiently in advance so “review-and-acceptance” may be made
by the ENGINEER at least ten (10) days before commencement (includes
subsequent submittals) of Work and Related Work.

E.

Allow five (5) days of each resubmittal for “review-and-acceptance” by the
ENGINEER.

F.

Ship submittals prepaid, email or hand carry to the ENGINEER.
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G.

2.03

1.

Contractor’s name, address, telephone number for home office or field
office.

2.

Transmittal date sent by Contractor and “blank” for date received by the
ENGINEER.

3.

Submittal number based on the Drawing and Note number.

4.

Contract title and number.

5.

Supplier’s, Manufacturer’s and/or Subcontractor’s name, address and
telephone number.

6.

Subject identification.

7.

Copy of Subcontractor’s or Supplier’s transmittal to Contractor.

H.

Provide sufficient data with subsequent submittals initiated by the Contractor for
consideration of corrective procedures for review. Make subsequent submittals in
the same manner as initial submittals.

I.

Incomplete or partial submittals will be returned to the Contractor without review.

J.

Illegible facsimile copies of any portion of a submittal will not be accepted.

ELECTRONIC MAIL FORMAT
A.

2.04

Accompany submittals and Drawings with a Contractor Transmittal Form
containing the following information:

The use of email is encouraged to speed turn-around of submittals and to clarify
and answer questions posed by the ENGINEER AND the Contractor. Copies of
emails shall be attached to accepted and/or returned submittals.

QUANTITIES
A.

One electronic submittal in PDF format of all shop drawings or material submittals
and schedules required for the Work of the various trades, and the ENGINEER
shall pass upon them with reasonable promptness, making desired corrections.

B.

One electronic submittal in PDF format of manufacturers’ standard schematic
Working Sketch(es) and/or Shop Drawing(s).

C.

One electronic submittal in PDF format of manufacturers’ calculations, and one
electronic submittal in PDF format of manufacturer’s standard data.
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D.

One electronic submittal in PDF format of manufacturers’ printed installation,
erection, application and placing instructions.

E.

One sample of each manufactured item specified on the various Drawings, unless
otherwise specified.

F.

One electronic submittal in PDF format of inspection reports and test reports.

G.

One electronic submittal in PDF format of engineer’s calculations, with seal and
signature of the Professional Engineer currently registered in the State of California
for the discipline involved.

H.

One electronic submittal in PDF format of operations and maintenance manuals.

I.

One (1) Contractor’s Transmittal Form.

PART 3 - EXECUTION
3.01

CONTRACTOR’S REVIEW
A.

3.02

Review submittals, stamp and sign as reviewed-and-approved, before submission
to the ENGINEER. Failure to comply with this requirement may result in
immediate return of the submittal without review.

ENGINEER’S AND OWNER’S REVIEW
A.

Submittals will be reviewed for conformance to requirements of the Contract
Documents. Review of a separate item will not constitute review of an assembly in
which the item functions. Review will not relieve Contractor from his responsibility
for accuracy of submittals, conformity of submittals to requirements indicated,
compatibility of described product with contiguous products and the rest of the
system, or for prosecution and completion of the Contract in accordance with the
Contract Documents.

B.

The ENGINEER will review submittals for general conformance with the Contract
Documents and mark, sign and date the “review-and-disposition” stamp.

C.

Action block-stamp marks or email communication have the following meanings:
1.

The mark “A” > REVIEWED-and-ACCEPTED is an acceptance, and
means every illustration and description appears to conform to the
respective requirements of the Contract Documents; fabrication, assembly,
manufacture, installation, application and erection of the illustrated and
described product may proceed. Another submittal does not need to be
resubmitted.
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2.

The mark “B” > REVIEWED-and-ACCEPTED AS NOTED – NO
RESUBMITTAL REQUIRED is an acceptance, and means every
illustration and description appears to conform to the respective
requirements of the Contract Documents upon incorporation of the
reviewer’s corrections:
a.

If the Contractor accepts the corrections then fabrication, assembly,
manufacture, installation, application and erection of the illustrated
and described product may proceed. Submittals so marked need not
be resubmitted. Show the reviewer’s corrections on the As-Built
Shop Drawings or Working Sketches.

b.

If the Contractor challenges the validity of the reviewer’s exception,
no Work on this issue will be allowed until there is a written
resolution to the challenge. Upon resolution, a resubmittal may be
required. Show the reviewer’s corrections on As-Built Shop
Drawings or Working Sketches.

3.

The mark “C” > REVIEWED-AND-PARTIALLY ACCEPTED –
REVIEWER’S REMARKS NOTED – RESUBMITTAL REQUIRED is a
partial acceptance. The Contractor must revise those portions of the
submittal, which the reviewer deemed incorrect – that does not conform to
the respective requirements of the Contract Documents.

4.

The mark “D” > PARTIALLY REVIEWED – ADDITIONAL
INFORMATION REQUIRED AS NOTED – SUBMIT INFORMATION
states that submittal is not acceptable at this stage.

5.

The mark “E” > RECORD ONLY means the submittal was reviewed, but
not for acceptance, and was received for information only.

6.

The mark “F” > REVIEWED-and-REJECTED is a rejection, and means the
submittal is deficient to the degree the reviewer cannot correct the submittal
with a reasonable degree of effort, has not made a thorough review of the
submittal, and the submittal is to be deleted. An entirely new submittal is
warranted.

D.

One (1) marked up PDF electronic copy of Shop Drawings and Working Sketches,
one (1) PDF electronic copy of product data, and one (1) sample will be returned
to the Contractor.

E.

The ENGINEER shall review-and-return initial submittals with an “action” within
ten (10) days after submittals have been received. Resubmittals will be returned
within five (5) days.
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3.03

CONTRACTOR’S RESPONSIBILITIES
A.

Coordinate each submittal with requirements of the Work – Place particular
emphasis upon ensuring each submittal of one trade is compatible with other
submittals of that trade and submittals of other trades.

B.

Format submittals as outlined in Article 2.02 of this Specification Section, or other
format accepted by the ENGINEER.

C.

“Review-and-Acceptance” by the ENGINEER of submitted drawings and
submittals, and associated calculations does not relieve the Contractor from
responsibility for errors or omissions in their drawings, sketches and submittals,
and their associated calculations, or from deviations from the Contract Documents,
unless such deviations were specifically called to the attention of the ENGINEER,
in the writing, submitted with the drawings, sketches and submittals. The
Contractor is responsible for correctness, accuracy and completeness of their
drawings, sketches and submittals, for shop fits and field connections, dimensions
and quantities and for results obtained by use of such drawings and submittals.

D.

Distribution of Submittals After Review – Distribute prints of “reviewed-andaccepted” submittals, bearing the ENGINEER’S block stamp and signature, to
concerned subcontractors, suppliers and fabricators, and to concerned members of
Contractor’s workforce.

E.

Contractor’s liability to the Engineer and/or OWNER, in case of deviations in the
submittals from requirements of the Contract Documents, is not relieved by the
Engineer’s “review-and-acceptance” of submittals containing deviations, unless the
Engineer and OWNER expressly approves deviations by issuing a Change Notice
and/or Order.

F.

The Contractor shall not start Work for which submittals are required, until
submittals bearing the block stamp of the ENGINEER, and signatures indicating
“review-and-complete or partial acceptance,” have been received.

G.

Before making submittals, ensure products are available in quantities required by
the Contract.

H.

Verify field measurements, catalog numbers and similar data.

I.

Resubmittals – Make any corrections required by the ENGINEER and resubmit for
“review-and-acceptance.” Direct specific attention in writing, on resubmitted
Working Sketch or Shop Drawing to revisions other than the corrections by the
ENGINEER on the previous submittal.
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3.04

3.05

SHOP DRAWING
A.

Prepare Shop Drawings on sheets no larger than 24 inches by 36 inches and at a
scale large enough to easily depict and annotate each of various items. Provide
blank space for action stamp.

B.

Submit Shop Drawings for “review-and-acceptance.”

C.

When the Work is completed, submit a final, corrected, reproducible of each Shop
Drawing. Show the Work as actually installed, placed, erected and applied on each
Shop Drawing. Mark each Shop Drawing “AS-BUILT.”

PRODUCT DATA
A.

Modify manufacturers’ standard schematic Working Sketches to delete information
which is not applicable to the Contract. Supplement standard information with
additional information applicable to this Contract.

B.

Modify manufacturers’ standard catalog cuts, brochures, diagrams, schedules,
performance charts, illustrations, calculations, and other descriptive data to delete
information which is not applicable to the Contract. Indicate dimensions,
clearances, performance characteristics, capacities, wiring and piping diagrams,
controls, and other information as required.

C.

Modify manufacturer’s printed installation, erection, application and placing
instructions to delete information which is not applicable to the Contract.

D.

Failure to modify the above items contained in Articles A, B and C may result in
rejection of the submittal.

E.

Include appropriate information as required herein and by the Specification
sections.

F.

Submit Certificates of Compliance only for those products called out in these
Specifications not later than thirty (30) days before products are installed. Have
copy of certificate accompany the product for which the certificate is prepared.
Include on the certificate:
1.

Affirmation that the product complies with respective requirements
indicated.

2.

Submittal date, Contractor’s name and address, Contract Title and Number,
product represented and its location in the Contract, producer’s name,
product trade name and catalog number, place of product origin, test date,
testing organization’s name and address, quantity of the product furnished,
and related Project Drawing and Specification Section numbers.
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3.

3.06

3.07

3.08

Signature of an officer or other authorized representative of the
manufacturer or producer.

SAMPLES
A.

Submit samples of sizes and quantities to clearly illustrate full color range and
functional characteristics of products and materials, including attachment devices.
Indicate country of origin.

B.

Erect field samples and mock-ups at the worksite if necessary and as may be
necessitated by the Contractor submitting value engineering proposals or
substitutions, at locations “reviewed-and-accepted” by the ENGINEER.

C.

Include appropriate information as required and indicate the Note and Drawing
number. Have product data accompany samples.

D.

The ENGINEER reserves the right to require submission of samples or site mockups of any material whether or not particularly mentioned on the Drawings.

WORKING SKETCHES
A.

Identify Working Sketches by a submittal number based on Note and Drawing
number. Use: 8½ inches by 11 inches, 11 inches by 17 inches and/or 24 inches by
36 inches size paper to submit Working Sketches.

B.

If required by Project Drawings, have Working Sketches prepared, stamped and
signed by an engineer of the involved discipline, currently registered as a
Professional Engineer in the State of California.

C.

Verify field measurements and, where applicable, coordinate with pertinent
Contract Documents.

D.

Do not begin Work that require Working Sketches and associated calculations until
Working Sketches and calculations have been “reviewed-and-accepted” by the
ENGINEER; the ENGINEER’S exceptions, if any, have been addressed; and
submittals have been returned to the Contractor with the required “review-andacceptance” stamps and signatures.

E.

Distribute copies of Working Sketches and calculations after “review-andacceptance” by the ENGINEER.

CALCULATIONS
A.

Have calculations, required by Technical Specification, stamped and signed by a
Professional Engineer of the involved discipline, registered in the State of
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California. When calculations accompany drawings and sketches in a submittal, the
body of the calculations must contain cross references to the individual drawing to
which the page of the calculations pertain.
3.09

SUBSTITUTIONS
A.

Substitutions indicated, or implied, on Shop Drawings and Working Sketches or in
product data submittals will not be considered unless a request for substitution has
been submitted in conformance with this Specification Section.

B.

The list of materials, products and supplies, and the list of methods of construction
for substitution of those indicated will be considered only if those requests have
been submitted. “Review-and-acceptance” of substitute items or methods will be
only for characteristics and the use named in the “acceptance.” This “acceptance”
will not be interpreted as a modification of Contract Specifications on the Project
Drawings, nor to establish “acceptance” of products and methods for other portions
of the OWNER’s Project. “Acceptance” of a substitution does not relieve the
Contractor of responsibility of fulfilling requirements of the Contract Documents.
The ENGINEER will judge quality and suitability of substitute items or methods
and its decision is final. If use of substitute products or methods involves redesign
of other parts of the Work, perform redesign and submit for “review-andacceptance” by the ENGINEER. Bear both the cost of redesigning by the
Contractor and its engineer and the cost of evaluating the substitutions by the
Engineer.

C.

Include the following information with documentation for materials, products and
supplies:
1.

Complete data substantiating compliance of proposed substitution with
requirements of the Contract Documents.

2.

Identification of materials, products or supplies, including manufacturer’s
name, address, catalog name and number.

3.

Installation characteristics, installation Shop Drawings and Working
Sketches and manufacturer’s literature, including product description,
performance and test data, and reference standards if pertinent.

4.

Name and address of projects on which the product was used under similar
circumstances, and date of installation.

5.

Itemized comparison of proposed substitution with the item specified.
Include in a tabular form differences in materials, size, finish, estimated life,
estimated maintenance, availability of spare parts and repair services,
energy consumption, performance capacity, salvage ability and
manufacturer’s warranties.
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D.

6.

Effect of change on the “accepted” Baseline Construction Schedule. State
time savings, time delays or “no change in schedule.”

7.

Accurate cost data for the proposed substitution in comparison with the
product specified.

8.

Equitable adjustment (cost or credit) which the Contractor proposes to offer
the OWNER.

9.

When applicable or requested by the ENGINEER, provide off-the-shelf
samples of the specified item and the proposed substitution.

Certify the following when making a request for substitution:
1.

The Contractor has personally investigated the proposed item and
determined it to be equivalent, or superior, to that indicated; and update
information as new or different data becomes known to Contractor.

2.

Furnish the same, like or reasonable warranty for substitution as for the
product specified.

3.

Coordinate installation of the “reviewed-and-accepted” substitution into the
Work, and make those changes, subject to “review-and-acceptance” by the
ENGINEER, required for the Work to be complete in all respects.

4.

Waive claims for additional costs related to the substitution.

5.

Provide complete cost data, including related costs, except the costs of
“review-and-acceptance” and possible redesign by the ENGINEER of the
Contractor’s design.

E.

Substitutions indicated, or implied, on Shop Drawings and Working Sketches or
product data submittal will not be considered unless a request for substitution has
been submitted in conformance with this Section.

F.

Include the following information in documentation for construction methods:
1.

Detailed description of proposed methods.

2.

Working Sketches illustrating the methods.

3.

Itemized comparison of proposed substitute methods with methods shown,
with product implied or specified. Include differences in estimated time for
execution, labor, materials, revisions to construction process, and cost.
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3.10

EQUALS
A.

3.11

If the Contract Documents state products and have “or equal,” the Contractor has
the option to use the product stated in the Contract Documents and not make a
submittal on the product or to propose an equal product by submitting the products
description data and specifications. The ENGINEER shall “review-anddisposition” on the product.

WORK PLANS
A.

When specified in the Contract Documents, the Contractor shall submit narrative(s)
with a Working Sketch(es) on the means-and-methods, products, materials and
equipment used and execution procedures to build and complete the work. The
ENGINEER shall “review” work plans for the Contract Documents conformance.
The ENGINEER shall disposition work plans according to Contract Documents
conformance only. The ENGINEER may provide recommendations and
suggestions on the Contractor’s means-and-methods that are not specified in the
Contract Documents. The Contractor is not obligated to follow the ENGINEER’S
recommendations and/or suggestions.

PART 4 - MEASUREMENT AND PAYMENT
4.01

METHOD OF MEASUREMENT
A.

4.02

The Work of this Section shall not be measured separately for payment unless the
Contractor submits a “schedule-of-values” that is “reviewed-and-accepted” by the
ENGINEER for measuring progress on submittals.

BASIS OF PAYMENT
A.

Payment will be made under Specification Section 01200 Project Management,
Administration and Facilities Operation. A lump sum contract value may be
proportioned if a “schedule-of-values” is proposed by the Contractor and
“reviewed-and-accepted” by the ENGINEER.

- END OF SECTION 01330 -

01330 - 13
March 19, 2021

SUBMITTALS

TRI-DAM PROJECT
TULLOCH DAY USE SITE
CALAVERAS COUNTY, CALIFORNIA

SECTION 01370
SCHEDULE OF VALUES

PART 1 - GENERAL
1.01

DEFINITION
A.

1.02

1.03

Schedule of Values: Schedule that divides the Contract Amount into pay items,
such that the sum of all pay items equals the Contract Amount for the Work, or for
any portion of the Work having a separate specified Contract Amount.

REQUIREMENT
A.

The Schedule of Values will serve as the basis for progress payments and shall be
incorporated into a form of application for payment acceptable to the ENGINEER.
Progress payments on account of Unit Price Work will be based on the number of
units completed and accepted by the ENGINEER.

B.

No payment will be made for Work performed on a lump sum contract or a lump
sum item until the appropriate Schedule of Values is approved by the ENGINEER.

C.

The equitable value of Work deleted from a lump sum contract or lump sum item
shall be determined from the approved Schedule of Values.

SUBMITTALS
A.

Submit a Preliminary Schedule of Values within 5 days after the award of the
Contract.

B.

Submit a proposed final Schedule of Values within 10 days after receipt of Noticeto-Proceed.

C.

List constructed value of each major item of Work and each subcontracted item of
Work as a separate line item to serve as a basis for computing values for Progress
Payments. Round off values to nearest dollar.

D.

Coordinate listings with the Baseline Schedule.

E.

For items on which payments will be requested for stored materials or equipment,
list sub-values for cost of stored products with taxes paid.
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1.04

F.

The sum of values listed shall equal the Total Base Bid Price for the Work with a
separate amount provided for by approved Change Orders.

G.

When the ENGINEER requires substantiating information, submit data justifying
line item amounts in question.

UNIT PRICE BID ITEMS
A.

1.05

For unit price bid items, the bid item prices on the Project Bid Schedule shall be
used as the basis for the Schedule of Values. The Contractor shall resubmit the bid
item prices in the format described herein, and may, at its option, or if requested by
the ENGINEER, divide the items in the Project Bid Schedule into sub-items to
provide a more detailed basis of payment.

LUMP SUM BID ITEMS
A.

For lump sum bid items, the cost of the Work shall be separated by bid item into
schedule of value items. Break principal subcontract amounts down into these bid
items per the Baseline Bid Schedule.

PART 2 - PRODUCTS
NOT USED

PART 3 - EXECUTION
NOT USED

- END OF SECTION 01370 -
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SECTION 01400
MOBILIZATION AND DEMOBILIZATION

PART 1 - GENERAL
1.01

SCOPE
A.

B.

1.02

Specified Work – This Specification Section outlines and specifies the
requirements for moving in personnel, equipment and materials, set up Temporary
Facilities, i.e., offices, shop buildings, storage buildings, laydown areas, and other
temporary structures. It also specifies requirements for:
1.

Temporary utilities, i.e., electric power, construction and potable waters,
sanitary services, trash and garbage services, and security services.

2.

Photograph and Video documentation of pre-construction Project Site
conditions.

3.

Preparations of the Project Site prior to handling or movement of any
equipment, materials or hazardous materials and wastes.

4.

Demobilization of the Temporary Facilities and temporary services.

Work Inclusions – The Work shall include all labor, materials, equipment and
incidentals to perform the Work specified in this Specification Section.
1.

The Staging Area or Laydown Area shall host any Construction facilities
required by the Contractor.

2.

Upon Substantial Completion the entire area(s) shall also be restored inkind to its prior pre-construction condition.

3.

The area(s) shall be in compliance with appropriate environmental
measures and best practices as is required in order to receive payment under
this Specification Section.

BACKGROUND AND SITE CONDITIONS
A.

The Project Site is accessed from California State Highway 108 or Highway 4 via
O’Byrnes Ferry Road as shown on the Contract Drawings.

B.

The location of Temporary Facilities shall be determined by the Contractor, as
approved by the Owner.
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1.03

1.04

DEFINITIONS
A.

Completion – Date at which all Work has been completed, including
demobilization and cleanup, as approved by Owner.

B.

Demobilization – Removal of all personnel, equipment, materials, temporary
facilities, and wastes.

C.

Laydown Area – A portion of the site at locations shown on the project plans to be
prepared as indicated in this Specification, and where storage of construction
equipment and materials is permitted.

D.

Mobilization – Move in of all personnel, equipment, materials, and temporary
facilities.

E.

Project Site – Areas occupied by the Contractor, equipment, and materials during
mobilization, construction, and demobilization, including the Work areas shown in
the Contract Documents, Staging Areas, Laydown Areas, and access ways.

F.

Site Preparation – Site work necessary to facilitate Mobilization.

G.

Substantial Completion – Date at which the Work defined in the Contract
Documents must be completed.

H.

Temporary Facilities – Any container, trailer, building, utilities, fences, or other
facility placed by the Contractor to facilitate this Project, that must be removed by
the Contractor after completion of construction, unless otherwise noted in the
Contract Documents.

SPECIFICATIONS, CODES, STANDARDS AND REPORTS
A.

General – Unless otherwise revised, altered, modified and/or stated in this
Specification Section or Related Work Specification Sections, the Contractor shall
comply with the following Specifications, Codes, Standards and Reports, and their
latest published edition.
1.

California Building Code (CBC), latest edition, California Code of
Regulations, Title 24, Part 2, Volumes 1 and 2.

2.

California Code of Regulations, Title 8, Chapter 4 – Division of Industrial
Safety Orders (Cal-OSHA), Subchapter 4 – Construction Safety Orders
(Sections 1500 – 1939).

3.

U.S. Federal Occupational Safety and Health (Fed-OSHA) Regulations
(Standard – 29 CFR), Safety and Health Regulations for Construction.
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RELATED WORK SPECIFICATION SECTIONS
01100
01200
01500

General Conditions
Project Management, Administration and Facilities Operation
Temporary Facilities

1.05

DESIGN PARAMETERS – (NOT USED)

1.06

SAFETY AND SECURITY REQUIREMENTS

1.07

A.

Work shall be completed in compliance with applicable federal and state safety and
health regulations (Fed/OSHA and Cal/OSHA).

B.

California Code Regulations, Title 8, Chapter 4 – Division of Industrial Safety
Orders (Cal-OSHA), Subchapter 4 – Construction Safety Orders (Sections 1500 –
1938), and Subchapter 7 – General Industry Safety Orders (Sections 3200 – 6184)
are the most applicable regulations for this Section.

C.

The Contractor is responsible for safety and health of personnel including
Contractor’s employees, Subcontractor employees, and Supplier employees while
on the Project, and shall prepare a written Project-specific Safety Plan.

D.

The Engineer’s and Owner’s employees and consultants while on the Project will
work under and abide by the Contractor’s safety and health program.

E.

The Contractor is responsible for security for Contractor facilities, equipment,
incidentals, and the Engineer’s and Owner’s facilities within the Project area.

F.

All facilities and utility materials shall be installed according to manufacturers’
instructions.

ENVIRONMENTAL REQUIREMENTS
A.

During the life of the Work, environmental protection shall be provided and
maintained to control pollution that may develop during the normal construction
process.

B.

The natural resources, including existing trees and shrubs, within the Project Area
and Laydown Area, access roads and paths, and any other areas occupied by the
Contractor, equipment, and/or materials and outside the limits of permanent Work
shall be preserved or restored to an equivalent or improved condition that is equal
to the pre-construction condition or an improved condition upon completion of the
Project Work. Construction activities shall be confined to the limits of the Work
area indicated or specified or by written permission from the ENGINEER and/or
Owner.
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1.08

C.

Fish, birds and wildlife shall not be disturbed or harassed. Water flows and native
reservoir habitat adjacent to the Project that is critical to the survival of fish and
wildlife shall not be altered or otherwise significantly disturbed.

D.

Work areas shall be managed and reclaimed to prevent sediment from entering
Tulloch reservoir.

E.

Traces of temporary construction facilities such as access ways, work areas,
structures, stockpiles of excess or waste materials, and other signs of construction
shall be removed and disposed of properly.

F.

Oily or other hazardous substances shall be prevented from entering the ground, or
Tulloch reservoir.

G.

The fueling and lubricating of equipment and motor vehicles shall be conducted in
a manner to protect against spills and evaporation. Lubricants to be discarded and
excess oil shall be disposed of properly off-site.

H.

Solid waste shall be picked up, controlled, and disposed of off-site. Contamination
of the site or other areas shall be prevented when handling and disposing of wastes.

I.

Chemical toilets or comparably effective units shall be provided for the workers.

J.

Upon completion of Work, the Project Site shall be left clean and acceptable to both
the ENGINEER and the Owner. The access ways to the Project Site shall be
restored and left clean in accordance with state and county requirements.

CONTRACTOR SUBMITTALS
A.

Pre-construction
1.

Submit the Contractor’s Safety Plan to the ENGINEER for “review-andacceptance.”

2.

Mobilization “Schedule-of-Values” – as per Article 4.01.C of this
Specification Section and as required by Division 0 Bidding Requirements
and Division 1 General Requirements.

3.

Pre-construction photograph and video surveys according to Article 3.02.A
and 3.02.B of this Specification Section.
a.

Submit to the ENGINEER for “review-and-acceptance.”
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1.09

SPECIAL CONDITIONS AND REQUIREMENTS
A.

No person employed by the Contractor and its Subcontractors and its Suppliers
shall set up and/or provide living quarters within the Owner’s property and Project
Area, without written permission from the Owner via the ENGINEER.

B.

Existing Fences and Gates – All existing fences and gates within the project usage
and Project Area shall be repaired and placed back into service in a condition equal
to or better than that prior to “Notice-to-Proceed.” The Engineer shall determine
the extent of repairs. Fences and gates outside the project usage and Project Area
damaged by the Contractor and its Subcontractor and its Supplier shall be repaired
immediately by the Contractor and its Subcontractor and its Supplier at its expense.

PART 2 - PRODUCTS
2.01

MATERIALS – (NOT USED)

2.02

TEMPORARY OFFICES
A.

The Contractor is not required to provide a temporary office.

PART 3 - EXECUTION
3.01

SITE MOBILIZATION
A.

3.02

Provide at least one (1) week notice to the ENGINEER and Owner prior to
mobilization. Coordinate mobilization and demobilization activities with the
ENGINEER.

PRE-CONSTRUCTION PHOTOGRAPH AND VIDEO SURVEY
A.

Perform a photograph and video survey of the Project site using electronic
equipment of areas that will be occupied by the Contractor, equipment, materials,
construction, access and temporary facilities. Before any work is performed on the
Project, submit copies of both videos and photographs in electronic format, of the
preconstruction/existing conditions for “review-and-acceptance” by the
ENGINEER. The photographs shall be in JPG format and the video in AVI or MPG
format. Areas to be documented by videos and photographs shall include, but shall
not be limited to:
1.

Existing site and facilities
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3.03

3.

Adjacent roads and facilities

4.

Overhead power lines and existing utilities/structures to remain.

Set up Staging and Laydown Area in a neat and orderly manner. Accomplish
required work in accordance with applicable portions of the Contract Documents.

PROTECTION OF FACILITIES
A.

3.05

Staging and laydown areas

STAGING AND LAYDOWN LAYOUT
A.

3.04

2.

Prevent any damage to existing facilities including but not limited to vandalism or
theft. The Owner may deduct from the payments to the Contractor the cost for the
repair and/or replacement of any damaged facility.

DEMOBILIZATION
A.

Remove all temporary facilities, fences, and utilities from the site upon satisfactory
completion of the Work. Prior to final acceptance of the Work by both the
ENGINEER and the Owner, restore all roads to their original condition, remove all
rubbish and construction debris, and leave the entire Project Site in a clean and
orderly condition. Access ways to the Project Site shall be restored and cleaned in
accordance with state and county requirements.

PART 4 - MEASUREMENT AND PAYMENT
4.01

4.02

METHOD FOR MEASUREMENT
A.

Mobilization shall be measured as a percentage complete and accepted by the
ENGINEER.

B.

Demobilization shall be measured as a percentage complete and accepted by the
ENGINEER.

C.

The ENGINEER and/or Owner will “review-and-accept” a “Schedule-of-Values”
submittal that has a reasonable amount and distribution of activities and monetary
values for mobilization.

BASIS OF PAYMENT
A.

Mobilization and demobilization shall be paid as a percentage complete of the
Contract lump sum (LS) price. The mobilization bid amount shall not exceed five
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percent (5%) of the total bid amount. The demobilization bid amount shall be equal
to or greater than thirty percent (30%) of the mobilization bid amount.
B.

Mobilization shall be paid following the issuance of the “Notice-to-Proceed” from
the ENGINEER.

C.

Demobilization shall be paid following final acceptance by the ENGINEER and
Owner of items listed in Article 3.05.A. of this Specification Section.

- END OF SECTION 01400 -
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SECTION 01500
TEMPORARY FACILITIES

PART 1 - GENERAL
1.01

GENERAL
A.

1.02

The Contractor shall provide all temporary facilities and utilities required for
completion of the Work as well as safety precautions and programs. No attempt is
made to set out in detail the Contractor’s means or methods necessary to accomplish
the tasks involved. Recognition of these temporary facilities and activities is
provided only to allow the Contractor to identify necessary additional costs in
planning the Work. The following items are of concern to the OWNER and are
representative of the temporary facilities, utilities and activities which are solely
the Contractor’s responsibility.

TEMPORARY UTILITIES
A.

Electrical Service
1.

B.

The Contractor is advised there is no active electrical service at the site.
Contractor shall provide mobile generation units to provide power for
heating, lighting, operations of Contractor’s facility or equipment and for
any other use by Contractor. The Contractor shall then provide adequate
jobsite distribution facilities conforming to applicable codes and safety
regulations. Contractor shall provide, at its own cost, all electric power
required for construction, testing, general and security lighting, and all other
purposes whether supplied through temporary or permanent facilities.

Water
1.

The Contractor shall pay for and shall construct facilities necessary to
furnish water for its use during construction.
a.

2.

C.

The Contractor may make arrangements with the OWNER to use
non-potable water where appropriate during construction.

Water used for human consumption shall be kept free from contamination
and shall conform to the requirements of the state and local authorities for
potable water.

Temporary Lighting
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1.

D.

Heating and Ventilation
1.

E.

1.04

The Contractor shall provide means for heating and ventilating work areas
as may be required to protect the Work from damage by freezing, high
temperatures, weather, or to provide a safe environment for workers.

Sanitary Facilities
1.

1.03

The Contractor shall provide temporary lighting, if needed, in work areas
sufficient to maintain a lighting level during working hours not less than the
lighting level required by Cal/OSHA standards.

The Contractor shall provide suitable and adequate sanitary conveniences
for the use by his staff at the site of the Work. Such conveniences shall
include chemical toilets or water closets and shall be located at appropriate
locations at the site of the Work. All sanitary conveniences shall conform
to the regulations of the public authority having jurisdiction over such
matters. At the completion of the Work, all such sanitary conveniences shall
be removed and the site left in a sanitary condition.

ACCIDENT PREVENTION
A.

Precaution shall be exercised by the Contractor at all times for the protection of all
persons (including OWNER, Engineer, Consultants and Regulatory Agency
employees) and property. The safety provisions of applicable laws, and of building
and construction codes shall be observed. Machinery, equipment and other hazards
shall be guarded or eliminated.

B.

First aid facilities and information posters conforming at least to the minimum
requirements of the Occupational Safety and Health Administration shall be
provided in a readily accessible location or locations.

C.

The Contractor shall make all reports as are, or may be, required by any authority
having jurisdiction, and permit all safety inspections of the Work being performed
under this Contract. Before proceeding with any construction work the Contractor
shall take the necessary action to comply with all provisions for safety and accident
prevention.

TEMPORARY CONSTRUCTION FACILITIES
A.

Construction hoists, scaffolds, stages, shoring, and similar temporary facilities shall
be of ample size and capacity to adequately support and move the loads to which
they will be subjected. Railings, enclosures, safety devices, and controls required
by law or for adequate protection of life and property shall be provided.
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1.05

1.06

B.

Temporary supports shall be designed with an adequate safety factor to assure
adequate load bearing capability. The Contractor shall submit design calculations
prepared by a professional registered engineer for staging and shoring prior to
application of loads.

C.

Barriers shall be placed at each end of all excavations and at such places as may be
necessary along excavations to warn all pedestrian and vehicular traffic of such
excavations from one (1) hour before sunset each day to one (1) hour after sunrise
of the next day until such excavation is entirely refilled, compacted and paved. All
excavations shall be barricaded in such a manner as to prevent persons from falling,
walking, or otherwise entering any excavation and or part of the Work area.

D.

The Contractor shall adequately identify and guard all hazardous areas and
conditions by visual warning devices and, where necessary, physical barriers. Such
devices shall, as a minimum, conform to the requirements of Cal/OSHA.

E.

At such time or times any temporary construction facilities and utilities are no
longer required for the Work, the Contractor shall notify the ENGINEER of his
intent and schedule for removal of the temporary facilities and utilities and obtain
the ENGINEER’S approval before removing the same. As approved, the Contractor
shall remove the temporary facilities and utilities from the site as his property and
leave the site in such condition as specified, as directed by the ENGINEER, and/or
as indicated on the Plans.

PROTECTION OF EXISTING ITEMS
A.

The Contractor shall protect all existing structures, trees, shrubs, and other items
on the Project Site that are to be preserved, by substantial barricades or other devices
commensurate with the hazard, from injury or destruction by vehicles, equipment,
workmen, or other agents.

B.

Contractor will be held responsible for any damage to existing structures, features,
existing shoreline erosion protection wall, roadways and walkways, work,
materials, or equipment because of his operations and shall repair or replace any
damaged structures, roadways and walkways, work, materials, or equipment to the
satisfaction of, and at no additional cost to, the OWNER.

C.

Contractor shall repair any damage to existing facilities, and said facilities shall be
in the same or better condition at Project Completion.

PROJECT SECURITY
A.

The Contractor shall make adequate provision for the protection of the Work area
against fire, theft, and vandalism; and for the protection of the public against
exposure to injury.
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1.07

1.08

1.09

B.

Except as otherwise provided, the Contractor shall enclose the site of the Work with
temporary fencing adequate to protect the Work and temporary facilities against
acts of theft, violence, or vandalism and public access. The Contractor shall bear
the responsibility for protection of facilities, and material on the site of the Work.

C.

Sufficient number of fire extinguishers of the type and capacity required to protect
the Work and ancillary facilities, shall be provided in readily accessible locations.

ACCESS ROADS AND STAGING AREA
A.

The Contractor shall maintain any access roads to and on the Project Site to provide
for delivery of material and for access for construction, and for emergency vehicles
to the site.

B.

Adequately maintained access roads shall be maintained to all storage and Work
areas.

C.

The Contractor shall limit the location of his storage of equipment and materials
outside of the Project Site. There are designated staging and laydown areas shown
on the Drawings.

D.

Storage and protection:
1.

Materials and equipment shall be stored in accordance with supplier’s
written instructions, with seals and labels intact and legible.

2.

Storage shall be arranged to provide access for inspection. The Contractor
shall periodically inspect to assure materials and equipment are undamaged
and are maintained under required conditions.

TRAFFIC CONTROL
A.

Vehicle traffic will be present along the adjacent O’Byrnes Ferry Road; pedestrians
will also likely be present nearby. There will be limited vehicular traffic in the Work
area other than the Contractor’s vehicles and equipment beyond the Laydown Area.

B.

To assist in preventing non-construction related traffic away from Project Area, the
Contractor will place roadway signage at the entrance of project site.

C.

Contractor to provide a Traffic Control Plan to the ENGINEER if required by
Calaveras County Public Works Department prior to project commencement.

SPECIAL CONTROLS AND PERMITS
The Contractor shall take all reasonable means to minimize inconvenience and injury to
the public and other agencies caused by dust, noise, runoff or other factors, under his
control.
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A.

Dust Control
1.

B.

Drainage Control
1.

C.

Care must be taken to restrict sedimentation from entering the adjacent
reservoir. Erosion control measures shown on the plans must be
implemented.

Public Recreation Access
1.

D.

The Contractor shall take whatever steps, procedures, or means as are
required to limit dust generated by his operations during performance of the
Work. Dust shall be controlled to the standards of the local governing
agency or, in the absence of local standards, to the satisfaction of the
ENGINEER. Dust control shall extend to any unpaved road that the
Contractor or any of his Subcontractors are using, to excavation or fill areas,
to demolition operations, and to other activities. Control shall be by
sprinkling, modification of operations, or any other means acceptable to the
local governing agency or, in the absence of same, the ENGINEER.

The site is not intended to be used for public recreation for the duration of
construction.

Air Permits and Emissions
1.

The Contractor shall be responsible to obtain all air quality and emissionsrelated permits to perform the Work.

PART 2 - PRODUCTS
NOT USED

PART 3 - EXECUTION
NOT USED

PART 4 - MEASUREMENT AND PAYMENT
4.01

METHOD FOR MEASUREMENT
A.

No measurement for Temporary Facilities will be made.
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4.02

BASIS OF PAYMENT
A.

All work under this Section is incidental and is not subject for payment or is paid
for under another specification section.

- END OF SECTION 01500 -
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SECTION 01700
CONTRACT CLOSEOUT

PART 1 - GENERAL
1.01

GENERAL
A.

1.02

CLEANING
A.

1.03

1.04

It is the intent of these Contract Documents that the Contractor shall deliver a
complete and operable facility capable of performing its intended functions and
ready for use as required by FERC.

Throughout the period of construction, the Contractor shall keep the Work site free
and clean of all rubbish and debris, and shall promptly remove from the site, or
from property adjacent to the site of Work, all unused and rejected materials,
surplus earth, excess material, and debris, excepting select material that may be
required for refilling or grading.

FINAL SITE CLEAN-UP
A.

Upon completion of the Work, and prior to final acceptance, the Contractor shall
remove from the vicinity of the Work, all surplus material, and equipment
belonging to him or used under his direction during construction, any and all
temporary facilities remaining at the completion of the project.

B.

Contractor shall be responsible for any damage to existing structures, roadways and
walkways, work, materials, or equipment because of its operations, and shall repair
or replace any damaged structures, roadways and walkways, work, materials, or
equipment to the satisfaction of, and at no additional cost to, the OWNER.

C.

Contractor shall repair any damage to public facilities, and said facilities shall be
in the same or better condition at Project Completion.

WASTE DISPOSAL
A.

The Contractor shall dispose of all surplus materials, waste products, demolition
materials, and debris. The Contractor shall transport and dispose of waste materials
in accordance with applicable laws and regulations.

01700 - 1
March 19, 2021

CONTRACT CLOSEOUT

TRI-DAM PROJECT
TULLOCH DAY USE SITE
CALAVERAS COUNTY, CALIFORNIA

1.05

1.06

PROJECT RECORD DOCUMENTS
A.

The Contractor shall maintain at the site, available to the OWNER and
ENGINEER, one (1) copy of the Contract Documents, Permits from the County
and other Agencies, Project Drawings, Shop Drawings, Change Orders, and other
modifications in good order and marked to record all changes made during
construction. These Documents shall be delivered to the ENGINEER upon
completion of the Work.

B.

Record Documents shall be reviewed during progress meetings to ascertain that all
changes have been recorded.

C.

Contractor shall store Record Documents separate from documents used for
construction.

TOUCH-UP AND REPAIR
A.

The Contractor shall touch-up or repair finished surfaces on structures, equipment,
fixtures, or installations that have been damaged prior to final acceptance. Surfaces
on which such touch-up or repair cannot be successfully accomplished shall be
completely refinished or in the case of hardware and similar small items, the item
shall be replaced. Such items shall include, but not be limited to, the following:
1.

Staging and laydown areas.

2.

Adjacent roads and facilities.

3.

All project installed components, improvements and facilities.

PART 2 - PRODUCTS
NOT USED

PART 3 - EXECUTION
NOT USED

PART 4 - MEASUREMENT AND PAYMENT
4.01

METHOD FOR MEASUREMENT
A.

No measurement for Contract Closeout will be made.
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4.02

BASIS OF PAYMENT
A.

All work under this Section is incidental and is not subject for payment or is paid
for under another specification section.

- END OF SECTION 01700 -
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